
-266,324.00

646980001CONTRACT ID:

PROJECT: RMC - 646980001

CONTRACT:

09244015

PROJECTED AMOUNT: $2,642,060.24

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 004

CENTERLINE TECHNOLOGIES, LLC

Josh Voiles, P.E.

HILL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0010

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2024

09/05/2024

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2025

$2,375,736.24

CONTRACT:

09/26/2025

AWARD AMOUNT: $2,640,060.24

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.92

$0.00 $2,278,873.87 $2,278,873.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,278,873.87 $2,278,873.87 

$0.00 $0.00 $0.00 

$0.00 $2,278,873.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,278,873.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 30

09/26/2025  1 AWAITING AE ACCEPTANCE

09/27/2025  1 AWAITING AE ACCEPTANCE

09/28/2025  1 AWAITING AE ACCEPTANCE

09/29/2025  1 AWAITING AE ACCEPTANCE

09/30/2025  1 AWAITING AE ACCEPTANCE

10/01/2025  1 AWAITING AE ACCEPTANCE

10/02/2025  1 AWAITING AE ACCEPTANCE

10/03/2025  1 AWAITING AE ACCEPTANCE

10/04/2025  1 AWAITING AE ACCEPTANCE

10/05/2025  1 AWAITING AE ACCEPTANCE

10/06/2025  1 AWAITING AE ACCEPTANCE

10/07/2025  1 AWAITING AE ACCEPTANCE

10/08/2025  1 AWAITING AE ACCEPTANCE

10/09/2025  1 AWAITING AE ACCEPTANCE

10/10/2025  1 AWAITING AE ACCEPTANCE

10/11/2025  1 AWAITING AE ACCEPTANCE

10/12/2025  1 AWAITING AE ACCEPTANCE

10/13/2025  1 AWAITING AE ACCEPTANCE

10/14/2025  1 AWAITING AE ACCEPTANCE

10/15/2025  1 AWAITING AE ACCEPTANCE

10/16/2025  1 AWAITING AE ACCEPTANCE

10/17/2025  1 AWAITING AE ACCEPTANCE

10/18/2025  1 AWAITING AE ACCEPTANCE

10/19/2025  1 AWAITING AE ACCEPTANCE

10/20/2025  1 AWAITING AE ACCEPTANCE

10/21/2025  1 AWAITING AE ACCEPTANCE

10/22/2025  1 AWAITING AE ACCEPTANCE

10/23/2025  1 AWAITING AE ACCEPTANCE

10/24/2025  1 AWAITING AE ACCEPTANCE

10/25/2025  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646980001PROJECT CONTROLRMC - 646980001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.90  0.90

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  4.000  0.000  4.00  4.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  360.000  0.000  199.00  199.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.750  9,000.000 -465.000  970.00  727.50

0078 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.770  0.000  317,774.000  288,984.00  222,517.68

CO#3 corrects CO #1 line item 0077 unit price

0082 06667025 REFL PAV MRK TY I (W)12"(LNDP)(060MIL) LF  0.840  0.000  23,188.000  11,352.00  9,535.68

Added item

0085 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.000  64,566.000 -1,664.000  31,164.00  31,164.00

0090 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  315.000 -22.000  78.00  11,700.00

0110 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  284.000 -23.000  78.00  15,600.00

0120 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.550  533,187.000 -23,445.000  396,460.00  218,053.00

0125 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.490  606,805.000 -23,445.000  529,530.00  259,469.70

0127 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.410  0.000  1,425,017.000  1,444,409.00  592,207.69

CO1 Adds Item

0133 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.410  0.000  1,390,382.000  1,375,346.00  563,891.86

CO1 Adds Item

0145 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  42,005.000 -361.000  59,476.00  237,904.00

0150 06777009 ELIM EXT PM & MRKS (ARROW) EA  65.000  0.000  315.000  78.00  5,070.00

CO2 Adds Item

0155 06777015 ELIM EXT PM & MRKS (WORD) EA  75.000  0.000  284.000  78.00  5,850.00

CO2 Adds Item

0507 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  104,978.86  104,978.86

Category Subtotal $2,278,873.87

646980001RMC - 646980001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0077 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  317,774.000  0.000  0.000  0.000  0.00

CO1 Adds item

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.850  324,606.000 -324,606.000  0.000  0.00

0095 06667048 000 REFL PAV MRK TY I(W)(TPL ARRW)(100MIL) EA  250.000  1.000 -1.000  0.000  0.00

0100 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  1,500.000  2.000  0.000  0.000  0.00

0105 06667063 000 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  50.000  562.000 -336.000  0.000  0.00

0115 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.000  585.000  0.000  0.000  0.00

0130 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.480  1,452,304.000 -1,452,304.000  0.000  0.00

0135 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.480  1,452,304.000 -1,452,304.000  0.000  0.00

0140 06727003 000 REFL PAV MRKR TY I-R EA  10.000  366.000 -366.000  0.000  0.00

0503 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00
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0504 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0505 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0506 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0508 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,278,873.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  0.900  0.90 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4.00 4.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  199.000  199.00 360.00

06667009 000 LF  0.750REFL PAV MRK TY I (W)6"(DOT)(100MIL)  970.000  727.50 9,000.00

06667022 LF  0.770REFL PAV MRK TY I (W)8"(SLD)(060MIL)  288,984.000  222,517.68 0.00

06667025 LF  0.840REFL PAV MRK TY I (W)12"(LNDP)(060MIL)  11,352.000  9,535.68 0.00

06667030 000 LF  1.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  31,164.000  31,164.00 64,566.00

06667042 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  78.000  11,700.00 315.00

06667066 000 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  78.000  15,600.00 284.00

06667138 000 LF  0.550RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)  396,460.000  218,053.00 533,187.00

06667408 000 LF  0.490REFL PAV MRK TY I (W)6"(BRK)(100MIL)  529,530.000  259,469.70 606,805.00

06667409 LF  0.410REFL PAV MRK TY I (W)6"(SLD)(060MIL)  1,444,409.000  592,207.69 0.00

CO1 Adds Item

06667421 LF  0.410REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  1,375,346.000  563,891.86 0.00

CO1 Adds Item

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  59,476.000  237,904.00 42,005.00

06777009 EA  65.000ELIM EXT PM & MRKS (ARROW)  78.000  5,070.00 0.00

06777015 EA  75.000ELIM EXT PM & MRKS (WORD)  78.000  5,850.00 0.00

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  104,978.860  104,978.86 1,000.00

$2,278,873.87TOTAL ITEM EARNINGS TO DATE


