
 232,019.48

646982001CONTRACT ID:

PROJECT: RMC - 646982001

CONTRACT:

08240706

PROJECTED AMOUNT: $231,019.48

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

R&M INCORPORATED

Jesus Garcia, P.E.

KIMBLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/05/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/16/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/30/2024

08/05/2024

ESTIMATE PAID:

 48
 72.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/21/2024

$463,038.96

CONTRACT:

09/01/2026

AWARD AMOUNT: $232,019.48

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 33.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/28/2026

00/00/0000

 100.00

$0.00 $463,986.96 $463,986.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $463,986.96 $463,986.96 

$0.00 $0.00 $0.00 

$0.00 $463,986.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $463,986.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 48

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/21/2024

00/00/0000

 72

 72

 144

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

AWAITING FINAL DOCU 15

OTHER - SEE RMRKS 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646982001PROJECT CONTROLRMC - 646982001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07306001 000 STRIP MOWING AC  43.460  1,796.000  1,796.000  3,592.00  156,108.32

0065 07306002 000 FULL - WIDTH MOWING AC  43.460  3,542.000  3,542.000  7,084.00  307,870.64

0070 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  30.000  30.000  8.00  8.00

Category Subtotal $463,986.96

646982001RMC - 646982001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $463,986.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07306001 000 AC  43.460STRIP MOWING  3,592.000  156,108.32 1,796.00

07306002 000 AC  43.460FULL - WIDTH MOWING  7,084.000  307,870.64 3,542.00

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  8.000  8.00 30.00

$463,986.96TOTAL ITEM EARNINGS TO DATE


