
 801,804.40

647003001CONTRACT ID:

PROJECT: RMC - A00210697

CONTRACT:

09250511

PROJECTED AMOUNT: $1,305,474.85

CONTRACTOR:

HIGHWAY: US0087

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

LONE STAR DIRT & PAVING, LTD.

Joe Villalobos, P.E

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/23/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/23/2025

ESTIMATE PAID:

 61
 45.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/13/2025

$2,107,279.25

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,305,473.85

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.91

$0.00 $1,957,879.60 $1,957,879.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,957,879.60 $1,957,879.60 

$0.00 $0.00 $0.00 

$0.00 $1,957,879.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,957,879.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/13/2025

00/00/0000

 51

 45

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

TIME SUSPENDED 30

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED

09/29/2026  1 TIME SUSPENDED

09/30/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647003001PROJECT CONTROLRMC - A00210697

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  50.000  19,093.000  0.000  20,658.51  1,032,925.60

0061 03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  50.000  0.000  12,650.000  11,844.21  592,210.60

Added By CO#1

0065 05007001 000 MOBILIZATION LS  120,000.000  1.000  0.000  0.90  108,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  3.000  2.000  4.00  80,000.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  205.000  80.000  154.00  30,800.00

0080 05057001 000 TMA (STATIONARY) DAY  400.000  102.000  40.000  7.00  2,800.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  2,000.000  18.000  6.000  8.00  16,000.00

0090 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.200  500.000  235.000  609.00  1,339.80

0095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.200  250.000  91.000  287.00  631.40

0100 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.850  225.000  0.000  56.00  215.60

0105 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.850  1,012.000  782.000  1,540.00  5,929.00

0110 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  11.000  213.000  180.000  610.00  6,710.00

0115 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.500  504.000  192.000  682.00  11,253.00

0120 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  357.500  17.000  7.000  29.00  10,367.50

0125 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  440.000  6.000  0.000  7.00  3,080.00

0130 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  3.300  2,965.000  1,601.000  7,996.00  26,386.80

0135 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.300  4,488.000  2,069.000  7,691.00  25,380.30

0140 06727002 000 REFL PAV MRKR TY I-C EA  11.000  101.000  74.000  112.00  1,232.00

0145 06727004 000 REFL PAV MRKR TY II-A-A EA  11.000  139.000  91.000  238.00  2,618.00

Category Subtotal $1,957,879.60

647003001RMC - A00210697PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 05007002 000 MOBILIZATION (CALLOUT) EA  20,000.000  0.000  3.000  0.000  0.00

Added By CO#1

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,957,879.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517002 000 SY  50.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  32,502.724  1,625,136.20 19,093.00

05007001 000 LS  120,000.000MOBILIZATION  0.900  108,000.00 1.00

05027001 000 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  80,000.00 3.00

05037001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  154.000  30,800.00 205.00

05057001 000 DAY  400.000TMA (STATIONARY)  7.000  2,800.00 102.00

05057003 000 DAY  2,000.000TMA (MOBILE OPERATION)  8.000  16,000.00 18.00

06627112 000 EA  2.200WK ZN PAV MRK SHT TERM (TAB)TY W  609.000  1,339.80 500.00

06627114 000 EA  2.200WK ZN PAV MRK SHT TERM (TAB)TY Y-2  287.000  631.40 250.00

06667018 000 LF  3.850REFL PAV MRK TY I (W)8"(DOT)(100MIL)  56.000  215.60 225.00

06667024 000 LF  3.850REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,540.000  5,929.00 1,012.00

06667030 000 LF  11.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  610.000  6,710.00 213.00

06667036 000 LF  16.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  682.000  11,253.00 504.00

06667042 000 EA  357.500REFL PAV MRK TY I (W)(ARROW)(100MIL)  29.000  10,367.50 17.00

06667045 000 EA  440.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  7.000  3,080.00 6.00

06667411 000 LF  3.300REFL PAV MRK TY I (W)6"(SLD)(100MIL)  7,996.000  26,386.80 2,965.00

06667423 000 LF  3.300REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  7,691.000  25,380.30 4,488.00

06727002 000 EA  11.000REFL PAV MRKR TY I-C  112.000  1,232.00 101.00

06727004 000 EA  11.000REFL PAV MRKR TY II-A-A  238.000  2,618.00 139.00

$1,957,879.60TOTAL ITEM EARNINGS TO DATE


