
647018001CONTRACT ID:

PROJECT: RMC - 647018001

CONTRACT:

01254206

PROJECTED AMOUNT: $12,667,797.34

CONTRACTOR:

HIGHWAY: IH0610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

CENTRAL NORTH CONSTRUCTION, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/08/2025

ESTIMATE PAID:

 532

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2025

$12,667,797.34

CONTRACT:

07/26/2026

AWARD AMOUNT: $12,667,795.34

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 72.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 85.92

$1,179,265.27 $9,705,032.45 $10,884,297.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.02 $0.18 $0.20 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,179,265.25 $9,705,032.27 $10,884,297.52 

$0.00 $0.00 $0.00 

$1,179,265.25 $10,884,297.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,705,032.27 

CONTRACT ADJUSTMENTS THIS ESTIMATE

0.02

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 532

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2025

03/17/2025

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647018001 647018001PROJECT CONTROL

CATEGORY 001 DESCRIPTION MOWING RIGHT OF WAY METRO AND SOUTH HARRIS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01937025 LANDSCAPE TREAT (TY I)000 CYC  167,760.000 $167,760.00 1.000  13.00 16.00

Full Width Mowing - MetroSUPP DESCR

0070 01937026 LANDSCAPE TREAT (TY II)000 CYC  296,280.000 $580,708.80 1.960  14.12 16.00

Full Width Mowing - Southeast HarrisSUPP DESCR

0075 01937036 LANDSCAPE TREAT (TY III)000 CYC  41,898.060 $83,796.12 2.000  26.00 32.00

Litter Pick Up - MetroSUPP DESCR

0080 01937037 LANDSCAPE TREAT (TY IV)000 CYC  73,995.930 $113,657.75 1.536  25.74 32.00

Litter Pick up - Southeast HarrisSUPP DESCR

0085 01937038 LANDSCAPE TREAT (TY V)000 CYC  32,396.000 $32,396.00 1.000  3.00 3.00

Structure Vegetation Removal - MetroSUPP DESCR

0090 01937039 LANDSCAPE TREAT (TY VI)000 CYC  38,802.000 $38,413.98 0.990  3.03 3.00

Structural Vegetation Removal - Southeast HarrisSUPP DESCR

0130 05007002 MOBILIZATION (CALLOUT)000 EA  10.000 $90.00 9.000  117.00 122.00

0140 05057003 TMA (MOBILE OPERATION)000 DAY  260.000 $15,340.00 59.000  540.00 535.00

0145 07307021 SPOT MOWING000 AC  120.000 $10,800.00 90.000  453.00 500.00

0150 07347003 LITTER REMOVAL (SPOT)000 AC  29.970 $2,697.30 90.000  453.00 500.00

0175 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $133,605.30 133,605.300  345,752.41 1.00

$1,179,265.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647018001PROJECT CONTROLRMC - 647018001

001 MOWING RIGHT OF WAY METRO AND SOUTH HARRISCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01937022 000 LANDSCAPE TREAT CYC  47,369.000  4.000  0.000  4.64  219,792.16

Sidewalk Clean up - Metro

0065 01937025 000 LANDSCAPE TREAT (TY I) CYC  167,760.000  16.000  0.000  13.00  2,180,880.00

Full Width Mowing - Metro

0070 01937026 000 LANDSCAPE TREAT (TY II) CYC  296,280.000  16.000  0.000  14.12  4,183,473.60

Full Width Mowing - Southeast Harris

0075 01937036 000 LANDSCAPE TREAT (TY III) CYC  41,898.060  32.000  0.000  26.00  1,089,349.56

Litter Pick Up - Metro

0080 01937037 000 LANDSCAPE TREAT (TY IV) CYC  73,995.930  32.000  0.000  25.74  1,904,285.27

Litter Pick up - Southeast Harris

0085 01937038 000 LANDSCAPE TREAT (TY V) CYC  32,396.000  3.000  0.000  3.00  97,188.00

Structure Vegetation Removal - Metro

0090 01937039 000 LANDSCAPE TREAT (TY VI) CYC  38,802.000  3.000  0.000  3.03  117,570.06

Structural Vegetation Removal - Southeast Harris

0095 01937040 000 LANDSCAPE TREAT (TY VII) CYC  41,789.000  4.000  0.000  2.00  83,578.00

Sidewalk Clean up - Metro

0100 01937042 000 LANDSCAPE TREATMENT (TY IX) CYC  22,171.000  4.000  0.000  3.00  66,513.00

Curb Trimming - Metro

0105 01937043 000 LANDSCAPE TREATMENT (TY X) CYC  31,965.000  4.000  0.000  3.17  101,329.05

Curb trimming - Southeast Harris

0110 01937044 000 LANDSCAPE TREATMENT (TY XI) CYC  150,000.000  1.000  0.000  1.00  150,000.00

Make Ready 1 time - SVR - Metro

0115 01937045 000 LANDSCAPE TREATMENT (TY XII) CYC  125,000.000  1.000  0.000  1.00  125,000.00

Make Ready 1 time - SVR - Southeast Harris

0130 05007002 000 MOBILIZATION (CALLOUT) EA  10.000  122.000  0.000  117.00  1,170.00

0135 05057001 000 TMA (STATIONARY) DAY  120.000  535.000  0.000  84.00  10,080.00

0140 05057003 000 TMA (MOBILE OPERATION) DAY  260.000  535.000  0.000  540.00  140,400.00

0145 07307021 000 SPOT MOWING AC  120.000  500.000  0.000  453.00  54,360.00

0150 07347003 000 LITTER REMOVAL (SPOT) AC  29.970  500.000  0.000  453.00  13,576.41

0175 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  345,752.41  345,752.41

Category Subtotal $10,884,297.52

647018001RMC - 647018001PROJECT CONTROL

001CATEGORY DESCRIPTION MOWING RIGHT OF WAY METRO AND SOUTH HARRIS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 01937046 000 LANDSCAPE TREATMENT (TY XIII) CYC  69,872.040  1.000  0.000  0.000  0.00

Edge Mowing - Metro

0125 01937047 000 LANDSCAPE TREATMENT (TY XIV) CYC  123,400.620  1.000  0.000  0.000  0.00

Edge Mowing - Southeast Harris

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00
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0160 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0165 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0170 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0180 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0190 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,884,297.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01937022 000 CYC  47,369.000LANDSCAPE TREAT  4.640  219,792.16 4.00

Sidewalk Clean up - Metro

01937025 000 CYC  167,760.000LANDSCAPE TREAT (TY I)  13.000  2,180,880.00 16.00

Full Width Mowing - Metro

01937026 000 CYC  296,280.000LANDSCAPE TREAT (TY II)  14.120  4,183,473.60 16.00

Full Width Mowing - Southeast Harris

01937036 000 CYC  41,898.060LANDSCAPE TREAT (TY III)  26.000  1,089,349.56 32.00

Litter Pick Up - Metro

01937037 000 CYC  73,995.930LANDSCAPE TREAT (TY IV)  25.735  1,904,285.27 32.00

Litter Pick up - Southeast Harris

01937038 000 CYC  32,396.000LANDSCAPE TREAT (TY V)  3.000  97,188.00 3.00

Structure Vegetation Removal - Metro

01937039 000 CYC  38,802.000LANDSCAPE TREAT (TY VI)  3.030  117,570.06 3.00

Structural Vegetation Removal - Southeast Harris

01937040 000 CYC  41,789.000LANDSCAPE TREAT (TY VII)  2.000  83,578.00 4.00

Sidewalk Clean up - Metro

01937042 000 CYC  22,171.000LANDSCAPE TREATMENT (TY IX)  3.000  66,513.00 4.00

Curb Trimming - Metro

01937043 000 CYC  31,965.000LANDSCAPE TREATMENT (TY X)  3.170  101,329.05 4.00

Curb trimming - Southeast Harris

01937044 000 CYC  150,000.000LANDSCAPE TREATMENT (TY XI)  1.000  150,000.00 1.00

Make Ready 1 time - SVR - Metro

01937045 000 CYC  125,000.000LANDSCAPE TREATMENT (TY XII)  1.000  125,000.00 1.00

Make Ready 1 time - SVR - Southeast Harris

05007002 000 EA  10.000MOBILIZATION (CALLOUT)  117.000  1,170.00 122.00

05057001 000 DAY  120.000TMA (STATIONARY)  84.000  10,080.00 535.00

05057003 000 DAY  260.000TMA (MOBILE OPERATION)  540.000  140,400.00 535.00

07307021 000 AC  120.000SPOT MOWING  453.000  54,360.00 500.00

07347003 000 AC  29.970LITTER REMOVAL (SPOT)  453.000  13,576.41 500.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  345,752.410  345,752.41 1.00

$10,884,297.52TOTAL ITEM EARNINGS TO DATE


