
 480,272.50

647021001CONTRACT ID:

PROJECT: RMC - 647021001

CONTRACT:

10241201

PROJECTED AMOUNT: $480,274.50

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

BLUE CHIP SERVICES, LLC

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/21/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/05/2024

10/15/2024

ESTIMATE PAID:

 663
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/02/2024

$960,547.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $480,272.50

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.84

$31,198.40 $783,757.29 $814,955.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$31,198.40 $783,757.29 $814,955.69 

$0.00 $0.00 $0.00 

$31,198.40 $814,955.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $783,757.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 663

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/02/2024

12/02/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647021001 647021001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  725.000 $3,625.00 5.000  132.00 120.00

0070 05057001 TMA (STATIONARY)000 DAY  345.000 $690.00 2.000  153.50 20.00

0075 05057002 TMA (MOBILE OPERATION)000 HR  42.000 $25,578.00 609.000  12,728.50 20,000.00

0105 07907011 LANE CLOSURE(SETUP & REM)(TYP 11)000 EA  20.000 $60.00 3.000  51.00 2.00

0150 07907030 LANE CLOSURE(MAINTENANCE)(TYP 11)000 HR  95.000 $712.50 7.500  224.55 10.00

9000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $532.90 532.900  48,994.52 1.00

$31,198.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647021001PROJECT CONTROLRMC - 647021001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  725.000  60.000  60.000  132.00  95,700.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  900.000  10.000  10.000  1.00  900.00

0070 05057001 000 TMA (STATIONARY) DAY  345.000  10.000  10.000  153.50  52,957.50

0075 05057002 000 TMA (MOBILE OPERATION) HR  42.000  10,000.000  10,000.000  12,728.50  534,597.00

0080 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  20.000  1.000  1.000  12.00  240.00

0085 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  20.000  1.000  1.000  14.00  280.00

0090 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  20.000  1.000  1.000  42.00  840.00

0095 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  20.000  1.000  1.000  16.00  320.00

0100 07907008 000 LANE CLOSURE(SETUP & REM)(TYP 8) EA  20.000  1.000  1.000  15.00  300.00

0105 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  20.000  1.000  1.000  51.00  1,020.00

0110 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  20.000  1.000  1.000  9.00  180.00

0120 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  20.000  1.000  1.000  2.00  40.00

0125 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  67.750  5.000  5.000  68.00  4,607.01

0130 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  90.250  5.000  5.000  104.50  9,431.13

0135 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  80.250  5.000  5.000  231.00  18,537.77

0140 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  95.000  5.000  5.000  104.50  9,927.50

0145 07907027 000 LANE CLOSURE(MAINTENANCE)(TYP 8) HR  95.000  5.000  5.000  94.50  8,977.50

0150 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  95.000  5.000  5.000  224.55  21,332.25

0155 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  80.250  5.000  5.000  64.00  5,136.01

0165 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  85.000  5.000  5.000  7.50  637.50

9000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  48,994.52  48,994.52

Category Subtotal $814,955.69

647021001RMC - 647021001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 07907015 000 LANE CLOSURE(SETUP & REM)(TYP 15) EA  20.000  1.000  1.000  0.000  0.00

0160 07907034 000 LANE CLOSURE(MAINTENANCE)(TYP 15) HR  95.000  5.000  5.000  0.000  0.00

0170 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  45.000  5.000  5.000  0.000  0.00

9001 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9002 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9005 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $814,955.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  725.000MOBILIZATION (CALLOUT)  132.000  95,700.00 60.00

05007033 000 EA  900.000MOBILIZATION (EMERGENCY)  1.000  900.00 10.00

05057001 000 DAY  345.000TMA (STATIONARY)  153.500  52,957.50 10.00

05057002 000 HR  42.000TMA (MOBILE OPERATION)  12,728.500  534,597.00 10,000.00

07907001 000 EA  20.000LANE CLOSURE(SETUP & REM)(TYP 1)  12.000  240.00 1.00

07907002 000 EA  20.000LANE CLOSURE(SETUP & REM)(TYP 2)  14.000  280.00 1.00

07907005 000 EA  20.000LANE CLOSURE(SETUP & REM)(TYP 5)  42.000  840.00 1.00

07907007 000 EA  20.000LANE CLOSURE(SETUP & REM)(TYP 7)  16.000  320.00 1.00

07907008 000 EA  20.000LANE CLOSURE(SETUP & REM)(TYP 8)  15.000  300.00 1.00

07907011 000 EA  20.000LANE CLOSURE(SETUP & REM)(TYP 11)  51.000  1,020.00 1.00

07907014 000 EA  20.000LANE CLOSURE(SETUP & REM)(TYP 14)  9.000  180.00 1.00

07907018 000 EA  20.000LANE CLOSURE(SETUP & REM)(TYP 18)  2.000  40.00 1.00

07907020 000 HR  67.750LANE CLOSURE(MAINTENANCE)(TYP 1)  68.000  4,607.01 5.00

07907021 000 HR  90.250LANE CLOSURE(MAINTENANCE)(TYP 2)  104.500  9,431.13 5.00

07907024 000 HR  80.250LANE CLOSURE(MAINTENANCE)(TYP 5)  231.000  18,537.77 5.00

07907026 000 HR  95.000LANE CLOSURE(MAINTENANCE)(TYP 7)  104.500  9,927.50 5.00

07907027 000 HR  95.000LANE CLOSURE(MAINTENANCE)(TYP 8)  94.500  8,977.50 5.00

07907030 000 HR  95.000LANE CLOSURE(MAINTENANCE)(TYP 11)  224.550  21,332.25 5.00

07907033 000 HR  80.250LANE CLOSURE(MAINTENANCE)(TYP 14)  64.000  5,136.01 5.00

07907037 000 HR  85.000LANE CLOSURE(MAINTENANCE)(TYP 18)  7.500  637.50 5.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  48,994.520  48,994.52 1.00

$814,955.69TOTAL ITEM EARNINGS TO DATE


