
 393,950.80

647024001CONTRACT ID:

PROJECT: RMC - 647024001

CONTRACT:

08242302

PROJECTED AMOUNT: $428,950.80

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TRP INFRASTRUCTURE SERVICES, LLC

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/28/2024AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2024

08/22/2024

ESTIMATE PAID:

 87
 40.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$822,901.60

CONTRACT:

08/01/2026

AWARD AMOUNT: $428,950.80

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 108.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $896,326.48 $896,326.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $896,326.48 $896,326.48 

$0.00 $0.00 $0.00 

$0.00 $896,326.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $896,326.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$4,326.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 7

 7

C. O. ADJUSTED DAYS:

 87

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

00/00/0000

 40

 40

 80

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

TIME SUSPENDED 31

08/01/2026  1 TIME SUSPENDED

08/02/2026  1 TIME SUSPENDED

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED



CONTRACT ID 647024001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0018

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647024001PROJECT CONTROLRMC - 647024001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 06726007 000 REFL PAV MRKR TY I-C EA  4.390  10,000.000  10,000.000  25,807.00  113,292.73

0075 06726009 000 REFL PAV MRKR TY II-A-A EA  4.390  77,680.000  77,680.000  165,073.00  724,670.47

0080 06726010 000 REFL PAV MRKR TY II-C-R EA  4.390  2,040.000  2,040.000  13,252.00  58,176.28

0085 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  80.000  80.000  187.00  187.00

Category Subtotal $896,326.48

647024001RMC - 647024001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.000  0.00

0065 05006033 000 MOBILIZATION (CALLOUT) EA  5,000.000  2.000  0.000  0.000  0.00

090 06776002 ELIM EXT PAV MRK & MRKS (6") LF  1.250  0.000  0.000  0.000  0.00

CO#2 ADDING ITEMS

095 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  100.000  0.000  0.000  0.000  0.00

CO#2 ADDING ITEMS

501 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

502 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

503 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

504 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $896,326.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

06726007 000 EA  4.390REFL PAV MRKR TY I-C  25,807.000  113,292.73 10,000.00

06726009 000 EA  4.390REFL PAV MRKR TY II-A-A  165,073.000  724,670.47 77,680.00

06726010 000 EA  4.390REFL PAV MRKR TY II-C-R  13,252.000  58,176.28 2,040.00

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  187.000  187.00 80.00

$896,326.48TOTAL ITEM EARNINGS TO DATE


