
 235,157.12

647028001CONTRACT ID:

PROJECT: RMC - 647028001

CONTRACT:

08244036

PROJECTED AMOUNT: $2,292,836.66

CONTRACTOR:

HIGHWAY: SH0046

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CLARK CONSTRUCTION OF TEXAS, INC.

Jeb Smith, P.E.

COMAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0017

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/31/2025

$2,527,993.78

CONTRACT:

07/01/2026

AWARD AMOUNT: $2,292,836.66

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/31/2026

00/00/0000

 100.00

$2,500.00 $2,445,280.67 $2,447,780.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,500.00 $2,445,280.67 $2,447,780.67 

$0.00 $0.00 $0.00 

$2,500.00 $2,447,780.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,445,280.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 21

OTHER - SEE RMRKS 1

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 AWAITING FINAL DOCUMENTATION

07/19/2026  1 AWAITING FINAL DOCUMENTATION

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647028001 647028001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05006001 MOBILIZATION000 LS  25,000.000 $2,500.00 0.100  1.00 1.00

$2,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647028001PROJECT CONTROLRMC - 647028001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  63.240  5,000.000 -4,673.340  326.66  20,657.98

0061 03516001 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  46.500  0.000  5,904.390  5,904.40  274,554.60

- added by CO#1

0065 03546023 000 PLANE ASPH CONC PAV(0" TO 4") SY  2.450  97,737.000  0.000  91,925.15  225,216.62

0066 03546023 PLANE ASPH CONC PAV(0" TO 4") SY  5.500  0.000  4,500.000  8,467.99  46,573.95

Added by CO#2, IH 35 NBML @ Walnut St. Overlay

0070 05006001 000 MOBILIZATION LS  25,000.000  1.000  0.000  1.00  25,000.00

0075 05006033 000 MOBILIZATION (CALLOUT) EA  774.000  10.000  0.000  2.00  1,548.00

0080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  12.000  0.000  12.00  24,000.00

0081 05026025 BARR, SIGNS, TRAFFIC HANDLING EA  34,640.000  0.000  1.000  1.00  34,640.00

Added by CO#2, IH 35 NBML @ Walnut St. Overlay

0085 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  50.000  0.000  142.00  14,200.00

0110 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.750  40.000  0.000  1,150.00  862.50

0120 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.750  75.000  0.000  25,004.00  18,753.00

0130 06626011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  1.000  50.000  0.000  863.00  863.00

0135 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  1,000.000  0.000  673.00  673.00

0170 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.750  1,000.000  0.000  2,550.00  1,912.50

0175 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.750  10,000.000  0.000  36,875.00  27,656.25

0205 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,000.000  0.000  2,221.00  2,221.00

0210 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  5.000  100.000  0.000  213.00  1,065.00

0215 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  400.000  0.000  397.00  1,985.00

0225 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  500.000  0.000  171.00  1,710.00

0230 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  20.000  0.000  19.00  3,800.00

0240 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  15.000  0.000  18.00  3,600.00

0275 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  350.000  0.000  113.00  1,130.00

0280 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  400.000  5.000  0.000  7.00  2,800.00

0295 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.750  2,500.000  0.000  900.00  675.00

0300 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.750  10,000.000  0.000  31,348.00  23,511.00

0315 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.750  2,500.000  0.000  3,310.00  2,482.50

0320 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.750  10,000.000  0.000  40,460.00  30,345.00

0340 06726007 000 REFL PAV MRKR TY I-C EA  8.000  50.000  0.000  191.00  1,528.00

0350 06726009 000 REFL PAV MRKR TY II-A-A EA  8.000  400.000  0.000  1,223.00  9,784.00

0355 06726010 000 REFL PAV MRKR TY II-C-R EA  8.000  100.000  0.000  116.00  928.00

0360 30766025 000 D-GR HMA TY-C SAC-B PG70-22 TON  114.940  13,299.000  0.000  11,880.91  1,365,591.79

0361 30766025 D-GR HMA TY-C SAC-B PG70-22 TON  145.000  0.000  1,350.000  1,387.64  201,207.80

Added by CO#2, IH 35 NBML @ Walnut St. Overlay

0365 30766066 000 TACK COAT GAL  3.250  9,774.000  0.000  255.00  828.75

0370 30856001 000 UNDERSEAL COURSE GAL  0.100  29,322.000  1,050.000  13,900.00  1,390.00

0375 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  50.000  5.000  84.00  8,400.00

0380 61856002 002 TMA (STATIONARY) DAY  100.000  50.000  2.000  19.00  1,900.00

0410 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  63,786.43  63,786.43

Category Subtotal $2,447,780.67
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647028001RMC - 647028001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  110.000  50.000  0.000  0.000  0.00

0095 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.500  2,500.000  0.000  0.000  0.00

0100 06626002 000 WK ZN PAV MRK NON-REMOV (W)4"(DOT) LF  0.500  250.000  0.000  0.000  0.00

0105 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.500  10,000.000  0.000  0.000  0.00

0115 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.750  25.000  0.000  0.000  0.00

0125 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  1.000  25.000  0.000  0.000  0.00

0140 06626013 000 WK ZN PAV MRK NON-REMOV (W)12"(LNDP) LF  1.750  75.000  0.000  0.000  0.00

0145 06626014 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.750  400.000  0.000  0.000  0.00

0150 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.500  500.000  0.000  0.000  0.00

0155 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  100.000  15.000  0.000  0.000  0.00

0160 06626032 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.500  1,000.000  0.000  0.000  0.00

0165 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.500  10,000.000  0.000  0.000  0.00

0180 06626038 000 WK ZN PAV MRK NON-REMOV (Y)8"(SLD) LF  1.000  150.000  0.000  0.000  0.00

0185 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  0.500  450.000  0.000  0.000  0.00

0190 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.750  40.000  0.000  0.000  0.00

0195 06666029 007 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.000  40.000  0.000  0.000  0.00

0200 06666033 007 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.000  100.000  0.000  0.000  0.00

0220 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  7.500  40.000  0.000  0.000  0.00

0235 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  300.000  5.000  0.000  0.000  0.00

0245 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  650.000  2.000  0.000  0.000  0.00

0250 06666096 007 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0255 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  25.000  20.000  0.000  0.000  0.00

0260 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  100.000  2.000  0.000  0.000  0.00

0265 06666117 007 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  5.000  25.000  0.000  0.000  0.00

0270 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.000  250.000  0.000  0.000  0.00

0285 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.500  2,500.000  0.000  0.000  0.00

0290 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.500  10,000.000  0.000  0.000  0.00

0305 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.500  2,500.000  0.000  0.000  0.00

0310 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.500  10,000.000  0.000  0.000  0.00

0325 06686084 000 PREFAB PAV MRK TY C (W) (NUMBER) EA  300.000  2.000  0.000  0.000  0.00

0330 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  1,750.000  2.000  0.000  0.000  0.00

0335 06726006 000 REFL PAV MRKR TY I-A EA  8.000  25.000  0.000  0.000  0.00

0345 06726008 000 REFL PAV MRKR TY I-R EA  8.000  25.000  0.000  0.000  0.00

0385 61856005 002 TMA (MOBILE OPERATION) DAY  100.000  50.000  2.000  0.000  0.00

0390 96016001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0395 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0400 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0405 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0415 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0420 96066058 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,447,780.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03516001 SY  46.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  5,904.400  274,554.60 0.00

03516004 000 SY  63.240FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  326.660  20,657.98 5,000.00

03546023 000 SY  2.450PLANE ASPH CONC PAV(0" TO 4")  91,925.150  225,216.62 97,737.00

03546023 SY  5.500PLANE ASPH CONC PAV(0" TO 4")  8,467.990  46,573.95 97,737.00

05006001 000 LS  25,000.000MOBILIZATION  1.000  25,000.00 1.00

05006033 000 EA  774.000MOBILIZATION (CALLOUT)  2.000  1,548.00 10.00

05026001 008 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  24,000.00 12.00

05026025 EA  34,640.000BARR, SIGNS, TRAFFIC HANDLING  1.000  34,640.00 0.00

05106002 000 HR  100.000ONE-WAY TRAF CONT (PILOT CAR)  142.000  14,200.00 50.00

06626005 000 LF  0.750WK ZN PAV MRK NON-REMOV (W)6"(BRK)  1,150.000  862.50 40.00

06626008 000 LF  0.750WK ZN PAV MRK NON-REMOV (W)6"(SLD)  25,004.000  18,753.00 75.00

06626011 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(LNDP)  863.000  863.00 50.00

06626012 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(SLD)  673.000  673.00 1,000.00

06626035 000 LF  0.750WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  2,550.000  1,912.50 1,000.00

06626037 000 LF  0.750WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  36,875.000  27,656.25 10,000.00

06666036 007 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,221.000  2,221.00 1,000.00

06666039 007 LF  5.000REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  213.000  1,065.00 100.00

06666042 007 LF  5.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  397.000  1,985.00 400.00

06666048 007 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  171.000  1,710.00 500.00

06666054 007 EA  200.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  19.000  3,800.00 20.00

06666078 007 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  18.000  3,600.00 15.00

06666147 007 LF  10.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  113.000  1,130.00 350.00

06666156 007 EA  400.000REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  7.000  2,800.00 5.00

06666306 007 LF  0.750RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  900.000  675.00 2,500.00

06666309 007 LF  0.750RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  31,348.000  23,511.00 10,000.00

06666318 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  3,310.000  2,482.50 2,500.00

06666321 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  40,460.000  30,345.00 10,000.00

06726007 000 EA  8.000REFL PAV MRKR TY I-C  191.000  1,528.00 50.00

06726009 000 EA  8.000REFL PAV MRKR TY II-A-A  1,223.000  9,784.00 400.00

06726010 000 EA  8.000REFL PAV MRKR TY II-C-R  116.000  928.00 100.00

30766025 000 TON  114.940D-GR HMA TY-C SAC-B PG70-22  11,880.910  1,365,591.79 13,299.00

30766025 TON  145.000D-GR HMA TY-C SAC-B PG70-22  1,387.640  201,207.80 13,299.00

30766066 000 GAL  3.250TACK COAT  255.000  828.75 9,774.00

30856001 000 GAL  0.100UNDERSEAL COURSE  13,900.000  1,390.00 29,322.00

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  84.000  8,400.00 50.00

61856002 002 DAY  100.000TMA (STATIONARY)  19.000  1,900.00 50.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  63,786.430  63,786.43 20,000.00

$2,447,780.67TOTAL ITEM EARNINGS TO DATE


