
-138,533.17

647042001CONTRACT ID:

PROJECT: RMC - 647042001

CONTRACT:

08244205

PROJECTED AMOUNT: $1,544,147.25

CONTRACTOR:

HIGHWAY: SH0016

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS MATERIALS GROUP, INC.

Roberto Madrigal, P.E.

BANDERA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0019

04/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

08/02/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/21/2024

$1,405,614.08

CONTRACT:

04/01/2026

AWARD AMOUNT: $1,543,147.25

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/20/2026

00/00/0000

 100.00

$180.00 $1,354,921.47 $1,355,101.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$180.00 $1,354,921.47 $1,355,101.47 

$0.00 $0.00 $0.00 

$180.00 $1,355,101.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,354,921.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/21/2024

10/21/2024

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 27

OTHER - SEE RMRKS 1

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 AWAITING FINAL DOCUMENTATION

04/05/2026  1 AWAITING FINAL DOCUMENTATION

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 AWAITING FINAL DOCUMENTATION

04/12/2026  1 AWAITING FINAL DOCUMENTATION

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 AWAITING FINAL DOCUMENTATION

04/19/2026  1 AWAITING FINAL DOCUMENTATION

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 AWAITING FINAL DOCUMENTATION

04/26/2026  1 AWAITING FINAL DOCUMENTATION

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647042001 647042001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05006001 MOBILIZATION000 LS  6,000.000 $180.00 0.030  1.00 1.00

$180.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647042001PROJECT CONTROLRMC - 647042001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  62.000  13,703.000 -5,978.002  7,725.00  478,949.88

0065 03546023 000 PLANE ASPH CONC PAV(0" TO 4") SY  2.000  29,916.000  0.000  37,405.00  74,810.00

0070 05006001 000 MOBILIZATION LS  6,000.000  1.000  0.000  1.00  6,000.00

0075 05006033 000 MOBILIZATION (CALLOUT) EA  7,500.000  10.000  0.000  6.00  45,000.00

0080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  12.000  0.000  12.00  12,000.00

0085 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  50.000  0.000  52.00  5,200.00

0090 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  25.000  50.000  0.000  240.00  6,000.00

0205 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  1,000.000  0.000  2,252.00  4,504.00

0230 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  20.000  0.000  6.00  900.00

0240 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  15.000  0.000  22.00  4,400.00

0295 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  2.000  2,500.000  0.000  5,171.00  10,342.00

0300 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  10,000.000  0.000  23,411.00  23,411.00

0310 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.750  10,000.000  0.000  888.00  666.00

0315 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  2.000  2,500.000  0.000  360.00  720.00

0320 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  10,000.000  0.000  25,049.00  25,049.00

0325 06686084 000 PREFAB PAV MRK TY C (W) (NUMBER) EA  500.000  2.000  0.000  4.00  2,000.00

0340 06726007 000 REFL PAV MRKR TY I-C EA  7.500  50.000  0.000  329.00  2,467.50

0350 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  400.000  0.000  436.00  3,270.00

0360 30766025 000 D-GR HMA TY-C SAC-B PG70-22 TON  114.500  3,291.000  2,027.100  5,318.10  608,922.46

0365 30766066 000 TACK COAT GAL  0.500  2,992.000  0.000  1,450.00  725.00

0370 30856001 000 UNDERSEAL COURSE GAL  0.550  8,975.000  0.000  5,885.00  3,236.75

0375 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  50.000  0.000  70.00  5,250.00

0380 61856002 002 TMA (STATIONARY) DAY  75.000  50.000  0.000  13.00  975.00

0405 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  25,302.88  25,302.88

0410 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  5,000.00  5,000.00

Category Subtotal $1,355,101.47

647042001RMC - 647042001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  1.000  2,500.000  0.000  0.000  0.00

0100 06626002 000 WK ZN PAV MRK NON-REMOV (W)4"(DOT) LF  1.500  250.000  0.000  0.000  0.00

0105 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.500  10,000.000  0.000  0.000  0.00

0110 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  2.000  40.000  0.000  0.000  0.00

0115 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  2.000  25.000  0.000  0.000  0.00

0120 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  2.000  75.000  0.000  0.000  0.00

0125 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  2.000  25.000  0.000  0.000  0.00

0130 06626011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  2.000  50.000  0.000  0.000  0.00

0135 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  2.000  1,000.000  0.000  0.000  0.00

0140 06626013 000 WK ZN PAV MRK NON-REMOV (W)12"(LNDP) LF  3.000  75.000  0.000  0.000  0.00
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0145 06626014 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  5.000  400.000  0.000  0.000  0.00

0150 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  10.000  500.000  0.000  0.000  0.00

0155 06626029 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  200.000  15.000  0.000  0.000  0.00

0160 06626032 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  1.000  1,000.000  0.000  0.000  0.00

0165 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.500  10,000.000  0.000  0.000  0.00

0170 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  1.500  1,000.000  0.000  0.000  0.00

0175 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  2.000  10,000.000  0.000  0.000  0.00

0180 06626038 000 WK ZN PAV MRK NON-REMOV (Y)8"(SLD) LF  2.000  150.000  0.000  0.000  0.00

0185 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.500  450.000  0.000  0.000  0.00

0190 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.000  40.000  0.000  0.000  0.00

0195 06666029 007 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.000  40.000  0.000  0.000  0.00

0200 06666033 007 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.000  100.000  0.000  0.000  0.00

0210 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  5.000  100.000  0.000  0.000  0.00

0215 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  400.000  0.000  0.000  0.00

0220 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  10.000  40.000  0.000  0.000  0.00

0225 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  500.000  0.000  0.000  0.00

0235 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  175.000  5.000  0.000  0.000  0.00

0245 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  500.000  2.000  0.000  0.000  0.00

0250 06666096 007 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  500.000  2.000  0.000  0.000  0.00

0255 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  75.000  20.000  0.000  0.000  0.00

0260 06666111 007 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0265 06666117 007 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  5.000  25.000  0.000  0.000  0.00

0270 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  250.000  0.000  0.000  0.00

0275 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  350.000  0.000  0.000  0.00

0280 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  400.000  5.000  0.000  0.000  0.00

0285 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  1.000  2,500.000  0.000  0.000  0.00

0290 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.750  10,000.000  0.000  0.000  0.00

0305 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  1.000  2,500.000  0.000  0.000  0.00

0330 06686115 000 PREFAB PAV MRK TY C (MULTI) (SHIELD) EA  3,500.000  2.000  0.000  0.000  0.00

0335 06726006 000 REFL PAV MRKR TY I-A EA  7.500  25.000  0.000  0.000  0.00

0345 06726008 000 REFL PAV MRKR TY I-R EA  10.000  25.000  0.000  0.000  0.00

0355 06726010 000 REFL PAV MRKR TY II-C-R EA  7.500  100.000  0.000  0.000  0.00

0385 61856005 002 TMA (MOBILE OPERATION) DAY  100.000  50.000  0.000  0.000  0.00

0390 96016001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0395 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0400 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,355,101.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03516004 000 SY  62.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  7,724.998  478,949.88 13,703.00

03546023 000 SY  2.000PLANE ASPH CONC PAV(0" TO 4")  37,405.000  74,810.00 29,916.00

05006001 000 LS  6,000.000MOBILIZATION  1.000  6,000.00 1.00

05006033 000 EA  7,500.000MOBILIZATION (CALLOUT)  6.000  45,000.00 10.00

05026001 008 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  12,000.00 12.00

05106002 000 HR  100.000ONE-WAY TRAF CONT (PILOT CAR)  52.000  5,200.00 50.00

05336002 000 LF  25.000RUMBLE STRIPS (CENTERLINE)  240.000  6,000.00 50.00

06666036 007 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,252.000  4,504.00 1,000.00

06666054 007 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  6.000  900.00 20.00

06666078 007 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  22.000  4,400.00 15.00

06666306 007 LF  2.000RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  5,171.000  10,342.00 2,500.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  23,411.000  23,411.00 10,000.00

06666315 007 LF  0.750RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)  888.000  666.00 10,000.00

06666318 007 LF  2.000RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  360.000  720.00 2,500.00

06666321 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  25,049.000  25,049.00 10,000.00

06686084 000 EA  500.000PREFAB PAV MRK TY C (W) (NUMBER)  4.000  2,000.00 2.00

06726007 000 EA  7.500REFL PAV MRKR TY I-C  329.000  2,467.50 50.00

06726009 000 EA  7.500REFL PAV MRKR TY II-A-A  436.000  3,270.00 400.00

30766025 000 TON  114.500D-GR HMA TY-C SAC-B PG70-22  5,318.100  608,922.46 3,291.00

30766066 000 GAL  0.500TACK COAT  1,450.000  725.00 2,992.00

30856001 000 GAL  0.550UNDERSEAL COURSE  5,885.000  3,236.75 8,975.00

60016001 000 DAY  75.000PORTABLE CHANGEABLE MESSAGE SIGN  70.000  5,250.00 50.00

61856002 002 DAY  75.000TMA (STATIONARY)  13.000  975.00 50.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  25,302.880  25,302.88 20,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  5,000.000  5,000.00 10,000.00

$1,355,101.47TOTAL ITEM EARNINGS TO DATE


