
 60,933.60

647055001CONTRACT ID:

PROJECT: RMC - 647055001

CONTRACT:

09244017

PROJECTED AMOUNT: $1,230,837.00

CONTRACTOR:

HIGHWAY: US0380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ROSS SA ENTERPRISE LLC

Michael Reynolds, P.E.

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0015

03/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/05/2024

ESTIMATE PAID:

 364
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/31/2025

$1,291,770.60

CONTRACT:

02/26/2026

AWARD AMOUNT: $1,231,667.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/06/2026

01/19/2026

 100.00

$0.00 $756,924.60 $756,924.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $756,924.60 $756,924.60 

$0.00 $0.00 $0.00 

$0.00 $756,924.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $756,924.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 01/19/2026

01/31/2025

01/20/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  0  26

AWAITING FINAL DOCU 26

03/01/2026  1 AWAITING FINAL DOCUMENTATION

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 AWAITING FINAL DOCUMENTATION

03/08/2026  1 AWAITING FINAL DOCUMENTATION

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 AWAITING FINAL DOCUMENTATION

03/15/2026  1 AWAITING FINAL DOCUMENTATION

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 AWAITING FINAL DOCUMENTATION

03/22/2026  1 AWAITING FINAL DOCUMENTATION

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1 AWAITING FINAL DOCUMENTATION

03/25/2026  1 AWAITING FINAL DOCUMENTATION

03/26/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647055001PROJECT CONTROLRMC - 647055001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  13.000  0.000  10.00  10.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  2,500.000  2.000  0.000  3.00  7,500.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  40.000  0.000  7.00  525.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  150.000  0.000  53.00  53.00

0080 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.000  16,000.000  0.000  4,839.00  154,848.00

0085 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,200.000  35.000  0.000  2.00  2,400.00

0110 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,000.000  20.000  0.000  3.00  3,000.00

0115 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  500.000  4.000  0.000  1.00  500.00

0125 05407031 000 MTL BM GD FEN TRANS (31"-28")(25`) EA  3,000.000  10.000  0.000  5.00  15,000.00

0130 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.100  16,000.000  0.000  4,434.00  443.40

0131 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  5,077.800  0.000  12.000  4.00  20,311.20

0135 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  30.000  2,500.000  0.000  5,056.20  151,686.00

0140 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  1.000  30.000  0.000  25.00  25.00

0145 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  50.000  0.000  4.00  4.00

0150 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  350.000  0.000  121.00  121.00

0160 07707010 000 REALIGN POSTS EA  10.000  300.000  0.000  325.00  3,250.00

0165 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,500.000  75.000  0.000  52.00  234,000.00

0170 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  850.000  15.000  0.000  22.00  18,700.00

0175 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  25.000  600.000  0.000  941.00  23,525.00

0180 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  380.000  45.000  0.000  68.00  25,840.00

0185 07707018 000 REPLACE BLOCKOUT EA  20.000  375.000  0.000  99.00  1,980.00

0195 07707020 000 RESET SGT IMPACT HEAD EA  250.000  7.000  0.000  4.00  1,000.00

0200 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  17.000  0.000  11.00  11.00

0205 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  20.000  0.000  12.00  12.00

0210 07707024 000 REPLACE SGT STRUT EA  1.000  12.000  0.000  8.00  8.00

0220 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,500.000  8.000  0.000  10.00  15,000.00

0225 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  1.000  1,000.000  0.000  574.00  574.00

0230 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  1.000  1,000.000  0.000  107.00  107.00

0235 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  500.000  3.000  0.000  3.00  1,500.00

0245 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  4,000.000  7.000  0.000  22.00  88,000.00

0250 07717016 000 REPLACE CABLE (TL-4) LF  10.000  150.000  0.000  30.00  300.00

0255 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  25.000  0.000  3.00  3.00

0300 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -832.000  1.000  0.000  16.00 -13,312.00

Category Subtotal $756,924.60

647055001RMC - 647055001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  300.000  4.000  0.000  0.000  0.00

0095 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1,000.000  4.000  0.000  0.000  0.00
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0100 05407008 000 MTL BEAM GD FEN TRANS (T6) EA  500.000  2.000  0.000  0.000  0.00

0105 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  10.000  250.000  0.000  0.000  0.00

0120 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  500.000  6.000  0.000  0.000  0.00

0155 07707007 000 REPLACE STEEL POST W/O CONC FND EA  50.000  50.000  0.000  0.000  0.00

0190 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  20.000  0.000  0.000  0.00

0215 07707025 000 RAISE RAIL LF  10.000  150.000  0.000  0.000  0.00

0240 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  100.000  3.000  0.000  0.000  0.00

0260 07727003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  20.000  150.000  0.000  0.000  0.00

0265 07727004 000 POST AND CABLE FENCE (NEW CONC ANCHOR) EA  100.000  4.000  0.000  0.000  0.00

0270 07727005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  100.000  7.000  0.000  0.000  0.00

0275 07727006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  100.000  2.000  0.000  0.000  0.00

0280 07727007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  10.000  350.000  0.000  0.000  0.00

0285 07747001 000 REMOVE (SMTC) NARROW EA  2,500.000  2.000  0.000  0.000  0.00

0290 07747002 000 REPLACE (SMTC) NARROW EA  20,000.000  2.000  0.000  0.000  0.00

0295 07747003 000 REPAIR (SMTC) NARROW LF  200.000  150.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0310 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $756,924.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  10.000  10.00 13.00

05007033 000 EA  2,500.000MOBILIZATION (EMERGENCY)  3.000  7,500.00 2.00

05037001 000 DAY  75.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  525.00 40.00

05057001 000 DAY  1.000TMA (STATIONARY)  53.000  53.00 150.00

05407001 000 LF  32.000MTL W-BEAM GD FEN (TIM POST)  4,839.000  154,848.00 16,000.00

05407005 000 EA  1,200.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  2,400.00 35.00

05407015 000 EA  1,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  3,000.00 20.00

05407016 000 EA  500.000MTL BM GD FEN TRANS (NON - SYM)  1.000  500.00 4.00

05407031 000 EA  3,000.000MTL BM GD FEN TRANS (31"-28")(25`)  5.000  15,000.00 10.00

05427001 000 LF  0.100REMOVE METAL BEAM GUARD FENCE  4,434.000  443.40 16,000.00

05447001 EA  5,077.800GUARDRAIL END TREATMENT (INSTALL)  4.000  20,311.20 0.00

07707001 000 LF  30.000REPLACE RAIL ELEMENT (W-BEAM)  5,056.200  151,686.00 2,500.00

07707002 000 LF  1.000REPLACE RAIL ELEMENT (THRIE-BEAM)  25.000  25.00 30.00

07707003 000 EA  1.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  4.000  4.00 50.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  121.000  121.00 350.00

07707010 000 EA  10.000REALIGN POSTS  325.000  3,250.00 300.00

07707013 000 EA  4,500.000REM OBSOLETE GET & REPL W/ SGT  52.000  234,000.00 75.00

07707015 000 EA  850.000REPL SINGLE GDRAIL TERM IMPACT HEAD  22.000  18,700.00 15.00

07707016 000 LF  25.000REPLACE SINGLE GDRAIL TERMINAL RAIL  941.000  23,525.00 600.00

07707017 000 EA  380.000REPLACE SINGLE GDRAIL TERMINAL POST  68.000  25,840.00 45.00

07707018 000 EA  20.000REPLACE BLOCKOUT  99.000  1,980.00 375.00

07707020 000 EA  250.000RESET SGT IMPACT HEAD  4.000  1,000.00 7.00

07707022 000 EA  1.000REPLACE SGT CABLE ANCHOR  11.000  11.00 17.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  12.000  12.00 20.00

07707024 000 EA  1.000REPLACE SGT STRUT  8.000  8.00 12.00

07707026 000 EA  1,500.000REPLACE DOWNSTREAM ANCHOR TERMINAL  10.000  15,000.00 8.00

07717005 000 EA  1.000REPLACE POSTS (TL-4)(GIBRALTAR)  574.000  574.00 1,000.00

07717007 000 EA  1.000REPLACE POSTS (TL-4)(TRINITY)  107.000  107.00 1,000.00

07717010 000 EA  500.000CABLE SPLICE / TURNBUCKLE (TL-4)  3.000  1,500.00 3.00

07717014 000 EA  4,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  22.000  88,000.00 7.00

07717016 000 LF  10.000REPLACE CABLE (TL-4)  30.000  300.00 150.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  3.000  3.00 25.00

96057006 DOL -832.000WORK ORDER LIQUIDATED DAMAGES  16.000 -13,312.00 1.00

$756,924.60TOTAL ITEM EARNINGS TO DATE


