
-152,489.37

647072001CONTRACT ID:

PROJECT: RMC - 647072001

CONTRACT:

09240103

PROJECTED AMOUNT: $417,322.68

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

SCOUT 5 CONSTRUCTION LLC

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

09/19/2024AWARD DATE:

ESTIMATE PERIOD:

0005

05/01/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/04/2024

09/19/2024

ESTIMATE PAID:

 47

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/06/2025

$264,833.31

CONTRACT:

05/01/2025

AWARD AMOUNT: $417,320.67

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2025

00/00/0000

 100.00

$0.00 $264,831.13 $264,831.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $264,831.13 $264,831.13 

$0.00 $0.00 $0.00 

$0.00 $264,831.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $264,831.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 47

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

00/00/0000

 48

 0

 48

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647072001PROJECT CONTROLRMC - 647072001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  0.010  1.000  0.000  1.00  0.01

0065 05057001 000 TMA (STATIONARY) DAY  0.010  48.000  0.000  31.00  0.31

0071 07127003 JT / CRCK SEAL (HOT - POURED RUBBER) LMI  762.000  0.000  347.547  347.55  264,830.81

CO #1

Category Subtotal $264,831.13

647072001RMC - 647072001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 07127003 000 JT / CRCK SEAL (HOT - POURED RUBBER) LMI  883.990  472.087 -472.087  0.000  0.00

0075 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0085 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0090 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $264,831.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  0.010MOBILIZATION  1.000  0.01 1.00

05057001 000 DAY  0.010TMA (STATIONARY)  31.000  0.31 48.00

07127003 LMI  762.000JT / CRCK SEAL (HOT - POURED RUBBER)  347.547  264,830.81 0.00

$264,831.13TOTAL ITEM EARNINGS TO DATE


