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CONTRACT ID: 647076001 HIGHWAY: IH0002
PROJECT: RMC - A00211263 DISTRICTNAME:  PHARR
CONTRACT: 06252101 COUNTY: HIDALGO
AWARD AMOUNT: $1,106,111.87 AREA ENGINEER: Andres A. Espinoza P.E.
PROJECTED AMOUNT: $1,100,111.87 AREA NUMBER: 055
ADJ. PROJECTED AMOUNT:  $1,109,111.87
CONTRACTOR: CRACKSEAL OF TEXAS, LLC
ESTIMATE NUMBER: 0007 LETTING DATE: 06/11/2025
ESTIMATE PAID: V1 AWARD DATE: 07/01/2025
ESTIMATE PERIOD: 03/01/2026 to 03/01/2026 NOTICE TO PROCEED DATE: 07/02/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/11/2025
% COMPLETE: 100.00 ACCEPTED DATE: 02/28/2026
% TIME USED: 100.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

TOTAL TO DATE

$1,065,647.81
$0.00
$1,065,647.81
$0.00
$0.00
$0.00
$0.00
($0.05)

PAID TO CONTRACTOR

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

$1,065,647.76

**There are no Contract Adjustments for this estimate***

PREV TO DATE

$1,065,647.78
$0.00
$1,065,647.78
$0.00

$0.00

$0.00

$0.00

($0.05)

THIS ESTIMATE

$0.03
$0.00
$0.03
$0.00
$0.00
$0.00
$0.00
$0.00

$1,065,647.73

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

$0.03

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647076001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

09/11/2025
00/00/0000
40
0
40
40
00/00/0000

0007

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

0

$968.00

0

DAYS AT
PER DAY
$0.00

$968.00
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CONTRACT ID 647076001 ESTIMATE 0007 CONTRACTOR'S ESTIMATE PACKAGE

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00211263 CONTROL 647076001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT
NBR CODE NBR PRICE
0060 05007001 000 MOBILIZATION LS 0.010
0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 0.010

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

1.000
2.000

AMOUNT PAID
THIS ESTIMATE

$0.01
$0.02

$0.03
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Total Bid QTY Paid
Quantity To Date
1.00 1.00
2.00 2.00




CONTRACT ID 647076001

CONTRACT LINE ITEMS

ESTIMATE 0007

PROJECT RMC - A00211263 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING
0070 05057001 000 TMA (STATIONARY)

0075 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT)
0085 96067001 LAW ENFORCEMENT PERSONNEL
PROJECT RMC - A00211263 CONTROL
CATEGORY 001 DESCRIPTION

LINE ITEM SP
NBR CODE NBR

0080 96017001
0090 96067019

DESCRIPTION
SUPP DESCRIPTION

MATERIAL ON HAND
SPECIAL DEDUCTION

647076001
ROADWAY

647076001
ROADWAY

UNIT

LS
MO
DAY
LMI
DOL

UNIT

DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

0.010
0.010
0.001
1,014.000
1.000

UNIT
PRICE

1.000
1.000

BID
QUANTITY

1.000
2.000
80.000
1,090.840
1,000.000

BID
QUANTITY

1,000.000
1,000.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 2.00
0.000 80.00
0.000 1,041.80
0.000 9,262.50
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal

Page 4 of 5

AMOUNT
$

0.01

0.02

0.08
1,056,385.20
9,262.50

$1,065,647.81

AMOUNT
($)

0.00
0.00

0.00

$1,065,647.81



CONTRACT ID

647076001 ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05027001
05057001
07127001
96067001

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TMA (STATIONARY)

JT/ CRCK SEAL (RUBBER - ASPHALT)

LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
DAY
LMI
DOL

UNIT BID QTY PAID
PRICE QUANTITY TO DATE
0.010 1.00 1.000
0.010 2.00 2.000
0.000 80.00 80.000

1,014.000 1,090.84 1,041.800
1.000 1,000.00 9,262.500

TOTAL ITEM EARNINGS TO DATE

AMOUNT
$)

0.01

0.02

0.08
1,056,385.20
9,262.50

$1,065,647.81
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