
647078001CONTRACT ID:

PROJECT: MMC - A00211265

CONTRACT:

11252101

PROJECTED AMOUNT: $370,672.00

CONTRACTOR:

HIGHWAY: IH0002

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

WALLER COUNTY ASPHALT INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/25/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/08/2025

11/24/2025

ESTIMATE PAID:

 212

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2026

$370,672.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $370,670.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.10

$64,355.20 $39,801.53 $104,156.73 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$64,355.20 $39,801.53 $104,156.73 

$0.00 $0.00 $0.00 

$64,355.20 $104,156.73 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $39,801.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00211265 647078001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80127100 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4)000 TON  231.800 $5,795.00 25.000  98.00 100.00

0085 80127102 ASPH CONC PAT MAT(ASPPM)(DEL)(ST6)000 TON  230.050 $11,500.20 49.990  99.99 300.00

0090 80127103 ASPH CONC PAT MAT(ASPPM)(DEL)(ST7)000 TON  235.300 $47,060.00 200.000  200.00 800.00

$64,355.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647078001PROJECT CONTROLMMC - A00211265

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80127099 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON  236.700  100.000  0.000  24.99  5,915.13

0075 80127100 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON  231.800  100.000  0.000  98.00  22,716.40

0080 80127101 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON  218.500  100.000  0.000  25.00  5,462.50

0085 80127102 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST6) TON  230.050  300.000  0.000  99.99  23,002.70

0090 80127103 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST7) TON  235.300  800.000  0.000  200.00  47,060.00

Category Subtotal $104,156.73

647078001MMC - A00211265PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON  237.750  100.000  0.000  0.000  0.00

0065 80127098 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON  209.400  100.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0100 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $104,156.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80127099 000 TON  236.700ASPH CONC PAT MAT(ASPPM)(DEL)(ST3)  24.990  5,915.13 100.00

80127100 000 TON  231.800ASPH CONC PAT MAT(ASPPM)(DEL)(ST4)  98.000  22,716.40 100.00

80127101 000 TON  218.500ASPH CONC PAT MAT(ASPPM)(DEL)(ST5)  25.000  5,462.50 100.00

80127102 000 TON  230.050ASPH CONC PAT MAT(ASPPM)(DEL)(ST6)  99.990  23,002.70 300.00

80127103 000 TON  235.300ASPH CONC PAT MAT(ASPPM)(DEL)(ST7)  200.000  47,060.00 800.00

$104,156.73TOTAL ITEM EARNINGS TO DATE


