
647082001CONTRACT ID:

PROJECT: RMC - A00211276

CONTRACT:

04264001

PROJECTED AMOUNT: $4,198,455.50

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

FOREMOST PAVING, INC.

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/14/2026

04/07/2026

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/17/2026

$4,198,455.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $4,198,452.50

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.25

$4,539.87 $593,680.03 $598,219.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,539.87 $593,680.03 $598,219.90 

$0.00 $0.00 $0.00 

$4,539.87 $598,219.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $593,680.03 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2026

00/00/0000

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 21

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

RMC - A00211276 647082001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 06727004 REFL PAV MRKR TY II-A-A000 EA  6.570 $1,616.22 246.000  246.00 30.00

0165 06727006 REFL PAV MRKR TY II-C-R000 EA  6.570 $2,923.65 445.000  445.00 1,380.00

$4,539.87TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 647082001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0003

CONTRACT LINE ITEMS 

647082001PROJECT CONTROLRMC - A00211276

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  139.530  10,960.000  0.000  2,569.02  358,455.36

0065 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  155.960  9,875.000  0.000  504.40  78,666.22

0070 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  3.040  243,676.000  0.000  34,827.89  105,876.78

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,213.550  3.000  0.000  2.00  8,427.10

0090 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.150  12,500.000  0.000  1,360.00  1,564.00

0095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.150  3,499.000  0.000  20.00  23.00

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.270  900.000  0.000  1,875.00  2,381.25

0130 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.960  25,800.000  0.000  3,800.00  3,648.00

0135 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.960  91,260.000  0.000  5,695.00  5,467.20

0140 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.960  69,970.000  0.000  7,185.00  6,897.60

0160 06727004 000 REFL PAV MRKR TY II-A-A EA  6.570  30.000  0.000  246.00  1,616.22

0165 06727006 000 REFL PAV MRKR TY II-C-R EA  6.570  1,380.000  0.000  445.00  2,923.65

0170 30077001 000 BONDING COURSE GAL  2.930  17,057.000  0.000  2,432.94  7,128.52

0180 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  15,145.00  15,145.00

LAW ENFORCEMENT PERSONNEL

Category Subtotal $598,219.90

647082001RMC - A00211276PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05007001 000 MOBILIZATION LS  87,500.000  1.000  0.000  0.000  0.00

0085 05057001 000 TMA (STATIONARY) DAY  57.930  120.000  0.000  0.000  0.00

0105 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  3.030  15.000  0.000  0.000  0.00

0110 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.530  3,920.000  0.000  0.000  0.00

0115 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.120  190.000  0.000  0.000  0.00

0120 06667195 000 RE PM TY II (W) (ENTR GORE) EA  1,186.750  2.000  0.000  0.000  0.00

0125 06667196 000 RE PM TY II (W) (EXIT GORE) EA  1,186.750  3.000  0.000  0.000  0.00

0145 06687091 000 PREFAB PM TY C (W)(ARROW) EA  303.000  4.000  0.000  0.000  0.00

0150 06687103 000 PREFAB PM TY C (W)(WORD) EA  404.000  4.000  0.000  0.000  0.00

0155 06727002 000 REFL PAV MRKR TY I-C EA  6.570  285.000  0.000  0.000  0.00

0185 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

EROSION CONTROL

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

SAFETY CONTINGENCY

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $598,219.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447064 000 TON  139.530SP MIXES SP-D SAC-A PG76-22  2,569.020  358,455.36 10,960.00

03467009 000 TON  155.960STONE-MTRX-ASPH SMA-D SAC-A PG76-22  504.400  78,666.22 9,875.00

03547018 000 SY  3.040PLANE & TEXT ASPH CONC PAV(1.5")  34,827.890  105,876.78 243,676.00

05027001 000 MO  4,213.550BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  8,427.10 3.00

06627112 000 EA  1.150WK ZN PAV MRK SHT TERM (TAB)TY W  1,360.000  1,564.00 12,500.00

06627114 000 EA  1.150WK ZN PAV MRK SHT TERM (TAB)TY Y-2  20.000  23.00 3,499.00

06667024 000 LF  1.270REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,875.000  2,381.25 900.00

06667408 000 LF  0.960REFL PAV MRK TY I (W)6"(BRK)(100MIL)  3,800.000  3,648.00 25,800.00

06667411 000 LF  0.960REFL PAV MRK TY I (W)6"(SLD)(100MIL)  5,695.000  5,467.20 91,260.00

06667423 000 LF  0.960REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  7,185.000  6,897.60 69,970.00

06727004 000 EA  6.570REFL PAV MRKR TY II-A-A  246.000  1,616.22 30.00

06727006 000 EA  6.570REFL PAV MRKR TY II-C-R  445.000  2,923.65 1,380.00

30077001 000 GAL  2.930BONDING COURSE  2,432.940  7,128.52 17,057.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  15,145.000  15,145.00 1.00

LAW ENFORCEMENT PERSONNEL

$598,219.90TOTAL ITEM EARNINGS TO DATE


