
647084001CONTRACT ID:

PROJECT: RMC - 647084001

CONTRACT:

10244210

PROJECTED AMOUNT: $1,636,250.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

AWP SAFETY

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0017

05/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/02/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/01/2025

$1,636,250.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $1,646,250.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/01/2026

00/00/0000

 100.00

$0.00 $2,804,760.15 $2,804,760.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,804,760.15 $2,804,760.15 

$0.00 $0.00 $0.00 

$0.00 $2,804,760.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,804,760.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

AWAITING FINAL DOCU 26

OTHER - SEE RMRKS 1

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 AWAITING FINAL DOCUMENTATION

05/03/2026  1 AWAITING FINAL DOCUMENTATION

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 AWAITING FINAL DOCUMENTATION

05/10/2026  1 AWAITING FINAL DOCUMENTATION

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 AWAITING FINAL DOCUMENTATION

05/17/2026  1 AWAITING FINAL DOCUMENTATION

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1 AWAITING FINAL DOCUMENTATION

05/20/2026  1 AWAITING FINAL DOCUMENTATION

05/21/2026  1 AWAITING FINAL DOCUMENTATION

05/22/2026  1 AWAITING FINAL DOCUMENTATION

05/23/2026  1 AWAITING FINAL DOCUMENTATION

05/24/2026  1 AWAITING FINAL DOCUMENTATION

05/25/2026  1 AWAITING FINAL DOCUMENTATION

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647084001PROJECT CONTROLRMC - 647084001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  47.000  450.000  0.000  705.00  33,135.00

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  34.000  50.000  0.000  186.00  6,324.00

0070 05057001 000 TMA (STATIONARY) DAY  550.000  500.000  0.000  876.00  481,800.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  84.000  6,000.000  0.000  9,825.25  825,321.00

0080 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR  104.000  2,000.000  0.000  2,744.75  285,454.00

1 LANE CLOSURE- 2 LANE ROAD, NO SHOULDERS

0085 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR  100.000  1,500.000  0.000  2,718.75  271,875.00

1 LANE CLOSURE- 2 LANE ROAD, PAVED SHOULDERS

0090 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  66.000  300.000  0.000  388.00  25,608.00

1 LANE CLOSURE- 4 LANE ROAD

0095 07907044 000 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR  99.000  100.000  0.000  80.75  7,994.25

2 LANE CLOSURE- 4 LANE ROAD

0100 07907045 000 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR  48.000  300.000  0.000  650.25  31,212.00

FREEWAY 1 LANE CLOSURE

0105 07907046 000 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR  44.000  150.000  0.000  25.50  1,122.00

FREEWAY 2 LANE CLOSURE

0110 07907049 000 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR  44.000  250.000  0.000  487.25  21,439.00

EXIT OR ENTRANCE RAMP CLOSURE

0115 07907051 000 LANE CLOSURE(HOURLY ONLY)(TYP 13) HR  50.000  100.000  0.000  114.00  5,700.00

COMPLETE FREEWAY CLOSURE

0120 07907052 000 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR  28.000  300.000  0.000  904.50  25,326.00

1 LANE FRONTAGE ROAD CLOSURE

0125 07907056 000 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR  28.000  100.000  0.000  16.50  462.00

WORK AREA ON SHOULDER

0130 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  47.000  3,500.000  0.000  5,831.25  274,068.75

FURNISH ADDITIONAL FLAGGER

0135 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  61.000  4,000.000  0.000  5,070.75  309,315.75

PILOT VEHICLE AND OPERATOR

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  288,103.40  288,103.40

0160 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  89,500.00 -89,500.00

Category Subtotal $2,804,760.15

647084001RMC - 647084001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  20,000.000  0.000  0.000  0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,804,760.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  47.000MOBILIZATION (CALLOUT)  705.000  33,135.00 450.00

05037001 000 DAY  34.000PORTABLE CHANGEABLE MESSAGE SIGN  186.000  6,324.00 50.00

05057001 000 DAY  550.000TMA (STATIONARY)  876.000  481,800.00 500.00

05057002 000 HR  84.000TMA (MOBILE OPERATION)  9,825.250  825,321.00 6,000.00

07907039 000 HR  104.000LANE CLOSURE(HOURLY ONLY)(TYP 1)  2,744.750  285,454.00 2,000.00

1 LANE CLOSURE- 2 LANE ROAD, NO SHOULDERS

07907040 000 HR  100.000LANE CLOSURE(HOURLY ONLY)(TYP 2)  2,718.750  271,875.00 1,500.00

1 LANE CLOSURE- 2 LANE ROAD, PAVED SHOULDERS

07907043 000 HR  66.000LANE CLOSURE(HOURLY ONLY)(TYP 5)  388.000  25,608.00 300.00

1 LANE CLOSURE- 4 LANE ROAD

07907044 000 HR  99.000LANE CLOSURE(HOURLY ONLY)(TYP 6)  80.750  7,994.25 100.00

2 LANE CLOSURE- 4 LANE ROAD

07907045 000 HR  48.000LANE CLOSURE(HOURLY ONLY)(TYP 7)  650.250  31,212.00 300.00

FREEWAY 1 LANE CLOSURE

07907046 000 HR  44.000LANE CLOSURE(HOURLY ONLY)(TYP 8)  25.500  1,122.00 150.00

FREEWAY 2 LANE CLOSURE

07907049 000 HR  44.000LANE CLOSURE(HOURLY ONLY)(TYP 11)  487.250  21,439.00 250.00

EXIT OR ENTRANCE RAMP CLOSURE

07907051 000 HR  50.000LANE CLOSURE(HOURLY ONLY)(TYP 13)  114.000  5,700.00 100.00

COMPLETE FREEWAY CLOSURE

07907052 000 HR  28.000LANE CLOSURE(HOURLY ONLY)(TYP 14)  904.500  25,326.00 300.00

1 LANE FRONTAGE ROAD CLOSURE

07907056 000 HR  28.000LANE CLOSURE(HOURLY ONLY)(TYP 18)  16.500  462.00 100.00

WORK AREA ON SHOULDER

07907058 000 HR  47.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  5,831.250  274,068.75 3,500.00

FURNISH ADDITIONAL FLAGGER

07907059 000 HR  61.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  5,070.750  309,315.75 4,000.00

PILOT VEHICLE AND OPERATOR

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  288,103.400  288,103.40 20,000.00

96067019 DOL -1.000SPECIAL DEDUCTION  89,500.000 -89,500.00 1,000.00

$2,804,760.15TOTAL ITEM EARNINGS TO DATE


