
 67,181.12

647085001CONTRACT ID:

PROJECT: MMC - 647085001

CONTRACT:

08244038

PROJECTED AMOUNT: $980,137.50

CONTRACTOR:

HIGHWAY: IH0035W

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TEXAS MATERIALS GROUP, INC.

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0019

04/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 523
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/03/2024

$1,047,318.62

CONTRACT:

03/26/2026

AWARD AMOUNT: $979,137.50

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 96.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/09/2026

03/09/2026

 100.00

$0.00 $123,919.31 $123,919.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $123,919.31 $123,919.31 

$0.00 $0.00 $0.00 

$0.00 $123,919.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $123,919.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 523

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 03/09/2026

10/03/2024

10/03/2024

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

AWAITING FINAL DOCU 16

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 AWAITING FINAL DOCUMENTATION

03/29/2026  1 AWAITING FINAL DOCUMENTATION

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 AWAITING FINAL DOCUMENTATION

04/05/2026  1 AWAITING FINAL DOCUMENTATION

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647085001PROJECT CONTROLMMC - 647085001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80116001 000 D-GR HMA(SQ) TY D PG 64-22 (PICKUP) TON  85.000  400.000 -367.550  32.45  2,758.25

0061 80116001 900 D-GR HMA(SQ) TY D PG 64-22 (PICKUP) TON  88.000  0.000  367.550  16.09  1,415.92

0065 80116002 000 D-GR HMA(SQ) TY D PG 64-22 (DELIVERY) TON  102.650  400.000  0.000  446.20  45,802.43

0066 80116002 900 D-GR HMA(SQ) TY D PG 64-22 (DELIVERY) TON  105.650  0.000  400.000  609.26  64,368.32

0080 80116040 000 D-GR HMA(SQ) TY C SAC A PG70-28(DEL) TON  125.650  3,250.000 -3,229.830  20.17  2,534.36

0095 80196010 000 ASPHALTIC CONC PATCH MATERIAL (DEL) TON  157.650  100.000 -59.660  40.34  6,359.60

0105 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  1,000.000  0.000  680.43  680.43

Category Subtotal $123,919.31

647085001MMC - 647085001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80116014 000 D-GR HMA(SQ)TY B PG 64-22 (PICKUP) TON  75.000  300.000 -300.000  0.000  0.00

0071 80116014 900 D-GR HMA(SQ)TY B PG 64-22 (PICKUP) TON  78.000  0.000  300.000  0.000  0.00

0075 80116038 000 D-GR HMA(SQ) TY B SAC B PG64-22(DEL) TON  92.650  1,000.000 -1,000.000  0.000  0.00

0076 80116038 900 D-GR HMA(SQ) TY B SAC B PG64-22(DEL) TON  95.650  0.000  1,000.000  0.000  0.00

0081 80116040 900 D-GR HMA(SQ) TY C SAC A PG70-28(DEL) TON  128.650  0.000  3,229.830  0.000  0.00

0085 80116041 000 D-GR HMA(SQ) TY C SAC A PG70-28(PICKUP) TON  108.000  3,250.000 -3,250.000  0.000  0.00

0086 80116041 900 D-GR HMA(SQ) TY C SAC A PG70-28(PICKUP) TON  111.000  0.000  3,250.000  0.000  0.00

0090 80196007 000 ASPHALTIC CONC PATCH MATERIAL (PICKUP) TON  138.000  100.000 -100.000  0.000  0.00

0091 80116007 900 D-GR HMA(SQ) TY F PG 70-22 (PICKUP) TON  141.000  0.000  0.000  0.000  0.00

0093 80196007 900 ASPHALTIC CONC PATCH MATERIAL (PICKUP) TON  141.000  0.000  100.000  0.000  0.00

0096 80116010 900 D-GR HMA(SQ) TY D PG 64-28 (DELIVERY) TON  160.650  0.000  0.000  0.000  0.00

0098 80196010 900 ASPHALTIC CONC PATCH MATERIAL (DEL) TON  160.650  0.000  59.660  0.000  0.00

0100 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0110 96026614 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $123,919.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80116001 000 TON  85.000D-GR HMA(SQ) TY D PG 64-22 (PICKUP)  32.450  2,758.25 400.00

80116001 900 TON  88.000D-GR HMA(SQ) TY D PG 64-22 (PICKUP)  16.090  1,415.92 400.00

80116002 000 TON  102.650D-GR HMA(SQ) TY D PG 64-22 (DELIVERY)  446.200  45,802.43 400.00

80116002 900 TON  105.650D-GR HMA(SQ) TY D PG 64-22 (DELIVERY)  609.260  64,368.32 400.00

80116040 000 TON  125.650D-GR HMA(SQ) TY C SAC A PG70-28(DEL)  20.170  2,534.36 3,250.00

80196010 000 TON  157.650ASPHALTIC CONC PATCH MATERIAL (DEL)  40.340  6,359.60 100.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  680.430  680.43 1,000.00

$123,919.31TOTAL ITEM EARNINGS TO DATE


