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647092001CONTRACT ID:

PROJECT: RMC - A00211370

CONTRACT:

07250201

PROJECTED AMOUNT: $239,716.90

CONTRACTOR:

HIGHWAY: FM0004

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

AUSTIN BARRICADE COMPANY, L.L.C.

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/24/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/06/2025

07/24/2025

ESTIMATE PAID:

 333
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$239,716.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $240,333.90

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 45.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 333

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/28/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 647092001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0012

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647092001RMC - A00211370PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  17,500.000  5.000  0.000  0.000  0.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  100.000  3.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  980.000  62.000  0.000  0.000  0.00

0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  150.000  30.000  0.000  0.000  0.00

0080 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  98.000  25.000  0.000  0.000  0.00

0085 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  100.000  10.719  0.000  0.000  0.00

0090 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  447.000  123.000  0.000  0.000  0.00

0095 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  250.000  72.000  0.000  0.000  0.00

0100 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  150.000  50.000  0.000  0.000  0.00

0105 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  100.000  32.000  0.000  0.000  0.00

0110 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  1.000  24.000  0.000  0.000  0.00

0115 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  1.000  17.000  0.000  0.000  0.00

0120 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  1.000  10.000  0.000  0.000  0.00

0125 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  1.000  10.000  0.000  0.000  0.00

0130 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  1.000  10.000  0.000  0.000  0.00

135 96057009 MMC/TMC ACTUAL DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


