
 1,624,400.00

647129001CONTRACT ID:

PROJECT: MMC - 647129001

CONTRACT:

10244003

PROJECTED AMOUNT: $1,624,400.00

CONTRACTOR:

HIGHWAY: BU0271B

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RICHARD DRAKE CONSTRUCTION COMPANY, L.P.

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0011

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/01/2024

ESTIMATE PAID:

 334
 183.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/01/2025

$3,248,800.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $1,624,400.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.20

$180,054.45 $508,819.82 $688,874.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$180,054.45 $508,819.82 $688,874.27 

$0.00 $0.00 $0.00 

$180,054.45 $688,874.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $508,819.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 334

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/01/2025

00/00/0000

 182

 183

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

MMC - 647129001 647129001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80137017 HMCL ACP TYPE D (DEL)(SITE 1)000 TON  111.400 $56,810.66 509.970  4,078.10 3,000.00

0080 80137020 HMCL ACP TYPE D (DEL)(SITE 4)000 TON  119.500 $62,107.74 519.730  519.73 3,000.00

0085 80137021 HMCL ACP TYPE D (DEL)(SITE 5)000 TON  117.400 $61,136.05 520.750  520.75 3,000.00

$180,054.45TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647129001PROJECT CONTROLMMC - 647129001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  111.400  1,500.000  1,500.000  4,078.10  454,300.35

0080 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON  119.500  1,500.000  1,500.000  519.73  62,107.74

0085 80137021 000 HMCL ACP TYPE D (DEL)(SITE 5) TON  117.400  1,500.000  1,500.000  520.75  61,136.05

0090 80137022 000 HMCL ACP TYPE D (DEL)(SITE 6) TON  114.600  1,500.000  1,500.000  517.09  59,258.51

0095 80137023 000 HMCL ACP TYPE D (DEL)(SITE 7) TON  103.200  1,500.000  1,500.000  504.57  52,071.62

Category Subtotal $688,874.27

647129001MMC - 647129001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80137016 000 HMCL ACP TYPE D (PICKUP) TON  96.200  1,000.000  1,000.000  0.000  0.00

0070 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  109.700  1,500.000  1,500.000  0.000  0.00

0075 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3) TON  107.800  1,500.000  1,500.000  0.000  0.00

0100 80137024 000 HMCL ACP TYPE D (DEL)(SITE 8) TON  123.400  1,500.000  1,500.000  0.000  0.00

0105 80137025 000 HMCL ACP TYPE D (DEL)(SITE 9) TON  111.800  1,500.000  1,500.000  0.000  0.00

1000 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

PAYING DEMURRAGE CHARGES

1100 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

CHARGING ACTUAL DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $688,874.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137017 000 TON  111.400HMCL ACP TYPE D (DEL)(SITE 1)  4,078.100  454,300.35 1,500.00

80137020 000 TON  119.500HMCL ACP TYPE D (DEL)(SITE 4)  519.730  62,107.74 1,500.00

80137021 000 TON  117.400HMCL ACP TYPE D (DEL)(SITE 5)  520.750  61,136.05 1,500.00

80137022 000 TON  114.600HMCL ACP TYPE D (DEL)(SITE 6)  517.090  59,258.51 1,500.00

80137023 000 TON  103.200HMCL ACP TYPE D (DEL)(SITE 7)  504.570  52,071.62 1,500.00

$688,874.27TOTAL ITEM EARNINGS TO DATE


