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CONTRACT ID: 647154001 HIGHWAY: 1H0020
PROJECT: RMC - 647154001 DISTRICT NAME: BROWNWOOD
CONTRACT: 08242303 COUNTY: EASTLAND
AWARD AMOUNT: $676,573.90 AREA ENGINEER: Blake Stembridge, P.E.
PROJECTED AMOUNT: $676,573.90 AREA NUMBER: 061
ADJ. PROJECTED AMOUNT:  $676,573.90
CONTRACTOR: CROSS PLUS CONSTRUCTION, LLC
ESTIMATE NUMBER: 0023 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 99.46 ACCEPTED DATE:
% TIME USED: 68.57 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $672,895.20 $516,816.32 $156,078.88

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $672,895.20 $516,816.32 $156,078.88

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $672,895.20 $516,816.32 $156,078.88

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

08/22/2024
08/28/2024
09/24/2024
10/21/2024
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647154001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

10/21/2024
09/25/2024
140
0
140
96
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 647154001 ESTIMATE 0023

WORK PERFORMED THIS PERIOD

PROJECT RMC - 647154001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 07306001 000 STRIP MOWING
0065 07306002 000 FULL - WIDTH MOWING

CONTRACTOR'S ESTIMATE PACKAGE

647154001
ROADWAY
UNIT UNIT
PRICE
AC 39.560
AC 39.940

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

2,540.000
1,392.000

AMOUNT PAID
THIS ESTIMATE

$100,482.40
$55,596.48

$156,078.88
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Total Bid QTY Paid
Quantity To Date

11,482.00 11,388.00
5,567.00 5,568.00




CONTRACT ID 647154001 ESTIMATE 0023

CONTRACT LINE ITEMS

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - 647154001 CONTROL 647154001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 07306001 000 STRIP MOWING AC
0065 07306002 000 FULL - WIDTH MOWING AC
PROJECT RMC - 647154001 CONTROL 647154001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0501 96026001 PAYMENT ADJUSTMENT-POS DOL
0502 96026002 PAYMENT ADJUSTMENT-NEG DOL
0503 96056006 WORK ORDER LIQUIDATED DAMAGES DOL
0504 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL

UNIT
PRICE

39.560
39.940

UNIT
PRICE

1.000
-1.000
-1.000

1.000

BID
QUANTITY

11,482.000
5,567.000

BID
QUANTITY

1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 11,388.00 450,509.28
0.000 5,568.00 222,385.92
Category Subtotal $672,895.20

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

$672,895.20



CONTRACT ID

647154001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07306001
07306002

SP
NBR

000
000

DESCRIPTION

STRIP MOWING
FULL - WIDTH MOWING

0023

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
AC

UNIT BID
PRICE QUANTITY
39.560 11,482.00
39.940 5,567.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

11,388.000
5,568.000

AMOUNT
$)

450,509.28
222,385.92

$672,895.20
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