
647157001CONTRACT ID:

PROJECT: RMC - 647157001

CONTRACT:

09242201

PROJECTED AMOUNT: $14,130.00

CONTRACTOR:

HIGHWAY: SS0239

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

THE ROLLING GROUP LLC

Roberto Moya III, P.E.

VAL VERDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

09/13/2024AWARD DATE:

ESTIMATE PERIOD:

0013

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/26/2024

09/12/2024

ESTIMATE PAID:

 362

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/04/2024

$14,130.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $14,130.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 37.74

$0.00 $5,332.00 $5,332.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $5,332.00 $5,332.00 

$0.00 $0.00 $0.00 

$0.00 $5,332.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,332.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 362

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/04/2024

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647157001PROJECT CONTROLRMC - 647157001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07517010 000 FERTILIZER APPLICATION CYC  500.000  2.000  0.000  1.00  500.00

0065 07517028 000 MOWING, TRIMMING, AND EDGING CYC  933.000  10.000  0.000  4.00  3,732.00

0070 07517043 000 PLANT BED MAINTENANCE CYC  350.000  4.000  0.000  2.00  700.00

0075 70127003 000 PRUNING TREES & SHRUBS CYC  400.000  6.000  0.000  1.00  400.00

Category Subtotal $5,332.00

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $5,332.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07517010 000 CYC  500.000FERTILIZER APPLICATION  1.000  500.00 2.00

07517028 000 CYC  933.000MOWING, TRIMMING, AND EDGING  4.000  3,732.00 10.00

07517043 000 CYC  350.000PLANT BED MAINTENANCE  2.000  700.00 4.00

70127003 000 CYC  400.000PRUNING TREES & SHRUBS  1.000  400.00 6.00

$5,332.00TOTAL ITEM EARNINGS TO DATE


