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SiteManager

W
CONTRACT ID: 647171001
PROJECT: MMA - 647171001
CONTRACT: 08242135
AWARD AMOUNT: $99,600.00
PROJECTED AMOUNT: $99,600.00
ADJ. PROJECTED AMOUNT: $99,600.00
CONTRACTOR: CITY OF HARLINGEN

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0024

%|

08/01/2026 to 08/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 100.00

% TIME USED: 99.86

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $99,600.00
PARTICIPATING $0.00
NON-PARTICIPATING $99,600.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $99,600.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: IHO069E
DISTRICT NAME: PHARR
COUNTY: CAMERON
AREA ENGINEER:

AREA NUMBER: 031

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$95,450.00 $4,150.00
$0.00 $0.00

$95,450.00 $4,150.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$95,450.00 $4,150.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

08/06/2024
08/04/2024
08/07/2024
09/01/2024
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647171001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0024

09/01/2024
09/01/2024
730
0
730
729
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647171001 ESTIMATE 0024

WORK PERFORMED THIS PERIOD

PROJECT MMA - 647171001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 62136001 000 MAINTENANCE OF TRAFFIC SIGNALS

CONTRACTOR'S ESTIMATE PACKAGE

647171001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
MO 4,150.000 1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$4,150.00

$4,150.00
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Total Bid QTY Paid
Quantity To Date
24.00 24.00




CONTRACT ID 647171001 ESTIMATE 0024 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMA - 647171001 CONTROL 647171001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0060 62136001 000 MAINTENANCE OF TRAFFIC SIGNALS MO
CONTROL
DESCRIPTION
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

UNIT
PRICE

4,150.000

UNIT
PRICE

BID
QUANTITY

24.000

BID
QUANTITY

NET CO QTY PAID
QUANTITY TO DATE
0.000 24.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
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AMOUNT
$
99,600.00

$99,600.00

AMOUNT
($)

TOTAL ITEM EARNINGS THIS CONTRACT

$99,600.00



CONTRACT ID 647171001 ESTIMATE 0024

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

62136001 000 MAINTENANCE OF TRAFFIC SIGNALS

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
MO 4,150.000 24.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

24.000

AMOUNT
$)

99,600.00

$99,600.00
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