
 175,000.00

647175001CONTRACT ID:

PROJECT: MMC - 647175001

CONTRACT:

09242205

PROJECTED AMOUNT: $172,840.00

CONTRACTOR:

HIGHWAY: SH0044

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MARTIN MARIETTA MATERIALS, INC.

Jose Vargas, P.E.

DUVAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

09/10/2024AWARD DATE:

ESTIMATE PERIOD:

0013

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/06/2024

09/10/2024

ESTIMATE PAID:

 375
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/22/2024

$347,840.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $170,840.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 375

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/22/2024

10/22/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647175001MMC - 647175001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007267 000 AGGR (TY PB GR 3) (DEL) (ST1) TON  85.420  500.000  0.000  0.000  0.00

0065 80007295 000 AGGR (TY PB GR 4) (DEL) (ST1) TON  85.420  1,500.000  0.000  0.000  0.00

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0075 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0100 80007267 AGGR (TY PB GR 3) (DEL) (ST1) TON  87.500  0.000  500.000  0.000  0.00

OCTOBER 2025 - OCTOBER 2026

0105 80007295 AGGR (TY PB GR 4) (DEL) (ST1) TON  87.500  0.000  1,500.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


