
647176001CONTRACT ID:

PROJECT: RMC - A00211665

CONTRACT:

01250201

PROJECTED AMOUNT: $293,816.35

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

STRIPING TECHNOLOGY, L.P.

Chadwick Dabbs, P.E.

PALO PINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

01/14/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/21/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/28/2025

01/13/2025

ESTIMATE PAID:

 29
-2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/30/2025

$293,816.35

CONTRACT:

12/26/2025

AWARD AMOUNT: $294,433.35

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 15.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/24/2025

11/20/2025

 100.00

$0.10 $266,826.15 $266,826.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.10 $266,826.15 $266,826.25 

$0.00 $0.00 $0.00 

$0.10 $266,826.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $266,826.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 27

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 11/20/2025

09/30/2025

09/30/2025

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

AWAITING FINAL DOCU 20

OTHER - SEE RMRKS 7

12/26/2025  1 AWAITING FINAL DOCUMENTATION

12/27/2025  1 AWAITING FINAL DOCUMENTATION

12/28/2025  1 AWAITING FINAL DOCUMENTATION

12/29/2025  1 AWAITING FINAL DOCUMENTATION

12/30/2025  1 AWAITING FINAL DOCUMENTATION

12/31/2025  1 AWAITING FINAL DOCUMENTATION

01/01/2026  1 AWAITING FINAL DOCUMENTATION

01/02/2026  1 AWAITING FINAL DOCUMENTATION

01/03/2026  1 AWAITING FINAL DOCUMENTATION

01/04/2026  1 AWAITING FINAL DOCUMENTATION

01/05/2026  1 AWAITING FINAL DOCUMENTATION

01/06/2026  1 AWAITING FINAL DOCUMENTATION

01/07/2026  1 AWAITING FINAL DOCUMENTATION

01/08/2026  1 AWAITING FINAL DOCUMENTATION

01/09/2026  1 AWAITING FINAL DOCUMENTATION

01/10/2026  1 AWAITING FINAL DOCUMENTATION

01/11/2026  1 AWAITING FINAL DOCUMENTATION

01/12/2026  1 AWAITING FINAL DOCUMENTATION

01/13/2026  1 AWAITING FINAL DOCUMENTATION

01/14/2026  1 AWAITING FINAL DOCUMENTATION

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00211665 647176001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  1.000 $0.10 0.100  1.00 1.00

$0.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647176001PROJECT CONTROLRMC - A00211665

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  1.00  1.00

0065 05057001 000 TMA (STATIONARY) DAY  500.000  4.000  0.000  6.00  3,000.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  12.000  0.000  18.00  9,000.00

0075 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.850  7,247.000  0.000  4,219.00  3,586.15

0080 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  5.200  116.000  0.000  89.00  462.80

0085 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  140.000  25.000  0.000  16.00  2,240.00

0090 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  160.000  25.000  0.000  16.00  2,560.00

0095 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.500  6,000.000  0.000  6,530.00  3,265.00

0100 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.450  221,540.000  0.000  235,915.00  106,161.75

0105 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.500  42,350.000  0.000  17,610.00  8,805.00

0110 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.450  269,600.000  0.000  237,199.00  106,739.55

0115 06727002 000 REFL PAV MRKR TY I-C EA  4.000  400.000  0.000  620.00  2,480.00

0120 06727004 000 REFL PAV MRKR TY II-A-A EA  3.900  6,508.000  0.000  4,750.00  18,525.00

Category Subtotal $266,826.25

647176001RMC - A00211665PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $266,826.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  1.000  1.00 1.00

05057001 000 DAY  500.000TMA (STATIONARY)  6.000  3,000.00 4.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  18.000  9,000.00 12.00

06667023 000 LF  0.850REFL PAV MRK TY I (W)8"(SLD)(090MIL)  4,219.000  3,586.15 7,247.00

06667035 000 LF  5.200REFL PAV MRK TY I (W)24"(SLD)(090MIL)  89.000  462.80 116.00

06667041 000 EA  140.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  16.000  2,240.00 25.00

06667065 000 EA  160.000REFL PAV MRK TY I (W)(WORD)(090MIL)  16.000  2,560.00 25.00

06667407 000 LF  0.500REFL PAV MRK TY I (W)6"(BRK)(090MIL)  6,530.000  3,265.00 6,000.00

06667411 000 LF  0.450REFL PAV MRK TY I (W)6"(SLD)(100MIL)  235,915.000  106,161.75 221,540.00

06667419 000 LF  0.500REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  17,610.000  8,805.00 42,350.00

06667422 000 LF  0.450REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  237,199.000  106,739.55 269,600.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  620.000  2,480.00 400.00

06727004 000 EA  3.900REFL PAV MRKR TY II-A-A  4,750.000  18,525.00 6,508.00

$266,826.25TOTAL ITEM EARNINGS TO DATE


