
647181001CONTRACT ID:

PROJECT: RMC - 647181001

CONTRACT:

10241109

PROJECTED AMOUNT: $174,970.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ACE CONTRACTORS, INC.

Jesse Sisco, P.E.

TRINITY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0009

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/06/2024

10/31/2024

ESTIMATE PAID:

 273

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/03/2025

$174,970.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $173,970.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.51

$35,555.00 $75,565.00 $111,120.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$35,555.00 $75,565.00 $111,120.00 

$0.00 $0.00 $0.00 

$35,555.00 $111,120.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $75,565.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/03/2025

02/03/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647181001 647181001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  250.000 $250.00 1.000  5.00 12.00

0065 05057001 TMA (STATIONARY)000 DAY  1,000.000 $2,000.00 2.000  8.00 12.00

0070 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  35.000 $7,000.00 200.000  750.00 500.00

0080 05407007 MTL BEAM GD FEN TRANS (T101)000 EA  1,000.000 $1,000.00 1.000  1.00 2.00

0110 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  4.000 $1,200.00 300.000  825.00 200.00

0115 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  70.000 $280.00 4.000  36.00 50.00

0135 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  6,000.000 $18,000.00 3.000  10.00 20.00

0155 07707018 REPLACE BLOCKOUT000 EA  25.000 $25.00 1.000  20.00 50.00

0165 07707020 RESET SGT IMPACT HEAD000 EA  200.000 $800.00 4.000  4.00 5.00

0170 07767006 REPAIR (T101)000 LF  50.000 $5,000.00 100.000  150.00 100.00

$35,555.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647181001PROJECT CONTROLRMC - 647181001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  250.000  12.000  0.000  5.00  1,250.00

0065 05057001 000 TMA (STATIONARY) DAY  1,000.000  12.000  0.000  8.00  8,000.00

0070 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  35.000  500.000  0.000  750.00  26,250.00

0080 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1,000.000  2.000  0.000  1.00  1,000.00

0110 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  200.000  0.000  825.00  3,300.00

0115 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  70.000  50.000  0.000  36.00  2,520.00

0135 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  6,000.000  20.000  0.000  10.00  60,000.00

0155 07707018 000 REPLACE BLOCKOUT EA  25.000  50.000  0.000  20.00  500.00

0165 07707020 000 RESET SGT IMPACT HEAD EA  200.000  5.000  0.000  4.00  800.00

0170 07767006 000 REPAIR (T101) LF  50.000  100.000  0.000  150.00  7,500.00

Category Subtotal $111,120.00

647181001RMC - 647181001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,250.000  2.000  0.000  0.000  0.00

0085 05407033 000 TL-3 31" SHORT RADIUS (END ANCHOR) EA  1.000  2.000  0.000  0.000  0.00

0090 05407034 000 TL-3 31" SHORT RADIUS (POSTS 2 THRU 7) EA  1.000  2.000  0.000  0.000  0.00

0095 05407035 000 TL-3 31" SHORT RADIUS (TRANSITION) EA  1.000  2.000  0.000  0.000  0.00

0100 05407037 000 TL-2 31" SHORT RADIUS (W/O DAT) EA  1.000  2.000  0.000  0.000  0.00

0105 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  1.000  2.000  0.000  0.000  0.00

0120 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  50.000  0.000  0.000  0.00

0125 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  50.000  0.000  0.000  0.00

0130 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  50.000  0.000  0.000  0.00

0140 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  500.000  2.000  0.000  0.000  0.00

0145 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  50.000  50.000  0.000  0.000  0.00

0150 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  150.000  5.000  0.000  0.000  0.00

0160 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  10.000  0.000  0.000  0.00

0175 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  20.000  50.000  0.000  0.000  0.00

0180 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0185 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0195 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $111,120.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  250.000MOBILIZATION (CALLOUT)  5.000  1,250.00 12.00

05057001 000 DAY  1,000.000TMA (STATIONARY)  8.000  8,000.00 12.00

05407001 000 LF  35.000MTL W-BEAM GD FEN (TIM POST)  750.000  26,250.00 500.00

05407007 000 EA  1,000.000MTL BEAM GD FEN TRANS (T101)  1.000  1,000.00 2.00

05427001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  825.000  3,300.00 200.00

07707006 000 EA  70.000REPLACE TIMBER POST W/O CONC FND  36.000  2,520.00 50.00

07707013 000 EA  6,000.000REM OBSOLETE GET & REPL W/ SGT  10.000  60,000.00 20.00

07707018 000 EA  25.000REPLACE BLOCKOUT  20.000  500.00 50.00

07707020 000 EA  200.000RESET SGT IMPACT HEAD  4.000  800.00 5.00

07767006 000 LF  50.000REPAIR (T101)  150.000  7,500.00 100.00

$111,120.00TOTAL ITEM EARNINGS TO DATE


