
647190001CONTRACT ID:

PROJECT: RMC - A00211693

CONTRACT:

04251202

PROJECTED AMOUNT: $427,545.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ROSS SA ENTERPRISE LLC

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/28/2025AWARD DATE:

ESTIMATE PERIOD:

0012

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/11/2025

04/15/2025

ESTIMATE PAID:

 335

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/30/2025

$427,545.00

CONTRACT:

05/26/2026

AWARD AMOUNT: $427,543.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 91.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$4.00 $520,551.40 $520,555.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4.00 $520,551.40 $520,555.40 

$0.00 $0.00 $0.00 

$4.00 $520,555.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $520,551.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 335

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/30/2025

06/30/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  5  1

WORK COMPL &  ACCE 1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00211693 647190001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 05057001 TMA (STATIONARY)000 DAY  1.000 $1.00 1.000  45.00 150.00

0220 07707009 REPLACE STEEL POST W/ CONC FND000 EA  1.000 $3.00 3.000  13.00 100.00

$4.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647190001PROJECT CONTROLRMC - A00211693

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  24.000  0.000  11.00  11.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  12.000  0.000  4.00  4.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  150.000  0.000  45.00  45.00

0100 05127063 000 PORT CTB (MOVE)(SAFETY SH)(TY 2) LF  10.000  2,000.000  0.000  60.00  600.00

0110 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  850.000  4.000  0.000  2.00  1,700.00

0140 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  100.000  4.000  0.000  1.00  100.00

0165 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  0.100  1,000.000  0.000  254.00  25.40

0190 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  38.000  3,600.000  0.000  1,996.50  75,867.00

0195 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  80.000  50.000  0.000  13.60  1,088.00

0200 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  25.000  0.000  2.00  2.00

0205 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  200.000  100.000  0.000  49.00  9,800.00

0215 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  300.000  0.000  164.00  164.00

0220 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  100.000  0.000  13.00  13.00

0225 07707010 000 REALIGN POSTS EA  1.000  200.000  0.000  9.00  9.00

0230 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  4.000  0.000  2.00  2.00

0235 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  4.000  0.000  2.00  2.00

0240 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  6,500.000  8.000  0.000  30.00  195,000.00

0245 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1.000  60.000  0.000  22.00  22.00

0250 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  10.000  2,000.000  0.000  934.60  9,346.00

0255 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  190.000  150.000  0.000  93.00  17,670.00

0260 07707018 000 REPLACE BLOCKOUT EA  914.000  100.000  0.000  221.00  201,994.00

0270 07707020 000 RESET SGT IMPACT HEAD EA  1.000  100.000  0.000  3.00  3.00

0275 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  60.000  0.000  24.00  24.00

0280 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  60.000  0.000  21.00  21.00

0285 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  30.000  0.000  22.00  22.00

0290 07707024 000 REPLACE SGT STRUT EA  1.000  14.000  0.000  21.00  21.00

0300 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  100.000  60.000  0.000  31.00  3,100.00

0315 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  2,500.000  2.000  0.000  1.00  2,500.00

0330 07717020 000 REPLACE POST HARDWARE (TL-4) EA  100.000  2.000  0.000  14.00  1,400.00

Category Subtotal $520,555.40

647190001RMC - A00211693PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  25.000  60.000  0.000  0.000  0.00

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  25.000  100.000  0.000  0.000  0.00

0070 04297009 000 CONC STR REPAIR (STANDARD) SF  25.000  100.000  0.000  0.000  0.00

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  100.000  20.000  0.000  0.000  0.00

0095 05127062 000 PORT CTB (DES SOURCE) (SAFETY SH)(TY 2) LF  20.000  180.000  0.000  0.000  0.00

0105 05127065 000 PORT CTB (REMOVE)(SAFETY SH)(TY 2) LF  20.000  180.000  0.000  0.000  0.00
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0115 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  100.000  12.000  0.000  0.000  0.00

0120 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  80.000  50.000  0.000  0.000  0.00

0125 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  800.000  2.000  0.000  0.000  0.00

0130 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1,500.000  2.000  0.000  0.000  0.00

0135 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  4.000  0.000  0.000  0.00

0145 05507001 000 CHAIN LINK FENCE (INSTALL) (6') LF  8.000  100.000  0.000  0.000  0.00

0150 05507013 000 GATE (INSTALL)(6'X16') EA  50.000  2.000  0.000  0.000  0.00

0155 05507014 000 GATE (INSTALL)(6'X10') EA  50.000  2.000  0.000  0.000  0.00

0160 05507015 000 GATE (INSTALL)(6'X18') EA  100.000  2.000  0.000  0.000  0.00

0170 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  0.100  2,000.000  0.000  0.000  0.00

0175 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  0.010  2,000.000  0.000  0.000  0.00

0180 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  0.010  2,000.000  0.000  0.000  0.00

0185 06587052 000 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA  0.010  2,000.000  0.000  0.000  0.00

0210 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  20.000  0.000  0.000  0.00

0265 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  12.000  0.000  0.000  0.00

0295 07707025 000 RAISE RAIL LF  1.000  1,000.000  0.000  0.000  0.00

0305 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  500.000  2.000  0.000  0.000  0.00

0310 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  100.000  2.000  0.000  0.000  0.00

0320 07717016 000 REPLACE CABLE (TL-4) LF  5.000  100.000  0.000  0.000  0.00

0325 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  500.000  2.000  0.000  0.000  0.00

0335 07767003 000 REPAIR (STEEL PED. RAIL) LF  10.000  100.000  0.000  0.000  0.00

0340 07767010 000 REPAIR (T4(S)) LF  10.000  160.000  0.000  0.000  0.00

0345 07767011 000 REPAIR (STL POST W/ BASE PLATE)(T4(S)) EA  10.000  80.000  0.000  0.000  0.00

0350 07767012 000 REPAIR (T4 (A)) LF  10.000  120.000  0.000  0.000  0.00

0355 07767013 000 REPAIR (ALUM POST W/ BASE PLATE)(T4(A)) EA  10.000  12.000  0.000  0.000  0.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0365 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0370 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0375 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0380 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0385 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0390 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0395 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $520,555.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  11.000  11.00 24.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  4.000  4.00 12.00

05057001 000 DAY  1.000TMA (STATIONARY)  45.000  45.00 150.00

05127063 000 LF  10.000PORT CTB (MOVE)(SAFETY SH)(TY 2)  60.000  600.00 2,000.00

05407005 000 EA  850.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  1,700.00 4.00

05457006 000 EA  100.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  1.000  100.00 4.00

06587012 000 EA  0.100INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  254.000  25.40 1,000.00

07707001 000 LF  38.000REPLACE RAIL ELEMENT (W-BEAM)  1,996.500  75,867.00 3,600.00

07707002 000 LF  80.000REPLACE RAIL ELEMENT (THRIE-BEAM)  13.600  1,088.00 50.00

07707003 000 EA  1.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  2.000  2.00 25.00

07707006 000 EA  200.000REPLACE TIMBER POST W/O CONC FND  49.000  9,800.00 100.00

07707008 000 EA  1.000REPLACE TIMBER POST W/ CONC FND  164.000  164.00 300.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  13.000  13.00 100.00

07707010 000 EA  1.000REALIGN POSTS  9.000  9.00 200.00

07707011 000 EA  1.000REPAIR OF TERMINAL ANCHORS POSTS  2.000  2.00 4.00

07707012 000 EA  1.000REPLACE TERMINAL ANCHOR POSTS  2.000  2.00 4.00

07707013 000 EA  6,500.000REM OBSOLETE GET & REPL W/ SGT  30.000  195,000.00 8.00

07707015 000 EA  1.000REPL SINGLE GDRAIL TERM IMPACT HEAD  22.000  22.00 60.00

07707016 000 LF  10.000REPLACE SINGLE GDRAIL TERMINAL RAIL  934.600  9,346.00 2,000.00

07707017 000 EA  190.000REPLACE SINGLE GDRAIL TERMINAL POST  93.000  17,670.00 150.00

07707018 000 EA  914.000REPLACE BLOCKOUT  221.000  201,994.00 100.00

07707020 000 EA  1.000RESET SGT IMPACT HEAD  3.000  3.00 100.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  24.000  24.00 60.00

07707022 000 EA  1.000REPLACE SGT CABLE ANCHOR  21.000  21.00 60.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  22.000  22.00 30.00

07707024 000 EA  1.000REPLACE SGT STRUT  21.000  21.00 14.00

07717006 000 EA  100.000REPLACE POSTS (TL-4)(NU-CABLE)  31.000  3,100.00 60.00

07717014 000 EA  2,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  1.000  2,500.00 2.00

07717020 000 EA  100.000REPLACE POST HARDWARE (TL-4)  14.000  1,400.00 2.00

$520,555.40TOTAL ITEM EARNINGS TO DATE


