
 101,556.80

647195001CONTRACT ID:

PROJECT: RMC - 647195001

CONTRACT:

11241807

PROJECTED AMOUNT: $86,243.00

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 007

SHALOM SERVICES CORPORATION

Derick Davis

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/13/2024AWARD DATE:

ESTIMATE PERIOD:

0013

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/05/2024

11/13/2024

ESTIMATE PAID:

 370
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/21/2025

$187,799.80

CONTRACT:

12/26/2025

AWARD AMOUNT: $87,000.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.43

$4,223.00 $79,222.80 $83,445.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,223.00 $79,222.80 $83,445.80 

$0.00 $0.00 $0.00 

$4,223.00 $83,445.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $79,222.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 370

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/21/2025

01/21/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647195001 647195001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0061 05007002 MOBILIZATION (CALLOUT) EA  2,060.000 $2,060.00 1.000  2.00 9.00

Contract time extensionSUPP DESCR

0071 05057001 TMA (STATIONARY) DAY  309.000 $618.00 2.000  2.00 21.00

Contract time extensionSUPP DESCR

0106 07647019 STORM SEWER CLEAN (BOX CULV)(48-<96 SF) LF  51.500 $1,545.00 30.000  30.00 120.00

Contract time extensionSUPP DESCR

$4,223.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647195001PROJECT CONTROLRMC - 647195001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,000.000  11.000 -9.000  3.00  6,000.00

0061 05007002 MOBILIZATION (CALLOUT) EA  2,060.000  0.000  9.000  2.00  4,120.00

Contract time extension

0071 05057001 TMA (STATIONARY) DAY  309.000  0.000  21.000  2.00  618.00

Contract time extension

0075 07357060 000 DRIFTWOOD REMOVAL CY  98.000  100.000 -60.400  39.60  3,880.80

0076 07357060 DRIFTWOOD REMOVAL CY  100.940  0.000  1,000.000  300.00  30,282.00

Contract time extension

0100 07647018 000 STORM SEWER CLEAN (BOX CULV)(24-<48 SF) LF  50.000  300.000  90.000  390.00  19,500.00

0105 07647019 000 STORM SEWER CLEAN (BOX CULV)(48-<96 SF) LF  50.000  380.000 -230.000  350.00  17,500.00

0106 07647019 STORM SEWER CLEAN (BOX CULV)(48-<96 SF) LF  51.500  0.000  120.000  30.00  1,545.00

Contract time extension

Category Subtotal $83,445.80

647195001RMC - 647195001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  2,500.000  1.000 -1.000  0.000  0.00

0066 05007033 MOBILIZATION (EMERGENCY) EA  2,575.000  0.000  1.000  0.000  0.00

Contract time extension

0070 05057001 000 TMA (STATIONARY) DAY  300.000  50.000 -50.000  0.000  0.00

0080 07647007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  6.000  25.000 -25.000  0.000  0.00

0081 07647007 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  6.180  0.000  25.000  0.000  0.00

Contract time extension

0085 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  6.000  25.000 -25.000  0.000  0.00

0086 07647008 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  6.180  0.000  25.000  0.000  0.00

Contract time extension

0090 07647009 000 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  8.000  25.000 -25.000  0.000  0.00

0091 07647009 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  8.240  0.000  25.000  0.000  0.00

Contract time extension

0095 07647010 000 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  8.000  25.000 -25.000  0.000  0.00

0096 07647010 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  8.240  0.000  25.000  0.000  0.00

Contract time extension

0101 07647018 STORM SEWER CLEAN (BOX CULV)(24-<48 SF) LF  51.500  0.000  300.000  0.000  0.00

Contract time extension

0110 07647020 000 STORM SEWER CLEAN (BOX CULV) (>96 SF) LF  50.000  50.000 -50.000  0.000  0.00

0111 07647020 STORM SEWER CLEAN (BOX CULV) (>96 SF) LF  51.500  0.000  50.000  0.000  0.00

Contract time extension

0115 70007001 000 STORM SEWER (TELEVISION INSPECTION) LF  1.000  500.000 -500.000  0.000  0.00
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0116 70007001 STORM SEWER (TELEVISION INSPECTION) LF  1.030  0.000  200.000  0.000  0.00

Contract time extension

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $83,445.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,000.000MOBILIZATION (CALLOUT)  3.000  6,000.00 11.00

05007002 EA  2,060.000MOBILIZATION (CALLOUT)  2.000  4,120.00 11.00

Contract time extension

05057001 DAY  309.000TMA (STATIONARY)  2.000  618.00 0.00

Contract time extension

07357060 000 CY  98.000DRIFTWOOD REMOVAL  39.600  3,880.80 100.00

07357060 CY  100.940DRIFTWOOD REMOVAL  300.000  30,282.00 100.00

Contract time extension

07647018 000 LF  50.000STORM SEWER CLEAN (BOX CULV)(24-<48 SF)  390.000  19,500.00 300.00

07647019 000 LF  50.000STORM SEWER CLEAN (BOX CULV)(48-<96 SF)  350.000  17,500.00 380.00

07647019 LF  51.500STORM SEWER CLEAN (BOX CULV)(48-<96 SF)  30.000  1,545.00 380.00

Contract time extension

$83,445.80TOTAL ITEM EARNINGS TO DATE


