
 406,000.00

647200001CONTRACT ID:

PROJECT: RMC - 647200001

CONTRACT:

12244005

PROJECTED AMOUNT: $766,105.00

CONTRACTOR:

HIGHWAY: IH0002

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

PAVEMENT MARKINGS INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0015

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/22/2025

12/03/2024

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/18/2025

$1,172,105.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $767,105.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 20.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.96

$293,082.73 $691,040.78 $984,123.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$293,082.73 $691,040.78 $984,123.51 

$0.00 $0.00 $0.00 

$293,082.73 $984,123.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $691,040.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/18/2025

00/00/0000

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  7  24

OTHER - SEE RMRKS 14

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647200001 647200001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007003 MOBILIZATION (CALLOUT 1)000 EA  50.000 $50.00 1.000  11.00 20.00

0075 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.900 $900.00 1,000.000  27,164.00 35,000.00

0150 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.420 $478.80 1,140.000  26,240.00 250,000.00

0155 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.520 $207,307.88 398,669.000  1,123,071.00 1,000,000.00

0160 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.550 $23,438.25 42,615.000  137,285.00 200,000.00

0165 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.460 $41,949.70 91,195.000  408,884.00 500,000.00

0175 06727002 REFL PAV MRKR TY I-C000 EA  4.900 $5,096.00 1,040.000  3,929.00 4,000.00

0180 06727004 REFL PAV MRKR TY II-A-A000 EA  4.900 $13,862.10 2,829.000  8,223.00 7,000.00

$293,082.73TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647200001PROJECT CONTROLRMC - 647200001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007003 000 MOBILIZATION (CALLOUT 1) EA  50.000  20.000  0.000  11.00  550.00

0070 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.600  100.000  2,000.000  168.00  604.80

0075 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  20,000.000  15,000.000  27,164.00  24,447.60

0080 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.600  5,000.000  0.000  1,950.00  5,070.00

0085 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.200  6,000.000  0.000  2,227.00  11,580.40

0090 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  10.000  30.000  16.00  3,200.00

0095 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  400.000  2.000  10.000  2.00  800.00

0100 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  10.000  20.000  15.00  3,000.00

0150 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.420  250,000.000  0.000  26,240.00  11,020.80

0155 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.520  500,000.000  500,000.000  1,123,071.00  583,996.92

0160 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  100,000.000  100,000.000  137,285.00  75,506.75

0165 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.460  500,000.000  0.000  408,884.00  188,086.64

0175 06727002 000 REFL PAV MRKR TY I-C EA  4.900  2,000.000  2,000.000  3,929.00  19,252.10

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  4.900  4,000.000  3,000.000  8,223.00  40,292.70

0185 06727006 000 REFL PAV MRKR TY II-C-R EA  5.800  1,500.000  1,000.000  1,006.00  5,834.80

0215 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  120.000  10.000  0.000  2.00  240.00

0225 06777015 000 ELIM EXT PM & MRKS (WORD) EA  120.000  10.000  0.000  2.00  240.00

0245 06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  26.000  0.000  1,000.000  400.00  10,400.00

CHANGE ORDER #1

Category Subtotal $984,123.51

647200001RMC - 647200001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  3.200  100.000  0.000  0.000  0.00

0105 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  490.000  2.000  0.000  0.000  0.00

0110 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  38.000  2.000  0.000  0.000  0.00

0115 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  48.000  2.000  0.000  0.000  0.00

0120 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  4.800  10.000  0.000  0.000  0.00

0125 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  3.800  100.000  0.000  0.000  0.00

0130 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.800  100.000  0.000  0.000  0.00

0135 06667347 000 PAVEMENT SLER 6" LF  0.650  100.000  0.000  0.000  0.00

0140 06667348 000 PAVEMENT SLER 8" LF  1.000  100.000  0.000  0.000  0.00

0145 06667352 000 PAVEMENT SLER 24" LF  3.000  100.000  0.000  0.000  0.00

0170 06727001 000 REFL PAV MRKR TY I-A EA  1.700  2,000.000  0.000  0.000  0.00

0190 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  100.000  0.000  0.000  0.00

0195 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  100.000  0.000  0.000  0.00

0200 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  50.000  0.000  0.000  0.00

0205 06777006 000 ELIM EXT PM & MRKS (12") LF  7.000  50.000  0.000  0.000  0.00

0210 06777008 000 ELIM EXT PM & MRKS (24") LF  8.000  50.000  0.000  0.000  0.00
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0220 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  200.000  2.000  0.000  0.000  0.00

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0235 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0240 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $984,123.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  50.000MOBILIZATION (CALLOUT 1)  11.000  550.00 20.00

06667018 000 LF  3.600REFL PAV MRK TY I (W)8"(DOT)(100MIL)  168.000  604.80 100.00

06667024 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  27,164.000  24,447.60 20,000.00

06667030 000 LF  2.600REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,950.000  5,070.00 5,000.00

06667036 000 LF  5.200REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,227.000  11,580.40 6,000.00

06667042 000 EA  200.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  16.000  3,200.00 10.00

06667045 000 EA  400.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  2.000  800.00 2.00

06667066 000 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  15.000  3,000.00 10.00

06667408 000 LF  0.420REFL PAV MRK TY I (W)6"(BRK)(100MIL)  26,240.000  11,020.80 250,000.00

06667411 000 LF  0.520REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,123,071.000  583,996.92 500,000.00

06667420 000 LF  0.550REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  137,285.000  75,506.75 100,000.00

06667423 000 LF  0.460REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  408,884.000  188,086.64 500,000.00

06687001 LF  26.000PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  400.000  10,400.00 0.00

06727002 000 EA  4.900REFL PAV MRKR TY I-C  3,929.000  19,252.10 2,000.00

06727004 000 EA  4.900REFL PAV MRKR TY II-A-A  8,223.000  40,292.70 4,000.00

06727006 000 EA  5.800REFL PAV MRKR TY II-C-R  1,006.000  5,834.80 1,500.00

06777009 000 EA  120.000ELIM EXT PM & MRKS (ARROW)  2.000  240.00 10.00

06777015 000 EA  120.000ELIM EXT PM & MRKS (WORD)  2.000  240.00 10.00

$984,123.51TOTAL ITEM EARNINGS TO DATE


