
647206001CONTRACT ID:

PROJECT: RMC - 647206001

CONTRACT:

09242202

PROJECTED AMOUNT: $158,504.00

CONTRACTOR:

HIGHWAY: US0277

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RK POWER DRIVE SERVICES, INC.

Roberto Moya III, P.E.

VAL VERDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

09/12/2024AWARD DATE:

ESTIMATE PERIOD:

0013

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/06/2024

09/12/2024

ESTIMATE PAID:

 362

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/04/2024

$158,504.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $158,504.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.61

$22,189.50 $121,425.00 $143,614.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,189.50 $121,425.00 $143,614.50 

$0.00 $0.00 $0.00 

$22,189.50 $143,614.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $121,425.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 362

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/04/2024

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647206001 647206001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05057003 TMA (MOBILE OPERATION)000 DAY  150.000 $300.00 2.000  10.00 40.00

0065 07347004 LITTER REMOVAL - TRACT (1)000 AC  48.000 $11,160.00 232.500  1,396.00 1,396.00

0070 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  850.000 $1,700.00 2.000  14.00 15.60

0075 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  510.000 $5,457.00 10.700  74.90 85.60

0080 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  2,400.000 $1,200.00 0.500  3.50 4.00

0085 07387105 CLEANING / SWEEPING (HANDWORK)000 SY  0.650 $2,372.50 3,650.000  25,550.00 29,200.00

$22,189.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647206001PROJECT CONTROLRMC - 647206001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  150.000  40.000  0.000  10.00  1,500.00

0065 07347004 000 LITTER REMOVAL - TRACT (1) AC  48.000  1,396.000  0.000  1,396.00  67,008.00

0070 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  850.000  15.600  0.000  14.00  11,900.00

0075 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  510.000  85.600  0.000  74.90  38,199.00

0080 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  2,400.000  4.000  0.000  3.50  8,400.00

0085 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.650  29,200.000  0.000  25,550.00  16,607.50

Category Subtotal $143,614.50

647206001RMC - 647206001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $143,614.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  150.000TMA (MOBILE OPERATION)  10.000  1,500.00 40.00

07347004 000 AC  48.000LITTER REMOVAL - TRACT (1)  1,396.000  67,008.00 1,396.00

07387001 000 MI  850.000CLEANING / SWEEPING (CENTER MEDIAN)  14.000  11,900.00 15.60

07387025 000 MI  510.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  74.900  38,199.00 85.60

07387070 000 MI  2,400.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  3.500  8,400.00 4.00

07387105 000 SY  0.650CLEANING / SWEEPING (HANDWORK)  25,550.000  16,607.50 29,200.00

$143,614.50TOTAL ITEM EARNINGS TO DATE


