
 214,185.60

647213001CONTRACT ID:

PROJECT: RMC - 647213001

CONTRACT:

10241003

PROJECTED AMOUNT: $247,033.00

CONTRACTOR:

HIGHWAY: SH0043

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MARLANE CONSTRUCTION, LLC

Kyle Dykes, P.E

RUSK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

10/08/2024AWARD DATE:

ESTIMATE PERIOD:

0012

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

10/08/2024

ESTIMATE PAID:

 134
 119.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/02/2025

$461,218.60

CONTRACT:

11/30/2025

AWARD AMOUNT: $247,030.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.90

$80,060.40 $246,960.00 $327,020.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$80,060.40 $246,960.00 $327,020.40 

$0.00 $0.00 $0.00 

$80,060.40 $327,020.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $246,960.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647213001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0012

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 134

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2025

01/02/2025

 138

 119

 257

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  16  14

HOLIDAY 1

HOLIDAY TRAFFIC 2

SATURDAY 4

SUNDAY 5

TOO WET 2

11/30/2025  1 SUNDAY

12/01/2025  1 TOO WET

12/02/2025  1 TOO WET

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1

12/23/2025  1

12/24/2025  1 HOLIDAY TRAFFIC

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY TRAFFIC

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647213001 647213001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 07527001 TREE TRIMMING / BRUSH REMOVAL000 MI  1,800.000 $80,060.40 44.478  181.68 256.19

$80,060.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647213001PROJECT CONTROLRMC - 647213001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,800.000  137.200  118.992  181.68  327,020.40

Category Subtotal $327,020.40

647213001RMC - 647213001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.000  0.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  69.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

220 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $327,020.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07527001 000 MI  1,800.000TREE TRIMMING / BRUSH REMOVAL  181.678  327,020.40 137.20

$327,020.40TOTAL ITEM EARNINGS TO DATE


