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647214001CONTRACT ID:

PROJECT: RMC - 647214001

CONTRACT:

10241010

PROJECTED AMOUNT: $144,752.20

CONTRACTOR:

HIGHWAY: SH0110

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

REEDER INDUSTRIES INC

Paul Schneider, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

10/15/2024AWARD DATE:

ESTIMATE PERIOD:

0006

06/13/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/04/2024

10/15/2024

ESTIMATE PAID:

 54

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/02/2025

$135,252.20

CONTRACT:

05/30/2025

AWARD AMOUNT: $144,747.20

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 66.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/13/2025

00/00/0000

 100.00

$1,025.00 $134,222.20 $135,247.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,025.00 $134,222.20 $135,247.20 

$0.00 $0.00 $0.00 

$1,025.00 $135,247.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $134,222.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 54

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2025

00/00/0000

 81

 0

 81

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING FINAL DOCU 14

WORK COMPL &  ACCE 1

05/30/2025  1 AWAITING FINAL DOCUMENTATION

05/31/2025  1 AWAITING FINAL DOCUMENTATION

06/01/2025  1 AWAITING FINAL DOCUMENTATION

06/02/2025  1 AWAITING FINAL DOCUMENTATION

06/03/2025  1 AWAITING FINAL DOCUMENTATION

06/04/2025  1 AWAITING FINAL DOCUMENTATION

06/05/2025  1 AWAITING FINAL DOCUMENTATION

06/06/2025  1 AWAITING FINAL DOCUMENTATION

06/07/2025  1 AWAITING FINAL DOCUMENTATION

06/08/2025  1 AWAITING FINAL DOCUMENTATION

06/09/2025  1 AWAITING FINAL DOCUMENTATION

06/10/2025  1 AWAITING FINAL DOCUMENTATION

06/11/2025  1 AWAITING FINAL DOCUMENTATION

06/12/2025  1 AWAITING FINAL DOCUMENTATION

06/13/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 647214001 647214001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  10,250.000 $1,025.00 0.100  1.00 1.00

$1,025.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647214001PROJECT CONTROLRMC - 647214001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10,250.000  1.000  0.000  1.00  10,250.00

0065 05057001 000 TMA (STATIONARY) DAY  250.000  41.000 -38.000  3.00  750.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,540.000  80.680  0.000  80.68  124,247.20

Category Subtotal $135,247.20

647214001RMC - 647214001PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0110 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0130 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $135,247.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10,250.000MOBILIZATION  1.000  10,250.00 1.00

05057001 000 DAY  250.000TMA (STATIONARY)  3.000  750.00 41.00

07527001 000 MI  1,540.000TREE TRIMMING / BRUSH REMOVAL  80.680  124,247.20 80.68

$135,247.20TOTAL ITEM EARNINGS TO DATE


