
 165,872.00

647216001CONTRACT ID:

PROJECT: RMC - 647216001

CONTRACT:

10241002

PROJECTED AMOUNT: $45,363.16

CONTRACTOR:

HIGHWAY: SH0064

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

S FOWLER SERVICES LLC

Lance Pomykal, P.E.

VAN ZANDT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

10/15/2024AWARD DATE:

ESTIMATE PERIOD:

0012

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/06/2024

10/15/2024

ESTIMATE PAID:

 45
 104.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/02/2025

$211,235.16

CONTRACT:

11/30/2025

AWARD AMOUNT: $45,360.16

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 33.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/06/2025

00/00/0000

 100.00

$0.00 $210,944.01 $210,944.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $210,944.01 $210,944.01 

$0.00 $0.00 $0.00 

$0.00 $210,944.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $210,944.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 45

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2025

00/00/0000

 29

 104

 133

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 10

WORK COMPL &  ACCE 20

11/30/2025  1 AWAITING AE ACCEPTANCE

12/01/2025  1 AWAITING AE ACCEPTANCE

12/02/2025  1 AWAITING AE ACCEPTANCE

12/03/2025  1 AWAITING AE ACCEPTANCE

12/04/2025  1 AWAITING AE ACCEPTANCE

12/05/2025  1 AWAITING AE ACCEPTANCE

12/06/2025  1 AWAITING AE ACCEPTANCE

12/07/2025  1 AWAITING AE ACCEPTANCE

12/08/2025  1 AWAITING AE ACCEPTANCE

12/09/2025  1 AWAITING AE ACCEPTANCE

12/10/2025  1 WORK COMPL &  ACCEP

12/11/2025  1 WORK COMPL &  ACCEP

12/12/2025  1 WORK COMPL &  ACCEP

12/13/2025  1 WORK COMPL &  ACCEP

12/14/2025  1 WORK COMPL &  ACCEP

12/15/2025  1 WORK COMPL &  ACCEP

12/16/2025  1 WORK COMPL &  ACCEP

12/17/2025  1 WORK COMPL &  ACCEP

12/18/2025  1 WORK COMPL &  ACCEP

12/19/2025  1 WORK COMPL &  ACCEP

12/20/2025  1 WORK COMPL &  ACCEP

12/21/2025  1 WORK COMPL &  ACCEP

12/22/2025  1 WORK COMPL &  ACCEP

12/23/2025  1 WORK COMPL &  ACCEP

12/24/2025  1 WORK COMPL &  ACCEP

12/25/2025  1 WORK COMPL &  ACCEP

12/26/2025  1 WORK COMPL &  ACCEP

12/27/2025  1 WORK COMPL &  ACCEP

12/28/2025  1 WORK COMPL &  ACCEP

12/29/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647216001PROJECT CONTROLRMC - 647216001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  0.010  1.000  0.000  1.00  0.01

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,600.000  28.350  103.670  131.84  210,944.00

Category Subtotal $210,944.01

647216001RMC - 647216001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  0.010  15.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

220 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $210,944.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  0.010MOBILIZATION  1.000  0.01 1.00

07527001 000 MI  1,600.000TREE TRIMMING / BRUSH REMOVAL  131.840  210,944.00 28.35

$210,944.01TOTAL ITEM EARNINGS TO DATE


