
 21,792.00

647221001CONTRACT ID:

PROJECT: RMC - 647221001

CONTRACT:

10242209

PROJECTED AMOUNT: $853,896.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RK POWER DRIVE SERVICES, INC.

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

10/24/2024AWARD DATE:

ESTIMATE PERIOD:

0012

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/07/2024

10/24/2024

ESTIMATE PAID:

 359

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/07/2024

$875,688.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $853,896.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 95.82

$69,489.00 $769,591.00 $839,080.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$69,489.00 $769,591.00 $839,080.00 

$0.00 $0.00 $0.00 

$69,489.00 $839,080.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $769,591.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 359

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/07/2024

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647221001 647221001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05057003 TMA (MOBILE OPERATION)000 DAY  200.000 $8,600.00 43.000  468.00 560.00

0065 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  250.000 $29,900.00 119.600  1,482.80 1,502.30

0070 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  210.000 $21,420.00 102.000  1,242.00 1,279.10

0075 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  250.000 $5,200.00 20.800  247.50 249.60

0080 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  210.000 $1,869.00 8.900  104.50 106.20

0085 07387093 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)000 CYC  200.000 $200.00 1.000  12.00 12.00

0090 07387094 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)000 CYC  400.000 $400.00 1.000  11.00 24.00

0095 07387095 CLEAN/SWEEPING-DIRECT CONNECT-AREA(3)000 CYC  800.000 $800.00 1.000  12.00 12.00

0100 07387096 CLEAN/SWEEPING-DIRECT CONNECT-AREA(4)000 CYC  400.000 $800.00 2.000  25.50 24.00

0105 07387097 CLEAN/SWEEPING-DIRECT CONNECT-AREA(5)000 CYC  300.000 $300.00 1.000  11.80 12.00

$69,489.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647221001PROJECT CONTROLRMC - 647221001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  560.000  0.000  468.00  93,600.00

0065 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  250.000  1,511.900 -9.600  1,482.80  370,700.00

0070 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  210.000  1,163.900  115.200  1,242.00  260,820.00

0075 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  250.000  249.600  0.000  247.50  61,875.00

0080 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  210.000  106.200  0.000  104.50  21,945.00

0085 07387093 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CYC  200.000  12.000  0.000  12.00  2,400.00

0090 07387094 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2) CYC  400.000  24.000  0.000  11.00  4,400.00

0095 07387095 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(3) CYC  800.000  12.000  0.000  12.00  9,600.00

0100 07387096 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(4) CYC  400.000  24.000  0.000  25.50  10,200.00

0105 07387097 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(5) CYC  300.000  12.000  0.000  11.80  3,540.00

Category Subtotal $839,080.00

647221001RMC - 647221001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $839,080.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  468.000  93,600.00 560.00

07387001 000 MI  250.000CLEANING / SWEEPING (CENTER MEDIAN)  1,482.800  370,700.00 1,511.90

07387025 000 MI  210.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  1,242.000  260,820.00 1,163.90

07387049 000 MI  250.000CLEANING / SWEEPING (FRONTAGE ROAD)  247.500  61,875.00 249.60

07387070 000 MI  210.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  104.500  21,945.00 106.20

07387093 000 CYC  200.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)  12.000  2,400.00 12.00

07387094 000 CYC  400.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)  11.000  4,400.00 24.00

07387095 000 CYC  800.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(3)  12.000  9,600.00 12.00

07387096 000 CYC  400.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(4)  25.500  10,200.00 24.00

07387097 000 CYC  300.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(5)  11.800  3,540.00 12.00

$839,080.00TOTAL ITEM EARNINGS TO DATE


