
 18,884.32

647226001CONTRACT ID:

PROJECT: RMC - A00211859

CONTRACT:

12254010

PROJECTED AMOUNT: $1,404,798.23

CONTRACTOR:

HIGHWAY: FM2410

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

STRIPING TECHNOLOGY, L.P.

Chris Pruitt, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/02/2025

ESTIMATE PAID:

 92
 17.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,423,682.55

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,401,798.23

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 44.95

$20,543.95 $619,426.47 $639,970.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$20,543.95 $619,426.47 $639,970.42 

$0.00 $0.00 $0.00 

$20,543.95 $639,970.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $619,426.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 165

 17

 182

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00211859 647226001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047006 REMOV CONC (RIPRAP)000 SY  175.000 $175.00 1.000  1.00 4.00

0080 04327004 RIPRAP (CONC)(CL A)000 CY  650.000 $650.00 1.000  1.00 3.00

0095 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,250.000 $6,250.00 1.000  5.00 11.00

0105 05057001 TMA (STATIONARY)000 DAY  250.000 $1,000.00 4.000  30.00 86.00

0145 06187090 CONDUIT (PREPARE)000 LF  5.550 $4,517.70 814.000  2,419.00 9,929.00

0160 06207007 ELEC CONDR (NO.8) BARE000 LF  2.100 $1,333.50 635.000  1,933.00 7,715.00

0165 06207008 ELEC CONDR (NO.8) INSULATED000 LF  2.300 $2,852.00 1,240.000  3,300.00 10,498.00

0200 06287002 REMOVE ELECTRICAL SERVICES000 EA  975.000 $975.00 1.000  1.00 2.00

0210 06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O)000 EA  8,950.000 $8,950.00 1.000  1.00 1.00

0310 06847008 TRF SIG CBL (TY A)(12 AWG)(3 CONDR)000 LF  3.250 $3,201.25 985.000  1,635.00 9,213.00

0315 06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR)000 LF  4.000 $3,400.00 850.000  1,500.00 9,333.00

0320 06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR)000 LF  4.750 $2,660.00 560.000  2,014.00 3,526.00

0325 06847021 TRF SIG CBL (TY A)(12 AWG)(16 CONDR)000 LF  7.500 $4,462.50 595.000  2,188.00 6,615.00

0350 06907009 REMOVAL OF CABLES000 LF  1.100 $3,663.00 3,330.000  12,641.00 38,065.00

0435 60087008 REMOVE RVDS000 EA  250.000 $500.00 2.000  2.00 10.00

0445 60117017 ITS POLE MNT CAB (TY 1)(CONF 2)000 EA  7,597.000 $7,597.00 1.000  1.00 5.00

0446 60117025 ITS POLE MNT CAB (TY 2)(CONF 2)(REM) EA  492.000 $492.00 1.000  1.00 1.00

0455 60137007 GROUND BOX (ADJUST)000 EA  625.000 $1,250.00 2.000  2.00 2.00

0501 96017001 MATERIAL ON HAND000 DOL  1.000 -$33,385.00-33,385.000  253,050.00 1,000.00

$20,543.95TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647226001PROJECT CONTROLRMC - A00211859

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  175.000  4.000  0.000  1.00  175.00

0080 04327004 000 RIPRAP (CONC)(CL A) CY  650.000  3.000  0.000  1.00  650.00

0090 05007001 000 MOBILIZATION LS  95,000.000  1.000  0.000  0.90  85,500.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,250.000  11.000  0.000  5.00  31,250.00

0105 05057001 000 TMA (STATIONARY) DAY  250.000  86.000  0.000  30.00  7,500.00

0130 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.500  260.000  0.000  10.00  125.00

0135 06187060 000 CONDT (PVC) (SCH 80) (3") LF  13.500  1,235.000  0.000  475.00  6,412.50

0140 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  25.250  890.000  0.000  105.00  2,651.25

0145 06187090 000 CONDUIT (PREPARE) LF  5.550  9,929.000  0.000  2,419.00  13,425.45

0160 06207007 000 ELEC CONDR (NO.8) BARE LF  2.100  7,715.000  0.000  1,933.00  4,059.30

0165 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.300  10,498.000  0.000  3,300.00  7,590.00

0170 06207009 000 ELEC CONDR (NO.6) BARE LF  2.300  824.000  0.000  75.00  172.50

0175 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  1,648.000  0.000  150.00  375.00

0180 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,250.000  3.000  0.000  3.00  3,750.00

0190 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,545.500  23.000  0.000  8.00  12,364.00

0195 06247013 000 REMOVE GROUND BOX EA  500.000  16.000  0.000  19.00  9,500.00

0200 06287002 000 REMOVE ELECTRICAL SERVICES EA  975.000  2.000  0.000  1.00  975.00

0210 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  8,950.000  1.000  0.000  1.00  8,950.00

0310 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  3.250  9,213.000  0.000  1,635.00  5,313.75

0315 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  4.000  9,333.000  0.000  1,500.00  6,000.00

0320 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.750  3,526.000  0.000  2,014.00  9,566.50

0325 06847021 000 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF  7.500  6,615.000  0.000  2,188.00  16,410.00

0345 06907001 000 REMOVAL OF CONDUIT LF  3.000  458.000  0.000  336.00  1,008.00

0350 06907009 000 REMOVAL OF CABLES LF  1.100  38,065.000  0.000  12,641.00  13,905.10

0385 06907039 000 REPLACE OF CONTROL CABINET(GRND MNT) EA  6,878.500  1.000  0.000  1.00  6,878.50

0401 06907195 INSTALL FOUNDATION EA  3,122.970  0.000  2.000  2.00  6,245.94

ADDED BY CO#1

0402 06907196 REMOVE FOUNDATION EA  1,258.190  0.000  2.000  2.00  2,516.38

ADDED BY CO#1

0405 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  1,525.000  6.000  0.000  1.00  1,525.00

0410 60067017 000 VIVDS PROS CABINET EQUIP (REMOVE) EA  245.000  7.000  0.000  3.00  735.00

0415 60067018 000 VIVDS CAM ASSY (REMOVE) EA  200.000  29.000  0.000  11.00  2,200.00

0420 60067020 000 VIVDS CABLING (REMOVE) LF  0.950  7,512.000  0.000  2,010.00  1,909.50

0425 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  9,488.250  33.000  0.000  11.00  104,370.75

0435 60087008 000 REMOVE RVDS EA  250.000  10.000  0.000  2.00  500.00

0445 60117017 000 ITS POLE MNT CAB (TY 1)(CONF 2) EA  7,597.000  5.000  0.000  1.00  7,597.00

0446 60117025 ITS POLE MNT CAB (TY 2)(CONF 2)(REM) EA  492.000  0.000  1.000  1.00  492.00

ADDED BY CO#03

0450 60137006 000 GROUND BOX (PREPARE) EA  384.000  51.000  0.000  8.00  3,072.00

0455 60137007 000 GROUND BOX (ADJUST) EA  625.000  2.000  0.000  2.00  1,250.00

0501 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  253,050.00  253,050.00

Category Subtotal $639,970.42
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647226001RMC - A00211859PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04167007 000 DRILL SHAFT (42 IN) LF  988.500  95.000  0.000  0.000  0.00

0070 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  305.000  40.000  0.000  0.000  0.00

0075 04327001 000 RIPRAP (CONC)(4 IN) CY  685.000  6.250  0.000  0.000  0.00

0085 04327005 000 RIPRAP (CONC)(CL B) CY  650.000  2.000  0.000  0.000  0.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  10.000  0.000  0.000  0.00

0110 05287003 000 REMOVE AND RELAY PAVERS SY  495.000  6.000  0.000  0.000  0.00

0115 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  825.000  2.000  0.000  0.000  0.00

0120 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  1,350.000  3.000  0.000  0.000  0.00

0125 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  5,425.000  4.000  0.000  0.000  0.00

0150 06207003 000 ELEC CONDR (NO.12) BARE LF  1.750  1,480.000  0.000  0.000  0.00

0155 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  2,960.000  0.000  0.000  0.00

0185 06247007 000 GROUND BOX TY D (162922) EA  1,200.000  2.000  0.000  0.000  0.00

0201 06287002 REMOVE ELECTRICAL SERVICES EA  975.000  0.000  1.000  0.000  0.00

1EA ADDED FOR 3RD PARTY DAMAGE

0205 06287047 000 ELC SRV TY A 240/480 060(NS)SS(E)PS(U) EA  8,605.000  1.000  0.000  0.000  0.00

0215 06287121 000 ELC SRV TY D 120/240 060(NS)AL(E)SP(O) EA  8,655.000  5.000  0.000  0.000  0.00

0216 06287121 ELC SRV TY D 120/240 060(NS)AL(E)SP(O) EA  8,655.000  0.000  1.000  0.000  0.00

1EA ADDED FOR 3RD PARTY DAMAGE

0220 06367001 000 ALUMINUM SIGNS (TY A) SF  175.000  16.000  0.000  0.000  0.00

0225 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  5.000  192.000  0.000  0.000  0.00

0230 06667348 000 PAVEMENT SLER 8" LF  5.000  192.000  0.000  0.000  0.00

0235 06667354 000 PAVEMENT SLER (WORD) EA  500.000  2.000  0.000  0.000  0.00

0240 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  500.000  2.000  0.000  0.000  0.00

0245 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  500.000  2.000  0.000  0.000  0.00

0250 06687103 000 PREFAB PM TY C (W)(WORD) EA  500.000  2.000  0.000  0.000  0.00

0255 06727006 000 REFL PAV MRKR TY II-C-R EA  50.000  10.000  0.000  0.000  0.00

0260 06777002 000 ELIM EXT PM & MRKS (6") LF  2.500  305.000  0.000  0.000  0.00

0265 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  16,391.530  1.000  0.000  0.000  0.00

0270 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  366.500  1.000  0.000  0.000  0.00

0275 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  366.500  2.000  0.000  0.000  0.00

0280 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  366.500  1.000  0.000  0.000  0.00

0285 06827007 000 VEH SIG SEC (12")LED(GRN U-TURN ARW) EA  455.000  1.000  0.000  0.000  0.00

0290 06827008 000 VEH SIG SEC (12")LED(YEL U-TURN ARW) EA  455.000  1.000  0.000  0.000  0.00

0295 06827009 000 VEH SIG SEC (12")LED(RED U-TURN ARW) EA  455.000  1.000  0.000  0.000  0.00

0300 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  275.000  1.000  0.000  0.000  0.00

0305 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  465.500  1.000  0.000  0.000  0.00

0330 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  16,925.000  1.000  0.000  0.000  0.00

0335 06887001 000 PED DETECT PUSH BUTTON (APS) EA  787.000  46.000  0.000  0.000  0.00

0340 06887003 000 PED DETECTOR CONTROLLER UNIT EA  2,875.000  6.000  0.000  0.000  0.00

0355 06907021 000 REMOVAL OF TIMBER POLES EA  1,150.000  2.000  0.000  0.000  0.00

0360 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  420.000  4.000  0.000  0.000  0.00

0365 06907026 000 INSTALL OF SIGNAL HEAD ASSM EA  1,000.000  3.000  0.000  0.000  0.00

0370 06907027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  255.000  2.000  0.000  0.000  0.00

0375 06907029 000 INSTALL OF SIGNAL RELATED SIGNS EA  750.000  1.000  0.000  0.000  0.00

0380 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  195.500  46.000  0.000  0.000  0.00
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0390 06907051 000 REMOVAL OF SIGNAL POLE ASSM EA  1,723.000  1.000  0.000  0.000  0.00

0395 06907089 000 REMOVE PED POLE ASSM EA  525.000  1.000  0.000  0.000  0.00

0400 06907097 000 REMOVE SPREAD SPECTRUM ANTENNA EA  365.000  2.000  0.000  0.000  0.00

0430 60087007 000 RELOCATE RVDS EA  945.000  1.000  0.000  0.000  0.00

0440 60117005 000 ITS POLE (50 FT) (90 MPH) EA  15,500.000  5.000  0.000  0.000  0.00

0460 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  2,868.900  5.000  0.000  0.000  0.00

0465 60187004 000 ITS COM CBL (ETHERNET) LF  5.250  300.000  0.000  0.000  0.00

0470 60187007 000 RELOCATE CCTV FIELD EQUIPMENT EA  2,325.000  1.000  0.000  0.000  0.00

0475 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  825.000  7.000  0.000  0.000  0.00

0502 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0503 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0504 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $639,970.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  175.000REMOV CONC (RIPRAP)  1.000  175.00 4.00

04327004 000 CY  650.000RIPRAP (CONC)(CL A)  1.000  650.00 3.00

05007001 000 LS  95,000.000MOBILIZATION  0.900  85,500.00 1.00

05027001 000 MO  6,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  31,250.00 11.00

05057001 000 DAY  250.000TMA (STATIONARY)  30.000  7,500.00 86.00

06187030 000 LF  12.500CONDT (PVC) (SCH 40) (2")  10.000  125.00 260.00

06187060 000 LF  13.500CONDT (PVC) (SCH 80) (3")  475.000  6,412.50 1,235.00

06187061 000 LF  25.250CONDT (PVC) (SCH 80) (3") (BORE)  105.000  2,651.25 890.00

06187090 000 LF  5.550CONDUIT (PREPARE)  2,419.000  13,425.45 9,929.00

06207007 000 LF  2.100ELEC CONDR (NO.8) BARE  1,933.000  4,059.30 7,715.00

06207008 000 LF  2.300ELEC CONDR (NO.8) INSULATED  3,300.000  7,590.00 10,498.00

06207009 000 LF  2.300ELEC CONDR (NO.6) BARE  75.000  172.50 824.00

06207010 000 LF  2.500ELEC CONDR (NO.6) INSULATED  150.000  375.00 1,648.00

06247002 000 EA  1,250.000GROUND BOX TY A (122311)W/APRON  3.000  3,750.00 3.00

06247008 000 EA  1,545.500GROUND BOX TY D (162922)W/APRON  8.000  12,364.00 23.00

06247013 000 EA  500.000REMOVE GROUND BOX  19.000  9,500.00 16.00

06287002 000 EA  975.000REMOVE ELECTRICAL SERVICES  1.000  975.00 2.00

06287048 000 EA  8,950.000ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  1.000  8,950.00 1.00

06847008 000 LF  3.250TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  1,635.000  5,313.75 9,213.00

06847010 000 LF  4.000TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  1,500.000  6,000.00 9,333.00

06847012 000 LF  4.750TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  2,014.000  9,566.50 3,526.00

06847021 000 LF  7.500TRF SIG CBL (TY A)(12 AWG)(16 CONDR)  2,188.000  16,410.00 6,615.00

06907001 000 LF  3.000REMOVAL OF CONDUIT  336.000  1,008.00 458.00

06907009 000 LF  1.100REMOVAL OF CABLES  12,641.000  13,905.10 38,065.00

06907039 000 EA  6,878.500REPLACE OF CONTROL CABINET(GRND MNT)  1.000  6,878.50 1.00

06907195 EA  3,122.970INSTALL FOUNDATION  2.000  6,245.94 0.00

06907196 EA  1,258.190REMOVE FOUNDATION  2.000  2,516.38 0.00

50617001 000 EA  1,525.000SUBSURFACE UTIL LOCATE (NON-PAVED AREA)  1.000  1,525.00 6.00

60067017 000 EA  245.000VIVDS PROS CABINET EQUIP (REMOVE)  3.000  735.00 7.00

60067018 000 EA  200.000VIVDS CAM ASSY (REMOVE)  11.000  2,200.00 29.00

60067020 000 LF  0.950VIVDS CABLING (REMOVE)  2,010.000  1,909.50 7,512.00

60087003 000 EA  9,488.250RVDS (PRESENCE AND ADVANCE DETECTION)  11.000  104,370.75 33.00

60087008 000 EA  250.000REMOVE RVDS  2.000  500.00 10.00

60117017 000 EA  7,597.000ITS POLE MNT CAB (TY 1)(CONF 2)  1.000  7,597.00 5.00

60117025 EA  492.000ITS POLE MNT CAB (TY 2)(CONF 2)(REM)  1.000  492.00 0.00

60137006 000 EA  384.000GROUND BOX (PREPARE)  8.000  3,072.00 51.00

60137007 000 EA  625.000GROUND BOX (ADJUST)  2.000  1,250.00 2.00

96017001 000 DOL  1.000MATERIAL ON HAND  253,050.000  253,050.00 1,000.00

$639,970.42TOTAL ITEM EARNINGS TO DATE


