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647229001CONTRACT ID:

PROJECT: MMC - 647229001

CONTRACT:

12244006

PROJECTED AMOUNT: $1,646,175.00

CONTRACTOR:

HIGHWAY: FM0185

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

TOUCHSTONE RESOURCES, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0008

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2025

12/03/2024

ESTIMATE PAID:

 222
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/18/2025

$1,646,175.00

CONTRACT:

09/26/2025

AWARD AMOUNT: $1,646,175.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.81

$101,618.73 $422,030.54 $523,649.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$101,618.73 $422,030.54 $523,649.27 

$0.00 $0.00 $0.00 

$101,618.73 $523,649.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $422,030.54 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 222

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/18/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/26/2025  1

09/27/2025  1

09/28/2025  1

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1
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WORK PERFORMED THIS PERIOD

MMC - 647229001 647229001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 80047029 RIPRAP(STONE PROT)(12 IN)(DEL)(ST7)000 CY  67.000 $19,344.78 288.728  325.96 400.00

0125 80047035 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2)000 CY  67.000 $40,668.33 606.990  606.99 1,000.00

0140 80047040 RIPRAP(STONE PROT)(18 IN)(DEL)(ST7)000 CY  70.000 $21,831.53 311.879  592.23 500.00

0165 80047051 RIPRAP(STONE PROT)(24 IN)(DEL)(ST7)000 CY  70.000 $19,774.09 282.487  282.49 500.00

$101,618.73TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647229001PROJECT CONTROLMMC - 647229001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0115 80047029 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST7) CY  67.000  400.000  0.000  325.96  21,839.19

0120 80047034 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) CY  65.000  800.000  0.000  809.31  52,605.35

0125 80047035 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) CY  67.000  1,000.000  0.000  606.99  40,668.33

0135 80047037 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) CY  65.000  2,000.000  0.000  2,989.35  194,307.43

0140 80047040 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST7) CY  70.000  500.000  0.000  592.23  41,455.75

0145 80047041 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST8) CY  80.000  500.000  0.000  499.69  39,975.44

0155 80047049 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST5) CY  70.000  2,000.000  0.000  569.15  39,840.43

0165 80047051 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST7) CY  70.000  500.000  0.000  282.49  19,774.09

0180 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON  33.000  6,125.000  0.000  496.12  16,371.96

0185 80107024 000 FL BS(TY A GR 1-2)(DEL)(ST4) TON  27.000  3,000.000  0.000  1,808.40  48,826.80

0195 80107028 000 FL BS(TY A GR 1-2)(DEL)(ST8) TON  30.000  500.000  0.000  266.15  7,984.50

Category Subtotal $523,649.27

647229001MMC - 647229001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007106 000 AGGR (TY B GR 4) (DEL) (ST8) TON  80.000  750.000  0.000  0.000  0.00

0065 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  60.000  250.000  0.000  0.000  0.00

0070 80007119 000 AGGR (TY B GR 5) (DEL) (ST7) TON  100.000  200.000  0.000  0.000  0.00

0075 80027499 000 TYPE 5 MOD AGG (DEL)(SITE 4) CY  50.000  1,000.000  0.000  0.000  0.00

0080 80027501 000 TYPE 5 MOD AGG (DEL)(SITE 6) CY  50.000  1,000.000  0.000  0.000  0.00

0085 80027610 000 SAND (DEL)(SITE 1) TON  50.000  50.000  0.000  0.000  0.00

0090 80027611 000 SAND (DEL)(SITE 2) TON  50.000  50.000  0.000  0.000  0.00

0095 80027613 000 SAND (DEL)(SITE 4) TON  50.000  300.000  0.000  0.000  0.00

0100 80027616 000 SAND (DEL)(SITE 7) TON  40.000  200.000  0.000  0.000  0.00

0105 80027617 000 SAND (DEL)(SITE 8) TON  50.000  25.000  0.000  0.000  0.00

0110 80047028 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST6) CY  85.000  1,500.000  0.000  0.000  0.00

0130 80047036 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) CY  78.000  1,000.000  0.000  0.000  0.00

0150 80047048 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST4) CY  70.000  4,000.000  0.000  0.000  0.00

0160 80047050 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST6) CY  70.000  1,000.000  0.000  0.000  0.00

0170 80047052 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST8) CY  80.000  250.000  0.000  0.000  0.00

0175 80107022 000 FL BS(TY A GR 1-2)(DEL)(ST2) TON  30.000  500.000  0.000  0.000  0.00

0190 80107027 000 FL BS(TY A GR 1-2)(DEL)(ST7) TON  25.000  300.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $523,649.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047029 000 CY  67.000RIPRAP(STONE PROT)(12 IN)(DEL)(ST7)  325.958  21,839.19 400.00

80047034 000 CY  65.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST1)  809.313  52,605.35 800.00

80047035 000 CY  67.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST2)  606.990  40,668.33 1,000.00

80047037 000 CY  65.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST4)  2,989.345  194,307.43 2,000.00

80047040 000 CY  70.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST7)  592.225  41,455.75 500.00

80047041 000 CY  80.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST8)  499.693  39,975.44 500.00

80047049 000 CY  70.000RIPRAP(STONE PROT)(24 IN)(DEL)(ST5)  569.149  39,840.43 2,000.00

80047051 000 CY  70.000RIPRAP(STONE PROT)(24 IN)(DEL)(ST7)  282.487  19,774.09 500.00

80107023 000 TON  33.000FL BS(TY A GR 1-2)(DEL)(ST3)  496.120  16,371.96 6,125.00

80107024 000 TON  27.000FL BS(TY A GR 1-2)(DEL)(ST4)  1,808.400  48,826.80 3,000.00

80107028 000 TON  30.000FL BS(TY A GR 1-2)(DEL)(ST8)  266.150  7,984.50 500.00

$523,649.27TOTAL ITEM EARNINGS TO DATE


