
 21,060.00

647235001CONTRACT ID:

PROJECT: MMC - 647235001

CONTRACT:

09240602

PROJECTED AMOUNT: $29,100.00

CONTRACTOR:

HIGHWAY: BI0010G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SOUTHWEST ENVIROTX PARTNERS, LLC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

09/10/2024AWARD DATE:

ESTIMATE PERIOD:

0012

09/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/30/2024

09/10/2024

ESTIMATE PAID:

 356
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/14/2024

$50,160.00

CONTRACT:

09/01/2025

AWARD AMOUNT: $29,100.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/30/2025

00/00/0000

 100.00

$0.00 $42,600.60 $42,600.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $42,600.60 $42,600.60 

$0.00 $0.00 $0.00 

$0.00 $42,600.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $42,600.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 356

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/14/2024

10/09/2024

 240

 120

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  29  1

WORK COMPL &  ACCE 1

09/01/2025  1

09/02/2025  1

09/03/2025  1

09/04/2025  1

09/05/2025  1

09/06/2025  1

09/07/2025  1

09/08/2025  1

09/09/2025  1

09/10/2025  1

09/11/2025  1

09/12/2025  1

09/13/2025  1

09/14/2025  1

09/15/2025  1

09/16/2025  1

09/17/2025  1

09/18/2025  1

09/19/2025  1

09/20/2025  1

09/21/2025  1

09/22/2025  1

09/23/2025  1

09/24/2025  1

09/25/2025  1

09/26/2025  1

09/27/2025  1

09/28/2025  1

09/29/2025  1

09/30/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647235001PROJECT CONTROLMMC - 647235001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80027381 000 BRINE SOLUTION(PICKUP) GAL  0.150  100,000.000  50,000.000  133,980.00  20,097.00

0075 80027384 000 BRINE SOLUTION(DEL)(SITE 3) GAL  0.280  10,000.000  10,000.000  19,950.00  5,586.00

0080 80027385 000 BRINE SOLUTION(DEL)(SITE 4) GAL  0.230  10,000.000  15,000.000  24,570.00  5,651.10

0085 80027386 000 BRINE SOLUTION(DEL)(SITE 5) GAL  0.250  10,000.000  20,000.000  27,426.00  6,856.50

0090 80027387 000 BRINE SOLUTION(DEL)(SITE 6) GAL  0.210  10,000.000  11,000.000  21,000.00  4,410.00

Category Subtotal $42,600.60

647235001MMC - 647235001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80027382 000 BRINE SOLUTION(DEL)(SITE 1) GAL  0.230  10,000.000  0.000  0.000  0.00

0070 80027383 000 BRINE SOLUTION(DEL)(SITE 2) GAL  0.210  10,000.000  0.000  0.000  0.00

0100 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0105 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $42,600.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027381 000 GAL  0.150BRINE SOLUTION(PICKUP)  133,980.000  20,097.00 100,000.00

80027384 000 GAL  0.280BRINE SOLUTION(DEL)(SITE 3)  19,950.000  5,586.00 10,000.00

80027385 000 GAL  0.230BRINE SOLUTION(DEL)(SITE 4)  24,570.000  5,651.10 10,000.00

80027386 000 GAL  0.250BRINE SOLUTION(DEL)(SITE 5)  27,426.000  6,856.50 10,000.00

80027387 000 GAL  0.210BRINE SOLUTION(DEL)(SITE 6)  21,000.000  4,410.00 10,000.00

$42,600.60TOTAL ITEM EARNINGS TO DATE


