
 1,255,994.08

647241001CONTRACT ID:

PROJECT: RMC - 647241001

CONTRACT:

12244009

PROJECTED AMOUNT: $1,567,002.38

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CENTRAL NORTH CONSTRUCTION, LLC

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/08/2025AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/03/2025

12/03/2024

ESTIMATE PAID:

 538
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/12/2025

$2,822,996.46

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,567,970.38

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 73.70

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.30

$379,996.76 $1,802,282.35 $2,182,279.11 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$379,996.76 $1,802,282.35 $2,182,279.11 

$0.00 $0.00 $0.00 

$379,996.76 $2,182,279.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,802,282.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 538

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/12/2025

03/12/2025

 365

 365

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647241001 647241001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  550.000 $1,100.00 2.000  21.00 24.00

0075 07307022 FULL - WIDTH MOWING000 AC  70.000 $285,110.00 4,073.000  21,795.00 25,128.00

0090 07347001 LITTER REMOVAL000 AC  19.000 $77,387.00 4,073.000  21,999.11 25,128.00

0095 07517023 LITTER PICKUP000 AC  19.000 $1,843.76 97.040  1,164.48 1,552.64

0100 07517027 MOWING, TRIMMING, AND EDGING000 AC  150.000 $14,556.00 97.040  1,358.56 1,552.64

$379,996.76TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647241001PROJECT CONTROLRMC - 647241001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  550.000  12.000  12.000  21.00  11,550.00

0070 07307021 000 SPOT MOWING AC  65.000  100.000  0.000  18.26  1,186.90

0075 07307022 000 FULL - WIDTH MOWING AC  70.000  12,564.000  12,564.000  21,795.00  1,525,650.00

0090 07347001 000 LITTER REMOVAL AC  19.000  12,564.000  12,564.000  21,999.11  417,983.09

0095 07517023 000 LITTER PICKUP AC  19.000  776.320  776.320  1,164.48  22,125.12

0100 07517027 000 MOWING, TRIMMING, AND EDGING AC  150.000  776.320  776.320  1,358.56  203,784.00

Category Subtotal $2,182,279.11

647241001RMC - 647241001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057003 000 TMA (MOBILE OPERATION) DAY  25.000  45.000  0.000  0.000  0.00

0080 07317003 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  990.000  131.870  0.000  0.000  0.00

0085 07317004 000 BROADCAST APPLICATION AC  79.000  2,200.000  0.000  0.000  0.00

0105 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,182,279.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  550.000MOBILIZATION (CALLOUT)  21.000  11,550.00 12.00

07307021 000 AC  65.000SPOT MOWING  18.260  1,186.90 100.00

07307022 000 AC  70.000FULL - WIDTH MOWING  21,795.000  1,525,650.00 12,564.00

07347001 000 AC  19.000LITTER REMOVAL  21,999.110  417,983.09 12,564.00

07517023 000 AC  19.000LITTER PICKUP  1,164.480  22,125.12 776.32

07517027 000 AC  150.000MOWING, TRIMMING, AND EDGING  1,358.560  203,784.00 776.32

$2,182,279.11TOTAL ITEM EARNINGS TO DATE


