
647254001CONTRACT ID:

PROJECT: RMC - 647254001

CONTRACT:

11240908

PROJECTED AMOUNT: $137,523.44

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 002

STINNETT SERVICES, LLC

Jeff Jackson, P.E.

CORYELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

11/15/2024AWARD DATE:

ESTIMATE PERIOD:

0009

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/06/2024

11/13/2024

ESTIMATE PAID:

 273

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2025

$137,523.44

CONTRACT:

10/01/2025

AWARD AMOUNT: $137,522.44

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2025

02/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647254001RMC - 647254001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  12.000  0.000  0.000  0.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  18.000  0.000  0.000  0.00

0070 05057002 000 TMA (MOBILE OPERATION) HR  62.500  398.000  0.000  0.000  0.00

0075 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  260.000  39.140  0.000  0.000  0.00

0080 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  260.000  232.004  0.000  0.000  0.00

0085 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  260.000  4.000  0.000  0.000  0.00

0090 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  260.000  6.000  0.000  0.000  0.00

0095 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  260.000  45.000  0.000  0.000  0.00

0100 07387104 000 CLEANING / SWEEPING (SPOT) MI  260.000  15.000  0.000  0.000  0.00

0105 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  2.000  2,000.000  0.000  0.000  0.00

0110 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  375.000  26.000  0.000  0.000  0.00

0501 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0502 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0503 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0504 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0506 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


