
647262001CONTRACT ID:

PROJECT: MMC - 647262001

CONTRACT:

12244010

PROJECTED AMOUNT: $1,048,615.68

CONTRACTOR:

HIGHWAY: FM3380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

ERGON ASPHALT & EMULSIONS, INC.

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0004

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/22/2025

12/03/2024

ESTIMATE PAID:

 91
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/22/2025

$1,048,615.68

CONTRACT:

11/01/2025

AWARD AMOUNT: $1,048,615.68

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 24.93

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.34

$0.00 $695,666.09 $695,666.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $695,666.09 $695,666.09 

$0.00 $0.00 $0.00 

$0.00 $695,666.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $695,666.09 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 91

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647262001PROJECT CONTROLMMC - 647262001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80037107 000 HFRS-2P (DEL)(SITE 1) GAL  3.920  23,185.000  0.000  29,216.56  114,528.92

0065 80037108 000 HFRS-2P (DEL)(SITE 2) GAL  3.920  148,206.000  0.000  113,185.14  443,685.75

0070 80037109 000 HFRS-2P (DEL)(SITE 3) GAL  3.920  27,231.000  0.000  23,195.26  90,925.42

0075 80037110 000 HFRS-2P (DEL)(SITE 4) GAL  3.920  22,408.000  0.000  11,524.49  45,176.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  1,350.00  1,350.00

Category Subtotal $695,666.09

647262001MMC - 647262001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 80037111 000 HFRS-2P (DEL)(SITE 5) GAL  3.920  46,474.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0100 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  3.920  0.000  0.000  0.000  0.00

HFRS-2P (SIte 6)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $695,666.09
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037107 000 GAL  3.920HFRS-2P (DEL)(SITE 1)  29,216.560  114,528.92 23,185.00

80037108 000 GAL  3.920HFRS-2P (DEL)(SITE 2)  113,185.140  443,685.75 148,206.00

80037109 000 GAL  3.920HFRS-2P (DEL)(SITE 3)  23,195.260  90,925.42 27,231.00

80037110 000 GAL  3.920HFRS-2P (DEL)(SITE 4)  11,524.490  45,176.00 22,408.00

96027010 DOL  1.000DEMURRAGE  1,350.000  1,350.00 1.00

$695,666.09TOTAL ITEM EARNINGS TO DATE


