
647279001CONTRACT ID:

PROJECT: RMC - A00212046

CONTRACT:

04251405

PROJECTED AMOUNT: $90,408.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SKYLINE CONSTRUCTION PAVING & STRIPING

Kyle Russell, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

04/11/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/29/2025

04/09/2025

ESTIMATE PAID:

 47
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/09/2025

$90,408.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $90,407.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 87.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/14/2025

00/00/0000

 100.00

$0.00 $21,320.50 $21,320.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $21,320.50 $21,320.50 

$0.00 $0.00 $0.00 

$0.00 $21,320.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $21,320.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 47

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/09/2025

00/00/0000

 54

 0

 54

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 29

OTHER - SEE RMRKS 1

11/01/2025  1 AWAITING FINAL DOCUMENTATION

11/02/2025  1 AWAITING FINAL DOCUMENTATION

11/03/2025  1 AWAITING FINAL DOCUMENTATION

11/04/2025  1 AWAITING FINAL DOCUMENTATION

11/05/2025  1 AWAITING FINAL DOCUMENTATION

11/06/2025  1 AWAITING FINAL DOCUMENTATION

11/07/2025  1 AWAITING FINAL DOCUMENTATION

11/08/2025  1 AWAITING FINAL DOCUMENTATION

11/09/2025  1 AWAITING FINAL DOCUMENTATION

11/10/2025  1 AWAITING FINAL DOCUMENTATION

11/11/2025  1 AWAITING FINAL DOCUMENTATION

11/12/2025  1 AWAITING FINAL DOCUMENTATION

11/13/2025  1 AWAITING FINAL DOCUMENTATION

11/14/2025  1 AWAITING FINAL DOCUMENTATION

11/15/2025  1 AWAITING FINAL DOCUMENTATION

11/16/2025  1 AWAITING FINAL DOCUMENTATION

11/17/2025  1 AWAITING FINAL DOCUMENTATION

11/18/2025  1 AWAITING FINAL DOCUMENTATION

11/19/2025  1 AWAITING FINAL DOCUMENTATION

11/20/2025  1 AWAITING FINAL DOCUMENTATION

11/21/2025  1 AWAITING FINAL DOCUMENTATION

11/22/2025  1 AWAITING FINAL DOCUMENTATION

11/23/2025  1 AWAITING FINAL DOCUMENTATION

11/24/2025  1 AWAITING FINAL DOCUMENTATION

11/25/2025  1 AWAITING FINAL DOCUMENTATION

11/26/2025  1 AWAITING FINAL DOCUMENTATION

11/27/2025  1 AWAITING FINAL DOCUMENTATION

11/28/2025  1 AWAITING FINAL DOCUMENTATION

11/29/2025  1 AWAITING FINAL DOCUMENTATION

11/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647279001PROJECT CONTROLRMC - A00212046

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  5.000  0.000  1.00  100.00

0070 07307022 000 FULL - WIDTH MOWING AC  35.250  2,408.000  0.000  602.00  21,220.50

Category Subtotal $21,320.50

647279001RMC - A00212046PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  33.500  150.000  0.000  0.000  0.00

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,320.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  1.000  100.00 5.00

07307022 000 AC  35.250FULL - WIDTH MOWING  602.000  21,220.50 2,408.00

$21,320.50TOTAL ITEM EARNINGS TO DATE


