
 788,103.00

647281001CONTRACT ID:

PROJECT: RMC - A00212048

CONTRACT:

02252001

PROJECTED AMOUNT: $849,583.35

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

TRP INFRASTRUCTURE SERVICES, LLC

Kenneth Wiemers, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/12/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

02/11/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/28/2025

$1,637,686.35

CONTRACT:

09/01/2026

AWARD AMOUNT: $847,583.35

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/03/2026

00/00/0000

 100.00

$0.00 $3,363,391.93 $3,363,391.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,363,391.93 $3,363,391.93 

$0.00 $0.00 $0.00 

$0.00 $3,363,391.93 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,363,391.93 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/28/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 2

OTHER - SEE RMRKS 27

WORK ACCEPTED 1

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 WORK ACCEPTED

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647281001PROJECT CONTROLRMC - A00212048

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007003 000 MOBILIZATION (CALLOUT 1) EA  1.000  60.000  0.000  19.00  19.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  120.000  0.000  17.00  17.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  25.000  120.000  0.000  398.00  9,950.00

0080 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.300  100.000  0.000  450.00  585.00

0130 06667146 000 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF  0.800  25,000.000  0.000  71,005.00  56,804.00

0155 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.830  1,000.000  0.000  312.00  258.96

0180 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.880  15,000.000  0.000  60.00  52.80

0190 06667347 000 PAVEMENT SLER 6" LF  0.150  35,000.000  0.000  5,490.00  823.50

0195 06667348 000 PAVEMENT SLER 8" LF  0.200  5,000.000  0.000  1,696.00  339.20

0205 06667352 000 PAVEMENT SLER 24" LF  1.500  1,000.000  0.000  2,333.00  3,499.50

0210 06667353 000 PAVEMENT SLER (ARROW) EA  15.000  200.000  0.000  258.00  3,870.00

0215 06667354 000 PAVEMENT SLER (WORD) EA  24.000  30.000  0.000  49.00  1,176.00

0225 06667356 000 PAVEMENT SLER (DBL ARROW) EA  28.000  10.000  0.000  14.00  392.00

0230 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  28.850  10.000  0.000  2.00  57.70

0235 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  38.500  10.000  0.000  2.00  77.00

0245 06667364 000 PAVEMENT SLER (RR XING) EA  85.550  7.000  0.000  8.00  684.40

0250 06667365 000 PAVEMENT SLER (YLD TRI) EA  10.000  25.000  0.000  67.00  670.00

0265 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.620  25,000.000  0.000  120,511.00  74,716.82

0270 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.600  125,000.000  0.000  1,816,225.00  1,089,735.00

0275 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.620  25,000.000  0.000  207,940.00  128,922.80

0280 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.600  125,000.000  1,234,260.000  1,359,260.00  815,556.00

0285 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  10.000  200.000  0.000  274.00  2,740.00

0295 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  4.700  750.000  0.000  518.00  2,434.60

0300 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.500  750.000  0.000  4,851.00  75,190.50

0305 06687091 000 PREFAB PM TY C (W)(ARROW) EA  215.000  110.000  0.000  251.00  53,965.00

0310 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  250.000  110.000  0.000  31.00  7,750.00

0315 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  250.000  10.000  0.000  2.00  500.00

0320 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  285.000  10.000  0.000  3.00  855.00

0330 06687103 000 PREFAB PM TY C (W)(WORD) EA  335.000  30.000  0.000  103.00  34,505.00

0335 06687108 000 PREFAB PM TY C (W)(RR XING) EA  512.000  5.000  0.000  28.00  14,336.00

0340 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  200.000  10.000  0.000  26.00  5,200.00

0345 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  47.650  200.000  0.000  288.00  13,723.20

0355 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  10.000  200.000  0.000  240.00  2,400.00

0360 06727001 000 REFL PAV MRKR TY I-A EA  3.250  2,000.000  0.000  42.00  136.50

0365 06727002 000 REFL PAV MRKR TY I-C EA  3.250  4,400.000  0.000  8,980.00  29,185.00

0375 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  7,500.000  0.000  41,607.00  187,231.50

0380 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  5,000.000  0.000  32,382.00  145,719.00

0400 06777001 000 ELIM EXT PM & MRKS (4") LF  0.350  15,000.000  0.000  1,665.00  582.75

0405 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  25,000.000  0.000  5,182.00  1,813.70

0410 06777004 000 ELIM EXT PM & MRKS (8") LF  0.630  25,000.000  0.000  861.00  542.43

0415 06777006 000 ELIM EXT PM & MRKS (12") LF  1.250  500.000  0.000  716.00  895.00

0420 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  2,000.000  0.000  1,558.00  3,116.00

0425 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  75.000  0.000  92.00  3,220.00

0430 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  45.000  30.000  0.000  13.00  585.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  80.000  5.000  0.000  2.00  160.00

0440 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  30.000  0.000  51.00  1,785.00

0445 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  126.000  6.000  0.000  9.00  1,134.00

0455 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  24.500  200.000  0.000  74.00  1,813.00

0460 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.600  45,000.000  0.000  10,527.00  6,316.20

0465 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.000  1,500.000  0.000  1,241.00  1,241.00

0470 06787006 000 PAV SURF PREP FOR MRK (12") LF  2.000  500.000  0.000  646.00  1,292.00

0475 06787008 000 PAV SURF PREP FOR MRK (24") LF  65.000  50.000  0.000  4,871.00  316,615.00

0480 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  75.000  50.000  0.000  243.00  18,225.00

0485 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  75.000  20.000  0.000  24.00  1,800.00

0490 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  75.000  10.000  0.000  2.00  150.00

0495 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  135.000  20.000  0.000  98.00  13,230.00

0500 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  235.000  15.000  0.000  28.00  6,580.00

0505 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  50.000  200.000  0.000  331.00  16,550.00

0540 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  22,636.37  22,636.37

550 06627061 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.850  0.000  5,500.000  41,365.00  76,525.25

555 06627064 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.250  0.000  6,000.000  24,930.00  31,162.50

565 06627097 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.250  0.000  6,000.000  13,075.00  16,343.75

570 05007003 MOBILIZATION (CALLOUT 1) EA  5,500.000  0.000  4.000  10.00  55,000.00

Category Subtotal $3,363,391.93

647281001RMC - A00212048PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  45.000  15.000  0.000  0.000  0.00

0085 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  150.000  10.000  0.000  0.000  0.00

0090 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  175.000  5.000  0.000  0.000  0.00

0095 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  41.000  25.000  0.000  0.000  0.00

0100 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  42.000  25.000  0.000  0.000  0.00

0105 06667129 000 REFL PAV MRK TY I (Y)(ISLAND)(100MIL) SF  5.000  25.000  0.000  0.000  0.00

0110 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  250.000  3.000  0.000  0.000  0.00

0115 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.600  25,000.000  0.000  0.000  0.00

0120 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  0.500  150,000.000  0.000  0.000  0.00

0125 06667145 000 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF  0.500  300,000.000  0.000  0.000  0.00

0135 06667152 000 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT) EA  113.000  50.000  0.000  0.000  0.00

0140 06667154 000 RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT) EA  140.000  10.000  0.000  0.000  0.00

0145 06667156 000 RE PM TY I(W)(RR XING)(090MIL)(CALLOUT) EA  433.000  7.000  0.000  0.000  0.00

0150 06667158 000 RE PM TY I (W)(WORD)(090MIL)(CALLOUT) EA  139.000  20.000  0.000  0.000  0.00

0160 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.880  15,000.000  0.000  0.000  0.00

0165 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.880  15,000.000  0.000  0.000  0.00

0170 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.880  15,000.000  0.000  0.000  0.00

0175 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.880  15,000.000  0.000  0.000  0.00

0185 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.880  15,000.000  0.000  0.000  0.00

0200 06667350 000 PAVEMENT SLER 12" LF  1.000  500.000  0.000  0.000  0.00
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0220 06667355 000 PAVEMENT SLER (MED NOSE) EA  29.000  5.000  0.000  0.000  0.00

0240 06667363 000 PAVEMENT SLER (SYMBOL) EA  71.000  5.000  0.000  0.000  0.00

0255 06667366 000 PAVEMENT SLER (ISLAND) SF  3.000  25.000  0.000  0.000  0.00

0260 06667367 000 PAVEMENT SLER (NUMBER) EA  7.800  5.000  0.000  0.000  0.00

0290 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  10.000  200.000  0.000  0.000  0.00

0325 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  187.000  5.000  0.000  0.000  0.00

0350 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,165.000  3.000  0.000  0.000  0.00

0370 06727003 000 REFL PAV MRKR TY I-R EA  7.000  100.000  0.000  0.000  0.00

0385 06727007 000 TRAFFIC BUTTON TY W EA  3.000  100.000  0.000  0.000  0.00

0390 06727008 000 TRAFFIC BUTTON TY Y EA  3.000  20.000  0.000  0.000  0.00

0395 06727009 000 TRAFFIC BUTTON TY B EA  3.000  20.000  0.000  0.000  0.00

0450 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  95.000  5.000  0.000  0.000  0.00

0510 06787034 000 PAV SURF PREP FOR MRK (BLAST CLN)(4") LF  1.000  500.000  0.000  0.000  0.00

0515 06787035 000 PAV SURF PREP FOR MRK (BLAST CLN)(6") LF  1.000  500.000  0.000  0.000  0.00

0520 06787037 000 PAV SURF PREP FOR MRK (BLAST CLN)(8") LF  1.000  200.000  0.000  0.000  0.00

0525 06787040 000 PAV SURF PREP FOR MRK (BLAST CLN)(24") LF  5.000  100.000  0.000  0.000  0.00

0530 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0535 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0545 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

560 06627072 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.860  0.000  200.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,363,391.93
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  1.000MOBILIZATION (CALLOUT 1)  19.000  19.00 60.00

05007003 EA  5,500.000MOBILIZATION (CALLOUT 1)  10.000  55,000.00 60.00

05057001 000 DAY  1.000TMA (STATIONARY)  17.000  17.00 120.00

05057003 000 DAY  25.000TMA (MOBILE OPERATION)  398.000  9,950.00 120.00

06627061 LF  1.850WK ZN PAV MRK REMOV (W)4"(BRK)  41,365.000  76,525.25 0.00

06627064 LF  1.250WK ZN PAV MRK REMOV (W)4"(SLD)  24,930.000  31,162.50 0.00

06627097 LF  1.250WK ZN PAV MRK REMOV (Y)4"(SLD)  13,075.000  16,343.75 0.00

06667017 000 LF  1.300REFL PAV MRK TY I (W)8"(DOT)(090MIL)  450.000  585.00 100.00

06667146 000 LF  0.800RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)  71,005.000  56,804.00 25,000.00

06667173 000 LF  0.830RE PM TY II (W) 6" (DOT)  312.000  258.96 1,000.00

06667273 000 LF  0.880RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  60.000  52.80 15,000.00

06667347 000 LF  0.150PAVEMENT SLER 6"  5,490.000  823.50 35,000.00

06667348 000 LF  0.200PAVEMENT SLER 8"  1,696.000  339.20 5,000.00

06667352 000 LF  1.500PAVEMENT SLER 24"  2,333.000  3,499.50 1,000.00

06667353 000 EA  15.000PAVEMENT SLER (ARROW)  258.000  3,870.00 200.00

06667354 000 EA  24.000PAVEMENT SLER (WORD)  49.000  1,176.00 30.00

06667356 000 EA  28.000PAVEMENT SLER (DBL ARROW)  14.000  392.00 10.00

06667358 000 EA  28.850PAVEMENT SLER (UTURN ARROW)  2.000  57.70 10.00

06667359 000 EA  38.500PAVEMENT SLER (LN REDUCT ARROW)  2.000  77.00 10.00

06667364 000 EA  85.550PAVEMENT SLER (RR XING)  8.000  684.40 7.00

06667365 000 EA  10.000PAVEMENT SLER (YLD TRI)  67.000  670.00 25.00

06667407 000 LF  0.620REFL PAV MRK TY I (W)6"(BRK)(090MIL)  120,511.000  74,716.82 25,000.00

06667410 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(090MIL)  1,816,225.000  1,089,735.00 125,000.00

06667419 000 LF  0.620REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  207,940.000  128,922.80 25,000.00

06667422 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  1,359,260.000  815,556.00 125,000.00

06687001 000 LF  10.000PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)  274.000  2,740.00 200.00

06687087 000 LF  4.700PREFAB PM TY C (W)(12")(SLD)  518.000  2,434.60 750.00

06687089 000 LF  15.500PREFAB PM TY C (W)(24")(SLD)  4,851.000  75,190.50 750.00

06687091 000 EA  215.000PREFAB PM TY C (W)(ARROW)  251.000  53,965.00 110.00

06687093 000 EA  250.000PREFAB PM TY C (W)(DBL ARROW)  31.000  7,750.00 110.00

06687096 000 EA  250.000PREFAB PM TY C (W)(UTURN ARROW)  2.000  500.00 10.00

06687100 000 EA  285.000PREFAB PM TY C (W)(LN REDUCT ARROW)  3.000  855.00 10.00

06687103 000 EA  335.000PREFAB PM TY C (W)(WORD)  103.000  34,505.00 30.00

06687108 000 EA  512.000PREFAB PM TY C (W)(RR XING)  28.000  14,336.00 5.00

06687109 000 EA  200.000PREFAB PM TY C (W)(SYMBOL)  26.000  5,200.00 10.00

06687111 000 EA  47.650PREFAB PM TY C (W)(36")(YLD TRI)  288.000  13,723.20 200.00

06687137 000 LF  10.000PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  240.000  2,400.00 200.00

06727001 000 EA  3.250REFL PAV MRKR TY I-A  42.000  136.50 2,000.00

06727002 000 EA  3.250REFL PAV MRKR TY I-C  8,980.000  29,185.00 4,400.00

06727004 000 EA  4.500REFL PAV MRKR TY II-A-A  41,607.000  187,231.50 7,500.00

06727006 000 EA  4.500REFL PAV MRKR TY II-C-R  32,382.000  145,719.00 5,000.00

06777001 000 LF  0.350ELIM EXT PM & MRKS (4")  1,665.000  582.75 15,000.00

06777002 000 LF  0.350ELIM EXT PM & MRKS (6")  5,182.000  1,813.70 25,000.00
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06777004 000 LF  0.630ELIM EXT PM & MRKS (8")  861.000  542.43 25,000.00

06777006 000 LF  1.250ELIM EXT PM & MRKS (12")  716.000  895.00 500.00

06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  1,558.000  3,116.00 2,000.00

06777009 000 EA  35.000ELIM EXT PM & MRKS (ARROW)  92.000  3,220.00 75.00

06777010 000 EA  45.000ELIM EXT PM & MRKS (DBL ARROW)  13.000  585.00 30.00

06777012 000 EA  80.000ELIM EXT PM & MRKS (UTURN ARROW)  2.000  160.00 5.00

06777015 000 EA  35.000ELIM EXT PM & MRKS (WORD)  51.000  1,785.00 30.00

06777019 000 EA  126.000ELIM EXT PM & MRKS (RR XING)  9.000  1,134.00 6.00

06777024 000 EA  24.500ELIM EXT PM & MRKS (36")(YLD TRI)  74.000  1,813.00 200.00

06787002 000 LF  0.600PAV SURF PREP FOR MRK (6")  10,527.000  6,316.20 45,000.00

06787004 000 LF  1.000PAV SURF PREP FOR MRK (8")  1,241.000  1,241.00 1,500.00

06787006 000 LF  2.000PAV SURF PREP FOR MRK (12")  646.000  1,292.00 500.00

06787008 000 LF  65.000PAV SURF PREP FOR MRK (24")  4,871.000  316,615.00 50.00

06787009 000 EA  75.000PAV SURF PREP FOR MRK (ARROW)  243.000  18,225.00 50.00

06787010 000 EA  75.000PAV SURF PREP FOR MRK (DBL ARROW)  24.000  1,800.00 20.00

06787012 000 EA  75.000PAV SURF PREP FOR MRK (UTURN ARR)  2.000  150.00 10.00

06787016 000 EA  135.000PAV SURF PREP FOR MRK (WORD)  98.000  13,230.00 20.00

06787020 000 EA  235.000PAV SURF PREP FOR MRK (RR XING)  28.000  6,580.00 15.00

06787023 000 EA  50.000PAV SURF PREP FOR MRK (36")(YLD TRI)  331.000  16,550.00 200.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  22,636.370  22,636.37 1,000.00

$3,363,391.93TOTAL ITEM EARNINGS TO DATE


