
 675,402.38

647291001CONTRACT ID:

PROJECT: RMC - 647291001

CONTRACT:

10244006

PROJECTED AMOUNT: $2,137,469.20

CONTRACTOR:

HIGHWAY: FM0462

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CLARK CONSTRUCTION OF TEXAS, INC.

Frances Merecka, P.E.

MEDINA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0013

02/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/01/2024

ESTIMATE PAID:

 268

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/19/2025

$2,812,871.58

CONTRACT:

02/01/2026

AWARD AMOUNT: $2,137,469.20

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 73.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/13/2025

00/00/0000

 100.00

$900.00 $3,799,758.95 $3,800,658.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$900.00 $3,799,758.95 $3,800,658.95 

$0.00 $0.00 $0.00 

$900.00 $3,800,658.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,799,758.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 268

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/19/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

02/01/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 647291001 647291001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  30,000.000 $900.00 0.030  1.00 1.00

$900.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647291001PROJECT CONTROLRMC - 647291001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  108.220  12,788.000  0.000  13,729.95  1,485,855.19

0065 03417082 000 TACK COAT GAL  3.600  5,813.000  0.000  7,084.17  25,503.01

0070 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  53.000  7,085.000  2,899.379  9,984.38  529,172.09

0071 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  62.000  0.000  7,184.890  18,001.11  1,116,068.82

CO#002 Additional Locations/Quantities

0075 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  3.070  58,127.000  22,727.074  80,854.07  248,222.01

0080 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  1.00  30,000.00

0085 05007002 000 MOBILIZATION (CALLOUT) EA  1,500.000  10.000  0.000  25.00  37,500.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  12.000  0.000  12.00  24,000.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  50.000  0.000  128.00  12,800.00

0100 05057001 000 TMA (STATIONARY) DAY  100.000  50.000  0.000  33.00  3,300.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  50.000  0.000  51.00  5,100.00

0110 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  50.000  0.000  13.00  1,300.00

0150 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.750  40.000  0.000  3,400.00  2,550.00

0160 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.750  75.000  0.000  51,936.00  38,952.00

0165 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  1.000  25.000  0.000  72.00  72.00

0175 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  1,000.000  0.000  205.00  205.00

0190 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.500  500.000  0.000  177.00  619.50

0195 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  100.000  15.000  0.000  1.00  100.00

0210 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.750  1,000.000  0.000  2,680.00  2,010.00

0215 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.750  10,000.000  0.000  41,450.00  31,087.50

0223 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  0.000  1,000.000  837.00  1,255.50

CO#001 added items

0224 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  0.000  2,000.000  972.00  1,458.00

CO#001 added items

0230 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.750  40.000  0.000  30.00  22.50

0244 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.800  0.000  2,500.000  42,507.00  34,005.60

CO#001 added items

0245 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,000.000  0.000  1,378.00  1,378.00

0260 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  7.500  40.000  0.000  133.00  997.50

0265 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  250.000  0.000  1,752.00  17,520.00

0270 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  2.000  0.000  12.00  2,400.00

0280 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  2.000  0.000  9.00  1,800.00

0285 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  650.000  2.000  0.000  1.00  650.00

0320 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  350.000  0.000  114.00  1,140.00

0325 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  400.000  5.000  0.000  4.00  1,600.00

0335 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.250  10,000.000  0.000  7,968.00  9,960.00

0345 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  2,500.000  0.000  5,240.00  3,930.00

0360 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  2,500.000  0.000  2,720.00  2,040.00

0365 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.750  10,000.000  0.000  38,234.00  28,675.50

0385 06727002 000 REFL PAV MRKR TY I-C EA  8.000  40.000  0.000  286.00  2,288.00

0395 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  770.000  0.000  1,013.00  8,104.00

0400 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  100.000  0.000  69.00  552.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0430 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  86,465.23  86,465.23

Category Subtotal $3,800,658.95

647291001RMC - 647291001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  65.000  50.000  0.000  0.000  0.00

0120 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  65.000  50.000  0.000  0.000  0.00

0125 05337005 000 FILL MILLED ASPH RUMBLE STRIPS (SHLDR) LF  5.000  50.000  0.000  0.000  0.00

0130 05337006 000 FILL MILLED ASPH RMBL STRIP(CENTERLINE) LF  5.000  50.000  0.000  0.000  0.00

0135 06627001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.200  2,500.000  0.000  0.000  0.00

0140 06627002 000 WK ZN PAV MRK NON-REMOV (W)4"(DOT) LF  0.200  250.000  0.000  0.000  0.00

0145 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.200  10,000.000  0.000  0.000  0.00

0155 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.750  25.000  0.000  0.000  0.00

0170 06627011 000 WK ZN PAV MRK NON-REMOV (W)8"(LNDP) LF  1.000  50.000  0.000  0.000  0.00

0180 06627014 000 WK ZN PAV MRK NON-REMOV (W)12"(LNDP) LF  1.750  75.000  0.000  0.000  0.00

0185 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  1.750  400.000  0.000  0.000  0.00

0200 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.200  1,000.000  0.000  0.000  0.00

0205 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.200  10,000.000  0.000  0.000  0.00

0220 06627039 000 WK ZN PAV MRK NON-REMOV (Y)8"(SLD) LF  1.000  150.000  0.000  0.000  0.00

0225 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  0.200  450.000  0.000  0.000  0.00

0235 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.000  40.000  0.000  0.000  0.00

0240 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.000  100.000  0.000  0.000  0.00

0250 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  5.000  100.000  0.000  0.000  0.00

0255 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  400.000  0.000  0.000  0.00

0275 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  300.000  5.000  0.000  0.000  0.00

0290 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0295 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  25.000  20.000  0.000  0.000  0.00

0300 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  25.000  14.000  0.000  0.000  0.00

0305 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  100.000  2.000  0.000  0.000  0.00

0310 06667105 000 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  5.000  25.000  0.000  0.000  0.00

0312 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  0.000  0.000  0.000  0.00

0315 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.000  250.000  0.000  0.000  0.00

0330 06667264 000 RE PROFILE PM TY I(W)4"(SLD)(100MIL) LF  0.500  10,000.000  0.000  0.000  0.00

0340 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.300  2,500.000  0.000  0.000  0.00

0350 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  0.300  2,500.000  0.000  0.000  0.00

0355 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.300  10,000.000  0.000  0.000  0.00

0370 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  300.000  2.000  0.000  0.000  0.00

0375 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  1,750.000  2.000  0.000  0.000  0.00

0380 06727001 000 REFL PAV MRKR TY I-A EA  8.000  25.000  0.000  0.000  0.00

0390 06727003 000 REFL PAV MRKR TY I-R EA  8.000  25.000  0.000  0.000  0.00

0405 30067001 000 UNDERSEAL COURSE GAL  0.100  17,439.000  0.000  0.000  0.00

0410 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0415 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0420 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0425 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0435 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0440 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,800,658.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417024 000 TON  108.220D-GR HMA TY-C SAC-B PG70-22  13,729.950  1,485,855.19 12,788.00

03417082 000 GAL  3.600TACK COAT  7,084.170  25,503.01 5,813.00

03517007 000 SY  53.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  9,984.379  529,172.09 7,085.00

03517007 SY  62.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  18,001.110  1,116,068.82 7,085.00

CO#002 Additional Locations/Quantities

03547034 000 SY  3.070PLANE ASPH CONC PAV(0" TO 4")  80,854.074  248,222.01 58,127.00

05007001 000 LS  30,000.000MOBILIZATION  1.000  30,000.00 1.00

05007002 000 EA  1,500.000MOBILIZATION (CALLOUT)  25.000  37,500.00 10.00

05027001 000 MO  2,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  24,000.00 12.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  128.000  12,800.00 50.00

05057001 000 DAY  100.000TMA (STATIONARY)  33.000  3,300.00 50.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  51.000  5,100.00 50.00

05107002 000 HR  100.000ONE-WAY TRAF CONT (PILOT CAR)  13.000  1,300.00 50.00

06627005 000 LF  0.750WK ZN PAV MRK NON-REMOV (W)6"(BRK)  3,400.000  2,550.00 40.00

06627008 000 LF  0.750WK ZN PAV MRK NON-REMOV (W)6"(SLD)  51,936.000  38,952.00 75.00

06627010 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(DOT)  72.000  72.00 25.00

06627012 000 LF  1.000WK ZN PAV MRK NON-REMOV (W)8"(SLD)  205.000  205.00 1,000.00

06627017 000 LF  3.500WK ZN PAV MRK NON-REMOV (W)24"(SLD)  177.000  619.50 500.00

06627030 000 EA  100.000WK ZN PAV MRK NON-REMOV(W)(WORD)  1.000  100.00 15.00

06627036 000 LF  0.750WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  2,680.000  2,010.00 1,000.00

06627038 000 LF  0.750WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  41,450.000  31,087.50 10,000.00

06627112 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  837.000  1,255.50 0.00

06627114 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  972.000  1,458.00 0.00

06667008 000 LF  0.750REFL PAV MRK TY I (W)6"(DOT)(090MIL)  30.000  22.50 40.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,378.000  1,378.00 1,000.00

06667033 000 LF  7.500REFL PAV MRK TY I (W)18"(SLD)(100MIL)  133.000  997.50 40.00

06667036 000 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,752.000  17,520.00 250.00

06667042 000 EA  200.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  12.000  2,400.00 2.00

06667066 000 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  9.000  1,800.00 2.00

06667081 000 EA  650.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  1.000  650.00 2.00

06667123 000 LF  10.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  114.000  1,140.00 350.00

06667132 000 EA  400.000REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  4.000  1,600.00 5.00

06667266 000 LF  1.250RE PROFILE PM TY I(W)6"(SLD)(100MIL)  7,968.000  9,960.00 10,000.00

06667408 000 LF  0.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  5,240.000  3,930.00 2,500.00

06667411 LF  0.800REFL PAV MRK TY I (W)6"(SLD)(100MIL)  42,507.000  34,005.60 0.00

06667420 000 LF  0.750REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  2,720.000  2,040.00 2,500.00

06667423 000 LF  0.750REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  38,234.000  28,675.50 10,000.00

06727002 000 EA  8.000REFL PAV MRKR TY I-C  286.000  2,288.00 40.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  1,013.000  8,104.00 770.00

06727006 000 EA  8.000REFL PAV MRKR TY II-C-R  69.000  552.00 100.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  86,465.230  86,465.23 20,000.00

$3,800,658.95TOTAL ITEM EARNINGS TO DATE


