
 687,275.00

647292001CONTRACT ID:

PROJECT: RMC - A00212082

CONTRACT:

02252004

PROJECTED AMOUNT: $260,947.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

HAZMAT INTERNATIONAL, INC.

Roberto Rodriguez, P.E.

CHAMBERS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/19/2025AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/18/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/30/2025

$948,222.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $258,947.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/05/2026

00/00/0000

 100.00

$0.00 $883,260.20 $883,260.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $883,260.20 $883,260.20 

$0.00 $0.00 $0.00 

$0.00 $883,260.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $883,260.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/30/2025

04/30/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 30

08/01/2026  1 WORK COMPL &  ACCEP

08/02/2026  1 WORK COMPL &  ACCEP

08/03/2026  1 WORK COMPL &  ACCEP

08/04/2026  1 WORK COMPL &  ACCEP

08/05/2026  1 WORK COMPL &  ACCEP

08/06/2026  1 WORK COMPL &  ACCEP

08/07/2026  1 WORK COMPL &  ACCEP

08/08/2026  1 WORK COMPL &  ACCEP

08/09/2026  1 WORK COMPL &  ACCEP

08/10/2026  1 WORK COMPL &  ACCEP

08/11/2026  1 WORK COMPL &  ACCEP

08/12/2026  1 WORK COMPL &  ACCEP

08/13/2026  1 WORK COMPL &  ACCEP

08/14/2026  1 WORK COMPL &  ACCEP

08/15/2026  1 WORK COMPL &  ACCEP

08/16/2026  1 WORK COMPL &  ACCEP

08/17/2026  1 WORK COMPL &  ACCEP

08/18/2026  1 WORK COMPL &  ACCEP

08/19/2026  1 WORK COMPL &  ACCEP

08/20/2026  1 WORK COMPL &  ACCEP

08/21/2026  1 WORK COMPL &  ACCEP

08/22/2026  1 WORK COMPL &  ACCEP

08/23/2026  1 WORK COMPL &  ACCEP

08/24/2026  1 WORK COMPL &  ACCEP

08/25/2026  1 WORK COMPL &  ACCEP

08/26/2026  1 WORK COMPL &  ACCEP

08/27/2026  1 WORK COMPL &  ACCEP

08/28/2026  1 WORK COMPL &  ACCEP

08/29/2026  1 WORK COMPL &  ACCEP

08/30/2026  1 WORK COMPL &  ACCEP

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647292001PROJECT CONTROLRMC - A00212082

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04297009 000 CONC STR REPAIR (STANDARD) SF  20.000  100.000  0.000  3.00  60.00

0080 05007002 000 MOBILIZATION (CALLOUT) EA  50.000  15.000  0.000  3.00  150.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  5.000  17.000  22.00  11,000.00

0095 05057001 000 TMA (STATIONARY) DAY  3,500.000  25.000  70.000  95.00  332,500.00

0115 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  100.000  0.000  9.00  270.00

0125 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,100.000  1.000  3.000  4.00  4,400.00

0150 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  900.000  2.000  0.000  3.00  2,700.00

0160 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  500.000  0.000  334.00  1,670.00

0165 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  1.00  1.00

0170 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  2.000  0.000  2.00  4,000.00

0180 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  2.000  0.000  2.00  2.00

0200 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  10.000  9.000  0.000  17.00  170.00

0210 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  2.000  0.000  1.00  1.00

0215 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  12.000  1,500.000  0.000  1,859.10  22,309.20

0220 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  25.000  0.000  12.60  252.00

0225 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  25.000  25.000  0.000  2.00  50.00

0230 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  30.000  10.000  0.000  13.00  390.00

0235 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  10.000  0.000  20.00  20.00

0240 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  100.000  10.000  47.000  57.00  5,700.00

0245 07707010 000 REALIGN POSTS EA  50.000  75.000  40.000  115.00  5,750.00

0250 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  6,000.000  2.000  7.000  9.00  54,000.00

0255 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  500.000  15.000  30.000  45.00  22,500.00

0260 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  150.000  100.000  1,955.500  2,055.50  308,325.00

0265 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  10.000  213.000  223.00  22,300.00

0270 07707018 000 REPLACE BLOCKOUT EA  150.000  50.000  245.000  295.00  44,250.00

0275 07707020 000 RESET SGT IMPACT HEAD EA  500.000  10.000  8.000  18.00  9,000.00

0280 07707021 000 REPLACE SGT OBJECT MARKER EA  35.000  16.000  0.000  44.00  1,540.00

0285 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  100.000  15.000  34.000  49.00  4,900.00

0290 07707024 000 REPLACE SGT STRUT EA  50.000  7.000  0.000  27.00  1,350.00

0295 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  200.000  50.000  0.000  32.00  6,400.00

0320 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  200.000  10.000  0.000  5.00  1,000.00

0330 07747020 000 REPLACE (TAU II-R) NARROW EA  100.000  10.000  0.000  2.00  200.00

0340 07747026 000 REPLACE (NARROW QUAD) EA  500.000  1.000  0.000  3.00  1,500.00

0345 07747029 000 REPAIR (NARROW QUAD BAY) EA  2,000.000  1.000  4.000  5.00  10,000.00

0385 07747052 000 REPAIR (WIDE TRACC) LF  100.000  1.000  0.000  6.00  600.00

0395 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  2,000.000  1.000  0.000  2.00  4,000.00

Category Subtotal $883,260.20

647292001RMC - A00212082PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  5.000  15.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  300.000  30.000  0.000  0.000  0.00

0075 04507013 000 RAIL (TY T402)(HPC) LF  25.000  150.000  0.000  0.000  0.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  15.000  0.000  0.000  0.00

0100 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  50.000  120.000  0.000  0.000  0.00

0105 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  5.000  20.000  0.000  0.000  0.00

0110 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  5.000  120.000  0.000  0.000  0.00

0120 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  5.000  25.000  0.000  0.000  0.00

0130 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1.000  1.000  0.000  0.000  0.00

0135 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1.000  1.000  0.000  0.000  0.00

0140 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  10.000  100.000  0.000  0.000  0.00

0145 05407012 000 TRANSITION ADJUSTMENT EA  1.000  5.000  0.000  0.000  0.00

0155 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  10.000  25.000  0.000  0.000  0.00

0175 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  100.000  3.000  0.000  0.000  0.00

0185 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1.000  1.000  0.000  0.000  0.00

0190 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  1.000  20.000  0.000  0.000  0.00

0195 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  1.000  20.000  0.000  0.000  0.00

0205 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  10.000  5.000  0.000  0.000  0.00

0300 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  25.000  10.000  0.000  0.000  0.00

0305 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  2.000  0.000  0.000  0.00

0310 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  600.000  20.000  0.000  0.000  0.00

0315 07717016 000 REPLACE CABLE (TL-4) LF  1.000  1,000.000  0.000  0.000  0.00

0325 07747019 000 REMOVE (TAU II-R) NARROW EA  2,200.000  10.000  0.000  0.000  0.00

0335 07747025 000 REMOVE (NARROW QUAD) EA  2,000.000  1.000  0.000  0.000  0.00

0350 07747034 000 REPAIR (WIDE QUAD BAY) EA  1.000  1.000  0.000  0.000  0.00

0355 07747039 000 REMOVE (TAU II) WIDE EA  500.000  1.000  0.000  0.000  0.00

0360 07747040 000 REPLACE (TAU II) WIDE EA  225.000  1.000  0.000  0.000  0.00

0365 07747048 000 REMOVE (NARROW TRACC) EA  1.000  1.000  0.000  0.000  0.00

0370 07747049 000 REPLACE (NARROW TRACC) EA  1.000  1.000  0.000  0.000  0.00

0375 07747050 000 REMOVE (WIDE TRACC) EA  500.000  1.000  0.000  0.000  0.00

0380 07747051 000 REPLACE (WIDE TRACC) EA  500.000  1.000  0.000  0.000  0.00

0390 07747054 000 REPAIR (WIDE TRACC BAY) EA  100.000  1.000  0.000  0.000  0.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0410 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0415 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $883,260.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297009 000 SF  20.000CONC STR REPAIR (STANDARD)  3.000  60.00 100.00

05007002 000 EA  50.000MOBILIZATION (CALLOUT)  3.000  150.00 15.00

05007033 000 EA  500.000MOBILIZATION (EMERGENCY)  22.000  11,000.00 5.00

05057001 000 DAY  3,500.000TMA (STATIONARY)  95.000  332,500.00 25.00

05407001 000 LF  30.000MTL W-BEAM GD FEN (TIM POST)  9.000  270.00 100.00

05407005 000 EA  1,100.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  4,400.00 1.00

05407015 000 EA  900.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  2,700.00 2.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  334.000  1,670.00 500.00

05427002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  1.000  1.00 5.00

05447001 000 EA  2,000.000GUARDRAIL END TREATMENT (INSTALL)  2.000  4,000.00 2.00

05447003 000 EA  1.000GUARDRAIL END TREATMENT (REMOVE)  2.000  2.00 2.00

06587018 000 EA  10.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  17.000  170.00 9.00

06587036 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  1.000  1.00 2.00

07707001 000 LF  12.000REPLACE RAIL ELEMENT (W-BEAM)  1,859.100  22,309.20 1,500.00

07707002 000 LF  20.000REPLACE RAIL ELEMENT (THRIE-BEAM)  12.600  252.00 25.00

07707003 000 EA  25.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  2.000  50.00 25.00

07707006 000 EA  30.000REPLACE TIMBER POST W/O CONC FND  13.000  390.00 10.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  20.000  20.00 10.00

07707008 000 EA  100.000REPLACE TIMBER POST W/ CONC FND  57.000  5,700.00 10.00

07707010 000 EA  50.000REALIGN POSTS  115.000  5,750.00 75.00

07707013 000 EA  6,000.000REM OBSOLETE GET & REPL W/ SGT  9.000  54,000.00 2.00

07707015 000 EA  500.000REPL SINGLE GDRAIL TERM IMPACT HEAD  45.000  22,500.00 15.00

07707016 000 LF  150.000REPLACE SINGLE GDRAIL TERMINAL RAIL  2,055.500  308,325.00 100.00

07707017 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  223.000  22,300.00 10.00

07707018 000 EA  150.000REPLACE BLOCKOUT  295.000  44,250.00 50.00

07707020 000 EA  500.000RESET SGT IMPACT HEAD  18.000  9,000.00 10.00

07707021 000 EA  35.000REPLACE SGT OBJECT MARKER  44.000  1,540.00 16.00

07707023 000 EA  100.000REPLACE SGT CABLE ASSEMBLY  49.000  4,900.00 15.00

07707024 000 EA  50.000REPLACE SGT STRUT  27.000  1,350.00 7.00

07717007 000 EA  200.000REPLACE POSTS (TL-4)(TRINITY)  32.000  6,400.00 50.00

07717018 000 EA  200.000CHECK / RE-TENSION CABLE (TL-4)  5.000  1,000.00 10.00

07747020 000 EA  100.000REPLACE (TAU II-R) NARROW  2.000  200.00 10.00

07747026 000 EA  500.000REPLACE (NARROW QUAD)  3.000  1,500.00 1.00

07747029 000 EA  2,000.000REPAIR (NARROW QUAD BAY)  5.000  10,000.00 1.00

07747052 000 LF  100.000REPAIR (WIDE TRACC)  6.000  600.00 1.00

07787001 000 LF  2,000.000CONCRETE RAIL REPAIR (IN-KIND)  2.000  4,000.00 1.00

$883,260.20TOTAL ITEM EARNINGS TO DATE


