
 340,719.36

647302001CONTRACT ID:

PROJECT: RMC - A00212100

CONTRACT:

01252001

PROJECTED AMOUNT: $906,884.21

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

TRAF-TEX, INC.

Kenneth Wiemers, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/14/2025AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/04/2025

01/09/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/11/2025

$1,247,603.57

CONTRACT:

08/01/2026

AWARD AMOUNT: $904,884.21

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.30

$0.00 $714,914.63 $714,914.63 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $714,914.63 $714,914.63 

$0.00 $0.00 $0.00 

$0.00 $714,914.63 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $714,914.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/11/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

WORK COMPLETED 31

08/01/2026  1 WORK COMPLETED

08/02/2026  1 WORK COMPLETED

08/03/2026  1 WORK COMPLETED

08/04/2026  1 WORK COMPLETED

08/05/2026  1 WORK COMPLETED

08/06/2026  1 WORK COMPLETED

08/07/2026  1 WORK COMPLETED

08/08/2026  1 WORK COMPLETED

08/09/2026  1 WORK COMPLETED

08/10/2026  1 WORK COMPLETED

08/11/2026  1 WORK COMPLETED

08/12/2026  1 WORK COMPLETED

08/13/2026  1 WORK COMPLETED

08/14/2026  1 WORK COMPLETED

08/15/2026  1 WORK COMPLETED

08/16/2026  1 WORK COMPLETED

08/17/2026  1 WORK COMPLETED

08/18/2026  1 WORK COMPLETED

08/19/2026  1 WORK COMPLETED

08/20/2026  1 WORK COMPLETED

08/21/2026  1 WORK COMPLETED

08/22/2026  1 WORK COMPLETED

08/23/2026  1 WORK COMPLETED

08/24/2026  1 WORK COMPLETED

08/25/2026  1 WORK COMPLETED

08/26/2026  1 WORK COMPLETED

08/27/2026  1 WORK COMPLETED

08/28/2026  1 WORK COMPLETED

08/29/2026  1 WORK COMPLETED

08/30/2026  1 WORK COMPLETED

08/31/2026  1 WORK COMPLETED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647302001PROJECT CONTROLRMC - A00212100

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  576.000  1.000  0.000  15.00  8,640.00

0095 05007002 000 MOBILIZATION (CALLOUT) EA  1,335.000  20.000  0.000  24.00  32,040.00

0105 05057001 000 TMA (STATIONARY) DAY  259.200  20.000  0.000  14.00  3,628.80

0140 06187030 000 CONDT (PVC) (SCH 40) (2") LF  13.000  1,050.000  0.000  265.00  3,445.00

0145 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  30.000  345.000  0.000  260.00  7,800.00

0160 06187078 000 CONDT (RM) (2") LF  24.400  50.000  0.000  30.00  732.00

0170 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.000  1,400.000  0.000  480.00  480.00

0175 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.350  2,500.000  0.000  3,278.00  4,425.30

0180 06207007 000 ELEC CONDR (NO.8) BARE LF  1.950  1,500.000  0.000  10,489.00  20,453.55

0185 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.100  2,000.000  0.000  21,851.00  45,887.10

0190 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.350  1,000.000  0.000  90.00  301.50

0195 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,201.720  15.000  0.000  1.00  1,201.72

0215 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  2.500  1,125.000  0.000  200.00  500.00

0220 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,410.000  10.000  0.000  5.00  7,050.00

0240 06287248 000 ELC SRV TY D 120/240 100(NS)SS(E)SP(O) EA  8,659.000  2.000  0.000  1.00  8,659.00

0260 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  13,318.000  1.000  0.000  0.50  6,659.00

0265 06807004 000 REMOVING TRAFFIC SIGNALS EA  5,516.000  2.000  0.000  0.50  2,758.00

0375 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.320  250.000  0.000  150.00  498.00

0415 06887001 000 PED DETECT PUSH BUTTON (APS) EA  794.300  5.000  0.000  2.00  1,588.60

0435 06907009 000 REMOVAL OF CABLES LF  1.050  500.000  0.000  300.00  315.00

0445 06907016 000 REMOVAL OF SPAN CABLE ASSM LF  1.850  1,200.000  0.000  75.00  138.75

0455 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  115.000  25.000  0.000  2.00  230.00

0460 06907025 000 REPLACE OF SIGNAL HEAD ASSM EA  258.000  10.000  0.000  6.00  1,548.00

0510 06907052 000 REPLACE OF SIGNAL POLE ASSM EA  1,163.000  1.000  0.000  1.00  1,163.00

0515 06907126 000 REPLACE LUMINAIRE POLE EA  739.000  10.000  0.000  6.00  4,434.00

0570 06907165 000 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA  832.000  5.000  0.000  20.00  16,640.00

0575 06907170 000 INSTALL UNDERPASS LUMINAIRE (LED) EA  1,201.000  5.000  0.000  4.00  4,804.00

0580 06907172 000 REPLACE UNDERPASS LUMINAIRE (LED) EA  1,327.000  3.000  0.000  12.00  15,924.00

0585 06907181 000 REPLACE LUMINAIRE FIXTURE (LED) EA  556.000  30.000  0.000  138.00  76,728.00

0590 06907183 000 REPLACE LUMINAIRE ARMS EA  978.000  5.000  0.000  3.00  2,934.00

0620 06907197 000 REPLACE TRANSFORMER BASE EA  1,742.000  10.000  0.000  4.00  6,968.00

0660 06907218 000 REPLACE FUSE EA  101.000  50.000  0.000  225.00  22,725.00

0665 06907219 000 REPLACE FUSE HOLDER EA  126.000  15.000  0.000  37.00  4,662.00

0670 06907220 000 REPLACE BREAKAWAY FUSE HOLDER EA  206.000  75.000  0.000  84.00  17,304.00

0680 06907222 000 REPLACE PHOTOCELL AND BRACKET EA  105.000  25.000  0.000  26.00  2,730.00

0715 06907230 000 REPLACE CONTACTOR EA  511.000  13.000  0.000  1.00  511.00

0730 06907235 000 REPLACE CIRCUIT BREAKER EA  191.000  5.000  0.000  2.00  382.00

0760 06907242 000 TROUBLESHOOT FOR REPAIRS HR  153.000  170.000  0.000  224.50  34,348.50

0785 60067002 000 VIVDS CAM ASSY FXD LNS EA  2,186.450  6.000  0.000  1.00  2,186.45

0850 60297005 000 BACK PLATE (12") (3 SEC) EA  193.000  5.000  0.000  4.00  772.00

885 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  340,719.360  0.000  1.000  1.00  340,719.36

Delivery of DMS boards by contractor

Category Subtotal $714,914.63
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647302001RMC - A00212100PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  135.000  10.000  0.000  0.000  0.00

0065 01047016 000 REMOV CONC (CURB) LF  30.000  100.000  0.000  0.000  0.00

0070 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  175.000  2.000  0.000  0.000  0.00

0080 04167045 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  631.000  10.000  0.000  0.000  0.00

0085 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  725.000  15.000  0.000  0.000  0.00

0090 04207011 000 CL B CONC (MISC) CY  618.000  3.000  0.000  0.000  0.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  387.300  30.000  0.000  0.000  0.00

0110 05297001 000 CONC CURB (TY I) LF  46.000  30.000  0.000  0.000  0.00

0115 05317003 000 CONC SIDEWALKS (6") SY  198.000  10.000  0.000  0.000  0.00

0120 05317005 000 CURB RAMPS (TY 1) EA  3,018.000  1.000  0.000  0.000  0.00

0125 05317008 000 CURB RAMPS (TY 5) EA  3,145.000  1.000  0.000  0.000  0.00

0130 05317010 000 CURB RAMPS (TY 7) EA  3,925.000  1.000  0.000  0.000  0.00

0135 05367002 000 CONC MEDIAN SY  302.000  5.000  0.000  0.000  0.00

0150 06187036 000 CONDT (PVC) (SCH 40) (3") LF  19.000  85.000  0.000  0.000  0.00

0155 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  34.630  50.000  0.000  0.000  0.00

0165 06187087 000 CONDT (RM) (4") (BORE) LF  73.800  50.000  0.000  0.000  0.00

0200 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,226.160  6.000  0.000  0.000  0.00

0205 06247013 000 REMOVE GROUND BOX EA  484.000  3.000  0.000  0.000  0.00

0210 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  2.200  1,200.000  0.000  0.000  0.00

0225 06287057 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  9,966.250  1.000  0.000  0.000  0.00

0230 06287058 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(U) EA  7,425.000  1.000  0.000  0.000  0.00

0235 06287219 000 ELC SRV TY D 120/240 100(NS)AL(E)PS(U) EA  7,485.000  1.000  0.000  0.000  0.00

0245 06287251 000 ELC SRV TY D 120/240 100(NS)SS(E)TS(O) EA  5,395.000  1.000  0.000  0.000  0.00

0250 06287259 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  5,064.000  1.000  0.000  0.000  0.00

0255 06367001 000 ALUMINUM SIGNS (TY A) SF  63.650  100.000  0.000  0.000  0.00

0270 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  16,598.000  1.000  0.000  0.000  0.00

0275 06827001 000 VEH SIG SEC (12")LED(GRN) EA  268.000  15.000  0.000  0.000  0.00

0280 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  268.000  3.000  0.000  0.000  0.00

0285 06827003 000 VEH SIG SEC (12")LED(YEL) EA  268.000  15.000  0.000  0.000  0.00

0290 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  268.000  3.000  0.000  0.000  0.00

0295 06827005 000 VEH SIG SEC (12")LED(RED) EA  269.000  20.000  0.000  0.000  0.00

0300 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  269.000  5.000  0.000  0.000  0.00

0305 06827010 000 VEH SIG SEC (12")LED(GRN)(LENS ONLY) EA  125.000  5.000  0.000  0.000  0.00

0310 06827011 000 VEH SIG SEC(12")LED(GRN ARW)(LENS ONLY) EA  131.000  5.000  0.000  0.000  0.00

0315 06827012 000 VEH SIG SEC (12")LED(YEL)(LENS ONLY) EA  125.000  5.000  0.000  0.000  0.00

0320 06827013 000 VEH SIG SEC(12")LED(YEL ARW)(LENS ONLY) EA  131.000  5.000  0.000  0.000  0.00

0325 06827014 000 VEH SIG SEC (12")LED(RED)(LENS ONLY) EA  125.000  5.000  0.000  0.000  0.00

0330 06827015 000 VEH SIG SEC(12")LED(RED ARW)(LENS ONLY) EA  131.000  5.000  0.000  0.000  0.00

0335 06827017 000 PED SIG SEC (LED)(2 INDICATIONS) EA  747.000  4.000  0.000  0.000  0.00

0340 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  747.000  5.000  0.000  0.000  0.00

0345 06827019 000 PED SIG SEC (LED)(CNTDWN)(MODUL ONLY) EA  282.600  5.000  0.000  0.000  0.00

0350 06827021 000 BACK PLATE (12")(1 SEC) EA  195.000  5.000  0.000  0.000  0.00

0355 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  202.000  15.000  0.000  0.000  0.00

0360 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  225.000  5.000  0.000  0.000  0.00

0365 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  236.000  2.000  0.000  0.000  0.00
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0370 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.520  500.000  0.000  0.000  0.00

0380 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  1.500  1,500.000  0.000  0.000  0.00

0385 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,066.000  3.000  0.000  0.000  0.00

0390 06857002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  2,348.000  2.000  0.000  0.000  0.00

0395 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,036.000  2.000  0.000  0.000  0.00

0400 06857005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  2,348.000  2.000  0.000  0.000  0.00

0405 06877001 000 PED POLE ASSEMBLY EA  2,710.000  3.000  0.000  0.000  0.00

0410 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  2,809.000  2.000  0.000  0.000  0.00

0420 06887002 000 PED DETECT PUSH BUTTON (STANDARD) EA  417.000  4.000  0.000  0.000  0.00

0425 06887004 000 VEH LP DETECT (SAWCUT) LF  19.600  10.000  0.000  0.000  0.00

0430 06907007 000 REPLACE OF GROUND BOXES EA  1,342.000  2.000  0.000  0.000  0.00

0440 06907010 000 REPLACE OF CABLES LF  3.900  2,000.000  0.000  0.000  0.00

0450 06907019 000 REPLACE OF ELECTRICAL SERVICE EA  6,199.500  5.000  0.000  0.000  0.00

0465 06907028 000 REPLACE OF SIGNAL RELATED SIGNS EA  463.000  5.000  0.000  0.000  0.00

0470 06907029 000 INSTALL OF SIGNAL RELATED SIGNS EA  463.000  5.000  0.000  0.000  0.00

0475 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  88.000  5.000  0.000  0.000  0.00

0480 06907031 000 REPLACE OF PEDESTRIAN PUSH BUTTONS EA  325.000  5.000  0.000  0.000  0.00

0485 06907038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  931.000  5.000  0.000  0.000  0.00

0490 06907040 000 INSTALL OF CONTROL CABINET(GRND MNT) EA  2,300.000  2.000  0.000  0.000  0.00

0495 06907042 000 REPLACE OF CONTROL CABINET(POLE MNT) EA  2,110.000  2.000  0.000  0.000  0.00

0500 06907043 000 INSTALL OF CONTROL CABINET(POLE MNT) EA  1,494.000  2.000  0.000  0.000  0.00

0505 06907048 000 REMOVAL OF RDSD FLSH BEACON ASSM EA  282.000  2.000  0.000  0.000  0.00

0520 06907143 000 INSTALL ABOVE-GROUND CONDUIT LF  43.750  150.000  0.000  0.000  0.00

0525 06907145 000 REPLACE ABOVE-GROUND CONDUIT LF  42.520  50.000  0.000  0.000  0.00

0530 06907146 000 INSTALL UNDERGROUND CONDUIT LF  17.000  500.000  0.000  0.000  0.00

0535 06907147 000 REMOVE UNDERGROUND CONDUIT LF  21.000  100.000  0.000  0.000  0.00

0540 06907148 000 REPLACE UNDERGROUND CONDUIT LF  27.000  500.000  0.000  0.000  0.00

0545 06907149 000 INSTALL CONDUCTOR LF  3.000  4,500.000  0.000  0.000  0.00

0550 06907150 000 REMOVE CONDUCTOR LF  1.050  500.000  0.000  0.000  0.00

0555 06907151 000 REPLACE CONDUCTOR LF  2.810  3,000.000  0.000  0.000  0.00

0560 06907157 000 INSTALL ELECTRICAL SPLICE EA  61.000  25.000  0.000  0.000  0.00

0565 06907161 000 ROAD BORE LF  35.000  500.000  0.000  0.000  0.00

0595 06907185 000 MAINTAIN HIGH MAST ILLUMINATION EA  1,234.000  15.000  0.000  0.000  0.00

0600 06907192 000 REPLACE STEEL SERVICE POLE EA  2,485.000  1.000  0.000  0.000  0.00

0605 06907194 000 INSTALL GROUND BOX W/APRON EA  1,392.000  5.000  0.000  0.000  0.00

0610 06907195 000 INSTALL FOUNDATION EA  3,226.000  7.000  0.000  0.000  0.00

0615 06907196 000 REMOVE FOUNDATION EA  1,078.000  5.000  0.000  0.000  0.00

0625 06907198 000 REPLACE TRANSFORMER BASE COVER EA  370.500  10.000  0.000  0.000  0.00

0630 06907199 000 REPLACE HAND HOLE COVER EA  449.000  5.000  0.000  0.000  0.00

0635 06907200 000 INSTALL GROUND ROD EA  110.000  10.000  0.000  0.000  0.00

0640 06907204 000 REPLACE FUSED DISCONNECT EA  789.000  15.000  0.000  0.000  0.00

0645 06907212 000 REPLACE WALL PACK LUMINAIRE EA  809.000  5.000  0.000  0.000  0.00

0650 06907213 000 REPLACE LENS (POLE MOUNTED FIXTURE) EA  639.000  3.000  0.000  0.000  0.00

0655 06907217 000 REPLACE WALL PACK GUARD EA  665.000  1.000  0.000  0.000  0.00

0675 06907221 000 REPLACE STARTING AID EA  331.000  5.000  0.000  0.000  0.00

0685 06907223 000 REPLACE CONTROL TRANS (HIGH MAST) EA  1,115.000  1.000  0.000  0.000  0.00

0690 06907224 000 REPLACE CONTROL TRANS (ELECT SERVICE) EA  1,115.000  1.000  0.000  0.000  0.00

0695 06907225 000 REPLACE CONTROL CIRCUIT (HIGH MAST) EA  1,115.000  1.000  0.000  0.000  0.00

0700 06907226 000 REPLACE CONTROL CIRCUIT (ELECT SERVICE) EA  1,115.000  1.000  0.000  0.000  0.00

0705 06907228 000 REPLACE AVIATION WARNING LAMP EA  395.000  3.000  0.000  0.000  0.00

0710 06907229 000 REPLACE HAND-OFF-AUTO SWITCH EA  446.000  10.000  0.000  0.000  0.00

0720 06907231 000 REPLACE METER BASE EA  1,084.000  13.000  0.000  0.000  0.00
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0725 06907233 000 REPLACE BREAKER PANEL EA  1,712.000  7.000  0.000  0.000  0.00

0735 06907237 000 REPLACE TWIST LOCK CONNECTOR EA  543.000  5.000  0.000  0.000  0.00

0740 06907238 000 REPLACE SAFETY LANYARD LF  856.000  3.000  0.000  0.000  0.00

0745 06907239 000 RAISE AND LOWER RING (HIGH MAST LIGHT) EA  364.000  12.000  0.000  0.000  0.00

0750 06907240 000 RE-STRAP EXISTING CONDUIT EA  16.000  50.000  0.000  0.000  0.00

0755 06907241 000 REPLACE NUTS, WASHERS & OTHER HARDWARE EA  176.000  5.000  0.000  0.000  0.00

0765 06907244 000 REPLACE LUMINAIRES EA  882.000  7.000  0.000  0.000  0.00

0770 06907275 000 REPLACE LAMP FOR UNDERPASS FIXTRE 150W EA  279.000  5.000  0.000  0.000  0.00

0775 06907296 000 INSTALL AVIATION WARNING FIXTURE (LED) EA  850.000  3.000  0.000  0.000  0.00

0780 60067001 000 VIVDS PROSR SYS EA  10,188.000  1.000  0.000  0.000  0.00

0790 60067005 000 VIVDS CNTRL SOFTWARE EA  616.000  1.000  0.000  0.000  0.00

0795 60067007 000 VIVDS CABLING LF  1.930  1,900.000  0.000  0.000  0.00

0800 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  11,029.000  1.000  0.000  0.000  0.00

0805 60077002 000 BBU SYSTEM (STAND-ALONE BATT CABINET) EA  11,029.000  1.000  0.000  0.000  0.00

0810 60197001 000 REMOVE HIGH MAST LIGHTING ASSEMBLY EA  15,852.000  1.000  0.000  0.000  0.00

0815 60197002 000 RELOCATE HIGH MAST LIGHTING ASSEMBLY EA  26,972.000  1.000  0.000  0.000  0.00

0820 60267004 000 REPLACE FUSE EA  43.000  100.000  0.000  0.000  0.00

0825 60267005 000 REPLACE BREAKAWAY FUSE HOLDER EA  60.000  150.000  0.000  0.000  0.00

0830 60277004 000 FIBER OPTIC FUSION SPLICE EA  47.600  150.000  0.000  0.000  0.00

0835 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  4.620  1,500.000  0.000  0.000  0.00

0840 60277009 000 FO SPLICE ENCLOSURE (TYPE 1) EA  1,049.000  1.000  0.000  0.000  0.00

0845 60277018 000 REMOVE FIBER OPTIC CABLE LF  1.150  100.000  0.000  0.000  0.00

0855 60297006 000 BACK PLATE (12") (4 SEC) EA  255.000  3.000  0.000  0.000  0.00

0860 60297007 000 BACK PLATE (12") (5 SEC) EA  267.000  1.000  0.000  0.000  0.00

0865 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0870 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0875 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0880 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $714,914.63
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167044 000 LF  576.000DRILL SHAFT (TRF SIG POLE) (36 IN)  15.000  8,640.00 1.00

05007002 000 EA  1,335.000MOBILIZATION (CALLOUT)  24.000  32,040.00 20.00

05057001 000 DAY  259.200TMA (STATIONARY)  14.000  3,628.80 20.00

06187030 000 LF  13.000CONDT (PVC) (SCH 40) (2")  265.000  3,445.00 1,050.00

06187031 000 LF  30.000CONDT (PVC) (SCH 40) (2") (BORE)  260.000  7,800.00 345.00

06187078 000 LF  24.400CONDT (RM) (2")  30.000  732.00 50.00

06207002 000 LF  1.000ELEC CONDR (NO.14) INSULATED  480.000  480.00 1,400.00

06207004 000 LF  1.350ELEC CONDR (NO.12) INSULATED  3,278.000  4,425.30 2,500.00

06207007 000 LF  1.950ELEC CONDR (NO.8) BARE  10,489.000  20,453.55 1,500.00

06207008 000 LF  2.100ELEC CONDR (NO.8) INSULATED  21,851.000  45,887.10 2,000.00

06207012 000 LF  3.350ELEC CONDR (NO.4) INSULATED  90.000  301.50 1,000.00

06247002 000 EA  1,201.720GROUND BOX TY A (122311)W/APRON  1.000  1,201.72 15.00

06257003 000 LF  2.500ZINC-COAT STL WIRE STRAND (5/16")  200.000  500.00 1,125.00

06287002 000 EA  1,410.000REMOVE ELECTRICAL SERVICES  5.000  7,050.00 10.00

06287248 000 EA  8,659.000ELC SRV TY D 120/240 100(NS)SS(E)SP(O)  1.000  8,659.00 2.00

06807002 000 EA  13,318.000INSTALL HWY TRF SIG (ISOLATED)  0.500  6,659.00 1.00

06807004 000 EA  5,516.000REMOVING TRAFFIC SIGNALS  0.500  2,758.00 2.00

06847012 000 LF  3.320TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  150.000  498.00 250.00

06887001 000 EA  794.300PED DETECT PUSH BUTTON (APS)  2.000  1,588.60 5.00

06907009 000 LF  1.050REMOVAL OF CABLES  300.000  315.00 500.00

06907016 000 LF  1.850REMOVAL OF SPAN CABLE ASSM  75.000  138.75 1,200.00

06907024 000 EA  115.000REMOVAL OF SIGNAL HEAD ASSM  2.000  230.00 25.00

06907025 000 EA  258.000REPLACE OF SIGNAL HEAD ASSM  6.000  1,548.00 10.00

06907052 000 EA  1,163.000REPLACE OF SIGNAL POLE ASSM  1.000  1,163.00 1.00

06907126 000 EA  739.000REPLACE LUMINAIRE POLE  6.000  4,434.00 10.00

06907165 000 EA  832.000INSTALL ROADWAY ILLUM ASSEMBLY (LED)  20.000  16,640.00 5.00

06907170 000 EA  1,201.000INSTALL UNDERPASS LUMINAIRE (LED)  4.000  4,804.00 5.00

06907172 000 EA  1,327.000REPLACE UNDERPASS LUMINAIRE (LED)  12.000  15,924.00 3.00

06907181 000 EA  556.000REPLACE LUMINAIRE FIXTURE (LED)  138.000  76,728.00 30.00

06907183 000 EA  978.000REPLACE LUMINAIRE ARMS  3.000  2,934.00 5.00

06907197 000 EA  1,742.000REPLACE TRANSFORMER BASE  4.000  6,968.00 10.00

06907218 000 EA  101.000REPLACE FUSE  225.000  22,725.00 50.00

06907219 000 EA  126.000REPLACE FUSE HOLDER  37.000  4,662.00 15.00

06907220 000 EA  206.000REPLACE BREAKAWAY FUSE HOLDER  84.000  17,304.00 75.00

06907222 000 EA  105.000REPLACE PHOTOCELL AND BRACKET  26.000  2,730.00 25.00

06907230 000 EA  511.000REPLACE CONTACTOR  1.000  511.00 13.00

06907235 000 EA  191.000REPLACE CIRCUIT BREAKER  2.000  382.00 5.00

06907242 000 HR  153.000TROUBLESHOOT FOR REPAIRS  224.500  34,348.50 170.00

60067002 000 EA  2,186.450VIVDS CAM ASSY FXD LNS  1.000  2,186.45 6.00

60297005 000 EA  193.000BACK PLATE (12") (3 SEC)  4.000  772.00 5.00

96087001 DOL  340,719.360UNIQUE CHANGE ORDER ITEM 1  1.000  340,719.36 0.00

Delivery of DMS boards by contractor
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$714,914.63TOTAL ITEM EARNINGS TO DATE


