
647305001CONTRACT ID:

PROJECT: RMC - 647305001

CONTRACT:

12244201

PROJECTED AMOUNT: $874,350.00

CONTRACTOR:

HIGHWAY: SL0025

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

RELMCO, INC.

VAL VERDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

12/04/2024

ESTIMATE PAID:

 87

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/14/2025

$874,350.00

CONTRACT:

08/01/2025

AWARD AMOUNT: $874,350.00

MAINTENANCE DIVISION

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.00

$139,896.00 $0.00 $139,896.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$139,896.00 $0.00 $139,896.00 

$0.00 $0.00 $0.00 

$139,896.00 $139,896.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 87

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/14/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

OTHER - SEE RMRKS 13

SATURDAY 3

SUNDAY 3

08/01/2025  1

08/02/2025  1 SATURDAY

08/03/2025  1 SUNDAY

08/04/2025  1

08/05/2025  1

08/06/2025  1

08/07/2025  1

08/08/2025  1

08/09/2025  1 SATURDAY

08/10/2025  1 SUNDAY

08/11/2025  1

08/12/2025  1

08/13/2025  1

08/14/2025  1

08/15/2025  1

08/16/2025  1 SATURDAY

08/17/2025  1 SUNDAY

08/18/2025  1

08/19/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647305001 647305001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70287001 TRAVEL INFORMATION CENTER000 LS  874,350.000 $139,896.00 0.160  0.16 1.00

$139,896.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647305001PROJECT CONTROLRMC - 647305001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70287001 000 TRAVEL INFORMATION CENTER LS  874,350.000  1.000  0.000  0.16  139,896.00

Category Subtotal $139,896.00

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $139,896.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70287001 000 LS  874,350.000TRAVEL INFORMATION CENTER  0.160  139,896.00 1.00

$139,896.00TOTAL ITEM EARNINGS TO DATE


