
647326001CONTRACT ID:

PROJECT: RMC - 647326001

CONTRACT:

11240804

PROJECTED AMOUNT: $418,500.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

AWP SAFETY

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/26/2024AWARD DATE:

ESTIMATE PERIOD:

0016

03/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/13/2024

11/26/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/15/2025

$418,500.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $418,500.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/09/2026

00/00/0000

 100.00

$0.00 $514,537.50 $514,537.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $514,537.50 $514,537.50 

$0.00 $0.00 $0.00 

$0.00 $514,537.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $514,537.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/15/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 3  0  3

AWAITING FINAL DOCU 3

03/01/2026  1 AWAITING FINAL DOCUMENTATION

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647326001PROJECT CONTROLRMC - 647326001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  14,175.000  1.000  0.000  1.00  14,175.00

0065 05057002 000 TMA (MOBILE OPERATION) HR  70.000  2,175.000  0.000  2,221.25  155,487.50

0070 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  84.000  175.000  0.000  737.00  61,908.00

0075 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  86.000  30.000  0.000  86.25  7,417.50

0080 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR  140.000  1,350.000  0.000  1,206.00  168,840.00

0085 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  86.000  50.000  0.000  77.00  6,622.00

0090 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  44.000  250.000  0.000  1,330.25  58,531.00

0095 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  57.000  415.000  0.000  904.50  51,556.50

0115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1,000.000  1.000  0.000  10.00 -10,000.00

Category Subtotal $514,537.50

647326001RMC - 647326001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  342.000  20.000  0.000  0.000  0.00

0110 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $514,537.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  14,175.000MOBILIZATION  1.000  14,175.00 1.00

05057002 000 HR  70.000TMA (MOBILE OPERATION)  2,221.250  155,487.50 2,175.00

07907021 000 HR  84.000LANE CLOSURE(MAINTENANCE)(TYP 2)  737.000  61,908.00 175.00

07907026 000 HR  86.000LANE CLOSURE(MAINTENANCE)(TYP 7)  86.250  7,417.50 30.00

07907039 000 HR  140.000LANE CLOSURE(HOURLY ONLY)(TYP 1)  1,206.000  168,840.00 1,350.00

07907043 000 HR  86.000LANE CLOSURE(HOURLY ONLY)(TYP 5)  77.000  6,622.00 50.00

07907058 000 HR  44.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  1,330.250  58,531.00 250.00

07907059 000 HR  57.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  904.500  51,556.50 415.00

96057006 DOL -1,000.000WORK ORDER LIQUIDATED DAMAGES  10.000 -10,000.00 1.00

$514,537.50TOTAL ITEM EARNINGS TO DATE


