
647327001CONTRACT ID:

PROJECT: RMC - 647327001

CONTRACT:

11240805

PROJECTED AMOUNT: $410,935.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

AWP SAFETY

Ryan Sayles, P.E.

HOWARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/03/2024AWARD DATE:

ESTIMATE PERIOD:

0015

03/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/13/2024

11/26/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/22/2025

$410,935.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $410,935.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/22/2026

00/00/0000

 100.00

$0.00 $300,957.00 $300,957.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $300,957.00 $300,957.00 

$0.00 $0.00 $0.00 

$0.00 $300,957.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $300,957.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/22/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 31

03/01/2026  1 AWAITING FINAL DOCUMENTATION

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 AWAITING FINAL DOCUMENTATION

03/08/2026  1 AWAITING FINAL DOCUMENTATION

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 AWAITING FINAL DOCUMENTATION

03/15/2026  1 AWAITING FINAL DOCUMENTATION

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 AWAITING FINAL DOCUMENTATION

03/22/2026  1 AWAITING FINAL DOCUMENTATION

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1 AWAITING FINAL DOCUMENTATION

03/25/2026  1 AWAITING FINAL DOCUMENTATION

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 AWAITING FINAL DOCUMENTATION

03/29/2026  1 AWAITING FINAL DOCUMENTATION

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647327001PROJECT CONTROLRMC - 647327001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  14,175.000  1.000  0.000  0.90  12,757.50

0065 05057002 000 TMA (MOBILE OPERATION) HR  70.000  2,835.000  0.000  1,699.25  118,947.50

0070 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  84.000  90.000  0.000  17.00  1,428.00

0075 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  86.000  90.000  0.000  107.00  9,202.00

0080 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  86.000  55.000  0.000  16.50  1,419.00

0085 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR  140.000  575.000  0.000  384.75  53,865.00

0095 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  46.000  980.000  0.000  1,555.50  71,553.00

0100 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  60.000  750.000  0.000  529.75  31,785.00

Category Subtotal $300,957.00

647327001RMC - 647327001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  86.000  10.000  0.000  0.000  0.00

0105 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  342.000  20.000  0.000  0.000  0.00

0110 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1,000.000  1.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $300,957.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  14,175.000MOBILIZATION  0.900  12,757.50 1.00

05057002 000 HR  70.000TMA (MOBILE OPERATION)  1,699.250  118,947.50 2,835.00

07907021 000 HR  84.000LANE CLOSURE(MAINTENANCE)(TYP 2)  17.000  1,428.00 90.00

07907026 000 HR  86.000LANE CLOSURE(MAINTENANCE)(TYP 7)  107.000  9,202.00 90.00

07907030 000 HR  86.000LANE CLOSURE(MAINTENANCE)(TYP 11)  16.500  1,419.00 55.00

07907039 000 HR  140.000LANE CLOSURE(HOURLY ONLY)(TYP 1)  384.750  53,865.00 575.00

07907058 000 HR  46.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  1,555.500  71,553.00 980.00

07907059 000 HR  60.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  529.750  31,785.00 750.00

$300,957.00TOTAL ITEM EARNINGS TO DATE


