
647330001CONTRACT ID:

PROJECT: RMC - 647330001

CONTRACT:

10242202

PROJECTED AMOUNT: $455,979.28

CONTRACTOR:

HIGHWAY: US0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

R&M INCORPORATED

Jorge Millan, P.E.

DIMMIT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

10/10/2024AWARD DATE:

ESTIMATE PERIOD:

0011

10/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/24/2024

10/10/2024

ESTIMATE PAID:

 291

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/13/2025

$455,979.28

CONTRACT:

10/01/2025

AWARD AMOUNT: $455,979.28

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.49

$0.00 $102,537.83 $102,537.83 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $102,537.83 $102,537.83 

$0.00 $0.00 $0.00 

$0.00 $102,537.83 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $102,537.83 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 291

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/13/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647330001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0011

CONTRACT LINE ITEMS 

647330001PROJECT CONTROLRMC - 647330001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 07307022 000 FULL - WIDTH MOWING AC  45.670  7,365.000  0.000  2,245.19  102,537.83

Category Subtotal $102,537.83

647330001RMC - 647330001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  10.000  0.000  0.000  0.00

0065 07307001 000 FULL - WIDTH MOWING - TRACT (1) AC  45.670  1,723.000  0.000  0.000  0.00

0070 07307020 000 STRIP MOWING AC  45.670  896.000  0.000  0.000  0.00

100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

110 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $102,537.83



CONTRACT ID 647330001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0011

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07307022 000 AC  45.670FULL - WIDTH MOWING  2,245.190  102,537.83 7,365.00

$102,537.83TOTAL ITEM EARNINGS TO DATE


