
647331001CONTRACT ID:

PROJECT: RMC - 647331001

CONTRACT:

10240901

PROJECTED AMOUNT: $404,350.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

ODUM SERVICES, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

11/06/2024AWARD DATE:

ESTIMATE PERIOD:

0010

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/17/2024

10/31/2024

ESTIMATE PAID:

 278

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/21/2025

$404,350.00

CONTRACT:

09/26/2025

AWARD AMOUNT: $402,350.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.16

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 4.77

$19,300.00 $0.00 $19,300.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$19,300.00 $0.00 $19,300.00 

$0.00 $0.00 $0.00 

$19,300.00 $19,300.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 278

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/21/2025

12/30/2024

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/26/2025  1

09/27/2025  1

09/28/2025  1

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647331001 647331001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007002 MOBILIZATION (CALLOUT)000 EA  4,000.000 $4,000.00 1.000  1.00 12.00

0085 05057001 TMA (STATIONARY)000 DAY  300.000 $300.00 1.000  1.00 40.00

0195 06477002 RELOCATE LRSA000 EA  3,000.000 $15,000.00 5.000  5.00 5.00

$19,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647331001PROJECT CONTROLRMC - 647331001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007002 000 MOBILIZATION (CALLOUT) EA  4,000.000  12.000  0.000  1.00  4,000.00

0085 05057001 000 TMA (STATIONARY) DAY  300.000  40.000  0.000  1.00  300.00

0195 06477002 000 RELOCATE LRSA EA  3,000.000  5.000  0.000  5.00  15,000.00

Category Subtotal $19,300.00

647331001RMC - 647331001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167024 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  150.000  20.000  0.000  0.000  0.00

0065 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  220.000  80.000  0.000  0.000  0.00

0070 04167030 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  300.000  40.000  0.000  0.000  0.00

0075 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  2,000.000  6.000  0.000  0.000  0.00

0090 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  250.000  0.000  0.000  0.00

0095 06367002 000 ALUMINUM SIGNS (TY G) SF  40.000  1,000.000  0.000  0.000  0.00

0100 06367003 000 ALUMINUM SIGNS (TY O) SF  40.000  500.000  0.000  0.000  0.00

0105 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  45.000  250.000  0.000  0.000  0.00

0110 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  45.000  250.000  0.000  0.000  0.00

0115 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  45.000  500.000  0.000  0.000  0.00

0120 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,150.000  5.000  0.000  0.000  0.00

0125 06447008 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U-EXAL) EA  1,500.000  5.000  0.000  0.000  0.00

0130 06447018 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA  1,650.000  5.000  0.000  0.000  0.00

0135 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,900.000  5.000  0.000  0.000  0.00

0140 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  3,000.000  5.000  0.000  0.000  0.00

0145 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  800.000  5.000  0.000  0.000  0.00

0150 06447058 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  1,000.000  5.000  0.000  0.000  0.00

0155 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,700.000  3.000  0.000  0.000  0.00

0160 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  4,000.000  3.000  0.000  0.000  0.00

0165 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  800.000  3.000  0.000  0.000  0.00

0170 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  900.000  3.000  0.000  0.000  0.00

0175 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  600.000  3.000  0.000  0.000  0.00

0180 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  5.000  0.000  0.000  0.00

0185 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  400.000  5.000  0.000  0.000  0.00

0190 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  9.000  3,000.000  0.000  0.000  0.00

0200 06477003 000 REMOVE LRSA EA  1,350.000  10.000  0.000  0.000  0.00

0205 06477004 000 RELOCATE LRSS (SIGN ONLY) EA  2,500.000  10.000  0.000  0.000  0.00

0210 06477006 000 REMOVE LRSA (FOUNDATION ONLY)(24 IN) EA  850.000  5.000  0.000  0.000  0.00

0215 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  500.000  20.000  0.000  0.000  0.00

0501 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0503 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00
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0504 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0505 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0506 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $19,300.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  4,000.000MOBILIZATION (CALLOUT)  1.000  4,000.00 12.00

05057001 000 DAY  300.000TMA (STATIONARY)  1.000  300.00 40.00

06477002 000 EA  3,000.000RELOCATE LRSA  5.000  15,000.00 5.00

$19,300.00TOTAL ITEM EARNINGS TO DATE


