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647332001CONTRACT ID:

PROJECT: MMC - 647332001

CONTRACT:

01254004

PROJECTED AMOUNT: $2,455,650.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

KNIFE RIVER CORPORATION - SOUTH

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/07/2025

ESTIMATE PAID:

 195
 200.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$2,455,650.00

CONTRACT:

09/26/2025

AWARD AMOUNT: $2,455,650.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 48.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.36

$834,687.76 $1,114,109.59 $1,948,797.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$834,687.76 $1,114,109.59 $1,948,797.35 

$0.00 $0.00 $0.00 

$834,687.76 $1,948,797.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,114,109.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 195

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

00/00/0000

 200

 200

 400

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/26/2025  1

09/27/2025  1

09/28/2025  1

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1
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WORK PERFORMED THIS PERIOD

MMC - 647332001 647332001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 80117059 D-GR HMA TY D PG 64-22 (DEL) SITE 4000 TON  83.000 $172,128.72 2,073.840  6,679.88 9,000.00

0100 80117063 D-GR HMA TY D PG 64-22 (DEL) SITE 8000 TON  88.000 $662,559.04 7,529.080  14,939.52 10,000.00

$834,687.76TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647332001PROJECT CONTROLMMC - 647332001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  73.000  1,400.000  0.000  12.73  929.29

0080 80117041 000 D-GR HMA TY C PG 64-22 (DEL) SITE 4 TON  81.000  700.000  0.000  249.46  20,206.26

0090 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  75.000  3,300.000  0.000  780.72  58,554.00

0095 80117059 000 D-GR HMA TY D PG 64-22 (DEL) SITE 4 TON  83.000  9,000.000  0.000  6,679.88  554,430.04

0100 80117063 000 D-GR HMA TY D PG 64-22 (DEL) SITE 8 TON  88.000  10,000.000  0.000  14,939.52  1,314,677.76

Category Subtotal $1,948,797.35

647332001MMC - 647332001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  70.000  1,900.000  0.000  0.000  0.00

0065 80117005 000 D-GR HMA TY B PG 64-22 (DEL) SITE 4 TON  78.000  3,000.000  0.000  0.000  0.00

0070 80117009 000 D-GR HMA TY B PG 64-22 (DEL) SITE 8 TON  83.000  250.000  0.000  0.000  0.00

0085 80117045 000 D-GR HMA TY C PG 64-22 (DEL) SITE 8 TON  86.250  400.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,948,797.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117037 000 TON  73.000D-GR HMA TY C PG 64-22 (PICKUP)  12.730  929.29 1,400.00

80117041 000 TON  81.000D-GR HMA TY C PG 64-22 (DEL) SITE 4  249.460  20,206.26 700.00

80117055 000 TON  75.000D-GR HMA TY D PG 64-22 (PICKUP)  780.720  58,554.00 3,300.00

80117059 000 TON  83.000D-GR HMA TY D PG 64-22 (DEL) SITE 4  6,679.880  554,430.04 9,000.00

80117063 000 TON  88.000D-GR HMA TY D PG 64-22 (DEL) SITE 8  14,939.520  1,314,677.76 10,000.00

$1,948,797.35TOTAL ITEM EARNINGS TO DATE


