
647334001CONTRACT ID:

PROJECT: MMC - 647334001

CONTRACT:

01254011

PROJECTED AMOUNT: $2,141,500.00

CONTRACTOR:

HIGHWAY: SH0007

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 005

KNIFE RIVER CORPORATION - SOUTH

Josh Voiles, P.E.

FALLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/27/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/13/2025

01/07/2025

ESTIMATE PAID:

 196

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/02/2025

$2,141,500.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $2,141,500.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/27/2025

10/27/2025

 12.03

$19,035.53 $238,554.03 $257,589.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$19,035.53 $238,554.03 $257,589.56 

$0.00 $0.00 $0.00 

$19,035.53 $257,589.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $238,554.03 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 196

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 10/27/2025

04/02/2025

00/00/0000

 200

 0

 200

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  14  13

AWAIT FINAL ACCEPT 11

WORK ACCEPTED 1

WORK COMPLETED 1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1 WORK COMPLETED

10/16/2025  1 AWAIT FINAL ACCEPT

10/17/2025  1 AWAIT FINAL ACCEPT

10/18/2025  1 AWAIT FINAL ACCEPT

10/19/2025  1 AWAIT FINAL ACCEPT

10/20/2025  1 AWAIT FINAL ACCEPT

10/21/2025  1 AWAIT FINAL ACCEPT

10/22/2025  1 AWAIT FINAL ACCEPT

10/23/2025  1 AWAIT FINAL ACCEPT

10/24/2025  1 AWAIT FINAL ACCEPT

10/25/2025  1 AWAIT FINAL ACCEPT

10/26/2025  1 AWAIT FINAL ACCEPT

10/27/2025  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD

MMC - 647334001 647334001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 80117055 D-GR HMA TY D PG 64-22 (PICKUP)000 TON  75.000 $41,612.25 554.830  1,236.34 3,500.00

0085 80117060 D-GR HMA TY D PG 64-22 (DEL) SITE 5000 TON  86.000 -$22,576.72-262.520  1,896.61 8,500.00

$19,035.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647334001PROJECT CONTROLMMC - 647334001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  70.000  2,500.000  0.000  25.08  1,755.60

0080 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  75.000  3,500.000  0.000  1,236.34  92,725.50

0085 80117060 000 D-GR HMA TY D PG 64-22 (DEL) SITE 5 TON  86.000  8,500.000  0.000  1,896.61  163,108.46

Category Subtotal $257,589.56

647334001MMC - 647334001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80117008 000 D-GR HMA TY B PG 64-22 (DEL) SITE 7 TON  82.750  2,000.000  0.000  0.000  0.00

0070 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  73.000  1,500.000  0.000  0.000  0.00

0075 80117044 000 D-GR HMA TY C PG 64-22 (DEL) SITE 7 TON  85.750  2,000.000  0.000  0.000  0.00

0090 80117062 000 D-GR HMA TY D PG 64-22 (DEL) SITE 7 TON  87.750  6,000.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $257,589.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117001 000 TON  70.000D-GR HMA TY B PG 64-22 (PICKUP)  25.080  1,755.60 2,500.00

80117055 000 TON  75.000D-GR HMA TY D PG 64-22 (PICKUP)  1,236.340  92,725.50 3,500.00

80117060 000 TON  86.000D-GR HMA TY D PG 64-22 (DEL) SITE 5  1,896.610  163,108.46 8,500.00

$257,589.56TOTAL ITEM EARNINGS TO DATE


