
647352001CONTRACT ID:

PROJECT: RMC - 647352001

CONTRACT:

11240902

PROJECTED AMOUNT: $230,615.98

CONTRACTOR:

HIGHWAY: FM0219

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 003

MARLANE CONSTRUCTION, LLC

Jeff Jackson, P.E.

HAMILTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

11/15/2024AWARD DATE:

ESTIMATE PERIOD:

0009

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/06/2024

11/13/2024

ESTIMATE PAID:

 273

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2025

$230,615.98

CONTRACT:

10/01/2025

AWARD AMOUNT: $230,614.98

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.93

$108,491.45 $115,048.99 $223,540.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$108,491.45 $115,048.99 $223,540.44 

$0.00 $0.00 $0.00 

$108,491.45 $223,540.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $115,048.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647352001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2025

02/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 647352001 647352001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  2,000.000 $2,000.00 1.000  2.00 2.00

0070 07307022 FULL - WIDTH MOWING000 AC  41.000 $90,548.09 2,208.490  4,576.92 4,736.86

0075 07347001 LITTER REMOVAL000 AC  16.000 $15,943.36 996.460  1,992.92 1,992.92

$108,491.45TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647352001PROJECT CONTROLRMC - 647352001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,000.000  2.000  0.000  2.00  4,000.00

0070 07307022 000 FULL - WIDTH MOWING AC  41.000  4,736.860  0.000  4,576.92  187,653.72

0075 07347001 000 LITTER REMOVAL AC  16.000  1,992.920  0.000  1,992.92  31,886.72

Category Subtotal $223,540.44

647352001RMC - 647352001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  1.000  17.000  0.000  0.000  0.00

0080 07347003 000 LITTER REMOVAL (SPOT) AC  1.000  500.000  0.000  0.000  0.00

0501 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0502 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0503 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0504 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0506 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $223,540.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,000.000MOBILIZATION (CALLOUT)  2.000  4,000.00 2.00

07307022 000 AC  41.000FULL - WIDTH MOWING  4,576.920  187,653.72 4,736.86

07347001 000 AC  16.000LITTER REMOVAL  1,992.920  31,886.72 1,992.92

$223,540.44TOTAL ITEM EARNINGS TO DATE


